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EXECUTIVE SUMMARY 

The Linking Preparedness, Response and Resilience (LPRR) project, which is part of the DFID 

funded Disasters Emergencies Preparedness Programme (DEPP) was carried out from 2015 

to the end of March 2018.  The project was delivered by a consortium led by Christian Aid, 

which included Action Aid, Concern, Help Age, King’s College London, Muslim Aid, Oxfam, 

Safer World, and World Vision. The LPRR project brings together the expertise of response 

and resilience professionals (and frameworks) in order to support communities affected by 

emergencies and at the risk of violence. The consortium was present through a research 

component in eight countries, namely Bangladesh, Democratic Republic of Congo, 

Philippines, Colombia, Indonesia, with pilot projects in Kenya, Pakistan and Myanmar. The 

project was delivered through three distinct strands: conflict prevention, humanitarian 

response, and learning.  

This end of project evaluation aims to measure change according to the project’s outcome (as 

per its logframe), which is: “increased preparedness and resilience capacity in conflict and 

response settings”. The evaluation measures change according to the following indicators: 

1. Improved understanding and utilisation of best practice in preparedness and resilience, 

in both conflict and response contexts, amongst relevant agencies (Level of 

Affirmation: 80 percent); 

2. Humanitarian partnerships and wider collaborations strengthened (Level of 

Affirmation: 80 percent). 

The evaluation is guided by the outcome harvesting approach, and aims to capture how the 

project has influenced the consortia’s perceptions and attitudes towards resilience and 

conflict-sensitive programming in humanitarian contexts. It explores the extent to which the 

project has influenced individual and organisational thinking and ways of working throughout 

the three years, and to document how this was achieved. The evaluation methodology 

comprised review of key project documents, quantitative data collection (through a KAP 

survey), and qualitative data collection (semi-structured interviews).  

The main findings of the evaluation are as follows: 

Individual level change: The survey allowed this evaluation to prove that the project has been 

effective in achieving outcome indicator one with 82 percent affirmation at the individual level. 

This means that 82 percent of respondents both understood and utilised the outputs which 

represent emerging best practice in resilience and preparedness approaches (88 percent 

reported understanding the outputs, while 82 percent both understand and utilise them in 

their work). Interviews indicated that the enabling factors for this high level of affirmation 

were the high levels of participation by respondents in project activities, such as reading 

project documents, providing feedback on documents and attending events; the use of 

workshops as capacity building exercises to facilitate co-learning; the hosting of project 

events to encourage sharing of successes, as well as network building. The primary inhibitor 

for the understanding and utilisation of project documents was the fact that the nature of 

individuals’ work meant project documents were not always applicable to them.  
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Organisational level change: Over 80 percent of individuals were able to promote project 

outputs within their organisation, but it is less clear how effective the project has been in 

ensuring these practices are institutionalised. Evidence indicates that 78 percent of survey 

respondents’ organisations have formally incorporated outputs into organisational policy or 

practice. Enabling factors for organisations to formally incorporate outputs are relevant for 

the organisations which already have a partner-led approach to delivery of assistance and 

those who operate as NNGOs, and are therefore more flexible when it comes to changes in 

policy and practice than INGOs. The most common hindering factor preventing organisations 

from formally institutionalising knowledge is the time it takes to agree changes to 

organisational ways of working in large INGOs. However, there is substantial evidence that 

project outputs have been incorporated into organisational programmes, and are felt to add 

value both to the quality of programming, and importantly for the communities served.  

Collaboration:  Collaboration took different forms depending on the country and contextual 

realities of partners. The partnership approach added value to the project, particularly in 

sharing learning and in building capacity of country staff and communities. However, different 

organisational cultures, time commitment, and the short duration of actual ‘implementation’ 

held the collaboration back from flourishing; as such, the project missed opportunities in 

terms of seizing new opportunities, particularly related to joint funding or developing new 

project initiatives. While 76 percent state to have increased their professional collaboration 

with organisations both nationally and internationally, 58 percent stated that partnership 

approaches were incorporated in their organisations’ programming for response and resilience. 

Therefore, the project is seen to have had more influence and contribution in the appreciation 

of the partnership model at the individual level, comparing to actual use of partnership models 

by organisations. In any case the consortium approach was felt as the most appropriate for 

this type of project.  

 

The evaluation has identified the following good practices, which are also recommended 

practices for future projects of this kind: 

 Involving practitioners in the generation of project outputs generated a feeling of 

shared ownership and increased uptake. 

 Assigning of budget for regular face-to-face meetings to encourage networking, the 

exchange of ideas and provide a platform for feedback.  

 Creation of summary documents to make large project outputs easier to digest and 

utilise.  

 Where possible, aligning projects with global agendas in order to help give approaches 

context and buy-in. 

Finally, the recommendations for similar future projects are:  

 In light of the ending of the DEPP and LPRR project, establish a community of practice 

amongst consortium partners in order to facilitate continued generation of evidence 

and learning, as well as to encourage sustained utilisation of approaches amongst 

individuals.  
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 Involve or train a significant number of staff from each organisation on the new 

approaches/practices, and involve the senior management when applicable, in order 

to enhance organisational buy-in.    

 Prioritise continued funding in pilot project areas in order to generate sufficient 

evidence for outputs to be institutionalised. 

 Develop an exit strategy that encourages continued adoption and integration of 

project approaches as early as possible, to prevent funding gaps at the end of a project. 

 Encourage individuals involved in the LPRR project to become ‘champions’ of the 

approach even after project closure (perhaps through the community of practice 

mentioned above). 

 The relatively short duration of the project may have compromised the impact of the 

outputs and collaboration, and since time is critical in developing and sustaining 

partnerships, this is something to be taken into account for future similar programmes.  

 Assign budget (and time) for individuals/organisations to attend consortium meetings. 

Also formal agreements and MoUs in country can make it easier for staff to justify their 

commitment to their organisation.  

 For programmes with a large portfolio of projects like the DEPP, actively pursue 

opportunities for collaboration and synergies (i.e. learning) across the different projects 

from the start.  

 The concept of collaboration needs to be contextualised. The aspects of coordination 

will differ in every country/region, therefore tapping into existing networks and 

platforms may be more appropriate in some cases rather than creating new ones.  
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1 INTRODUCTION 

1.1 BACKGROUND OF THE LPRR PROJECT  

The Linking Preparedness, Response and Resilience Project (LPRR) is a three-year project funded 

through the DFID Disasters and Emergencies Preparedness Programme (DEPP). LPRR aims 

to improve the understanding and use of best practices in preparedness and resilience in order 

to support communities affected by emergencies and communities at risk of violence. It is 

implemented through a consortium, which is led by Christian Aid, and includes Action Aid, 

Concern, Help Age, Muslim Aid, Oxfam, Saferworld, World Vision and King’s College London.  

The project has three strands focusing on Conflict Prevention, Humanitarian response and 

Learning. While the project produced a number of outputs, both the humanitarian and conflict 

prevention strands resulted in the production of two primary outputs:  

1. Humanitarian Strand: Research report titled Community Resilience Building in 

Humanitarian Response; Insights from Crises Survivors and First Responders 

2. Conflict Strand: Handbook titled Integrated Conflict Prevention and Resilience Handbook 

and Field Guide1. 

The LPRR project is present in: Bangladesh, Colombia, Democratic Republic of the Congo, 

Indonesia, Kenya, Myanmar, Pakistan and the Philippines, with implementation (pilot projects) 

in Kenya, Pakistan and Myanmar.2 The pilot projects consisted of implementing the 

recommendations from these two outputs, in order to test them as approaches to conflict 

prevention, resilience and preparedness. The project contributes to the Grand Bargain and 

World Humanitarian Summit localisation agenda aimed at engaging national and local NGOs 

in owning and participating in decision-making and oversight of the design and process of 

interventions. LPRR is delivered in collaborative manner; the results and learning from this 

project form part of the wider DEPP portfolio of projects.    

1.2 PURPOSE AND SCOPE OF THE EVALUATION 

This evaluation has a reflective aim. The findings and recommendations will inform the 

current project staff and the DEPP/Start Network leadership, and potentially feed into 

programmatic design for a subsequent phase of this or a similar project.   

The purpose of the evaluation is to measure change according to the project’s outcome (as 

defined in the project logframe) which is “increased preparedness and resilience capacity in 

conflict and response settings”. Here, resilience capacity refers to the knowledge, skills and 

practice of staff working both within the LPRR project specifically, and sector more widely. 

The logframe presents three indicators for this outcome, which are:  

                                                 
1 Saferworld developed the Integrated Conflict Prevention and Resilience (ICPR) approach for resilience in fragile settings, adding to existing 
tools such as the Participatory Vulnerability Capacity Assessment (PVCA), and Community Owned Vulnerability and Capacity Assessment 
(COVACA). 
2 In Kenya, the implementing partners were CIFA, MIONET, PACIDA and World Vision Kenya, in Pakistan RAHBAR and World Vision 
Pakistan, and in Myanmar the implementing partners were BBS, DEAR Myanmar, KBC, and MRF. The latter pilot was conducted in 
conjunction with the Strengthening Emergency Preparedness Systems in Myanmar Project, another project in the DEPP portfolio. 
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1. Improved understanding and utilisation of best practice in preparedness and 

resilience, in both conflict and response contexts, amongst relevant agencies (Level of 

Affirmation: 80 percent);  

2. Humanitarian partnerships and wider collaborations strengthened (Level of 

Affirmation: 80 percent); and 

3. Emerging evidence base for what works in building humanitarian capacity in 

preparedness and resilience, in both conflict and response contexts, amongst relevant 

agencies.  

The scope of this evaluation is to assess only to the first two indicators; Kings College London 

will present the evidence required to measure results against outcome indicator three of the 

logframe in a separate paper. Additionally, this evaluation will not examine results at the 

output level of the project’s logframe.  

 

1.2.1 Evaluation questions  

As the LPRR project is part of the DEPP portfolio, its evaluation is guided by the wider DEPP 

evaluation questions, as follows:  

1. In what ways have the project’s capacity building programmes strengthened 
preparedness and response capacity amongst participants? 

a. How effective was project delivery? What delivery mechanisms worked well 
and what did not work? What are the key lessons regarding implementation? 

b. To what extent did the project contribute to greater preparedness and response 
among local organisations, communities and governments?   

c. To what extent and in what ways has the project led to improved knowledge 
and understanding3 of best practices relating to disaster and emergency 
preparedness and response?  

2. To what extent was the project/program's theory that capacity development is more 
effective when undertaken as a multi-agency collaborative approach proven? What 
has or has not worked in capacity development? 

3. To what extent and in what ways have the benefits of the project become embedded? 
a. What contribution has the programme made in strengthening national 

preparedness systems? 
b. In what ways has the project influenced institutional and policy environments? 

4. To what extent did the project contribute to strengthening the evidence base for what 
works to build humanitarian capacity? 

a. How has evidence been used and shared by the project? 
5. Have resources been used efficiently? In general, do the results achieved justify the 

costs? Could the same results be attained with fewer resources?4 
a. Have programme funds and activities been delivered in a timely manner? 

 

                                                 
3 of project beneficiaries (e.g. local organizations, community members, governments, humanitarian staff) 
4 Using project-developed VFM indicators (if and when applicable).  
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In order to feed into these wider DEPP evaluation questions, this evaluation sets out the 

following as research questions: 

LPRR Final Evaluation Research Questions 
Corresponding DEPP 
Evaluation Question 

1. How effective has the project been in improving 
understanding and utilisation of best practice amongst 
consortium members at the individual (staff) and 
organisational (agency) level? What are the enabling and 
the hindering factors for doing so?  

1c 

2. Which of the individual (staff) practices that were 
acquired because of the project are likely to be sustained, 
and why? 

1b 

3. Which of the organisational (agency) attitudes that were 
acquired because of the project are likely to be sustained, 
and why? 

1b 
3a 
3b 

4. How has the project contributed to an appreciation of 
the added value of collaboration and staff willingness to 
work through partnership models? Is there evidence that 
learning and capacity development is more effective 
when undertaken as a multi-agency collaborative 
approach, as per the programme’s theory/business case? 

2 

 

2 METHODOLOGY 

The project’s monitoring and evaluation approach is guided by the use of outcome harvesting 

(through an adaptation of the principles of outcome mapping which is used as the basis of 

project monitoring). The outcome harvesting approach ‘does not measure progress towards 

predetermined outcomes or objectives, but rather collects evidence of what has been 

achieved, and works backward to determine whether and how the project or intervention 

contributed to the change’.5 It utilises information from reports, interviews and other sources 

to document how a programme has contributed to certain outcomes.  

Through this approach, the evaluation aims to capture how the project is influencing the 

consortia’s perceptions and attitudes towards resilience and conflict-sensitive programming 

in humanitarian contexts, to explore the extent to which the project has influenced individuals 

and organisations thinking and ways of working throughout the three years, and to document 

how this was achieved.  

The evaluation methodology will consist of:  

 Review of key project documents6 

 Quantitative data collection using survey 

 Qualitative data collection using semi-structured interviews  

                                                 
5 START DEPP - Linking Preparedness Resilience & Response (LPRR) Monitoring and Evaluation Approach (2016) 
6 Including, but not limited to: the monitoring and evaluation approach summary, project logframe and project outputs 



 

4 
 

2.1 DATA COLLECTION (INCLUDING SAMPLING) 

2.1.1 Quantitative Data Collection  

Using a knowledge, attitudes and practice (KAP) survey approach allows for the collection 

information about the knowledge, attitudes and practices of individuals, by asking questions 

about what is known, believed and done in relation to a particular topic. In this evaluation, the 

process of behavioural change is measured through four progressive but not exclusive stages: 

understanding, use, adoption and promotion of the project outputs and learning. 

This evaluation used a KAP survey consisting of a series of statements aimed at capturing 

changes in the knowledge and behaviour of consortia member’s (at both individual and 

organisational level), in order to evidence the progress towards achieving programme 

outcome indicators one and two. The survey asked individuals to score their levels of 

agreement with statements according to the following Likert Scale: Strongly Disagree; 

Disagree; Neutral; Agree; Strongly Agree. The outcome level indicator targets were set at 80 

percent level or affirmation; here ‘level of affirmation’ refers to those who answer ‘Agree’ or 

‘Strongly Agree’ with survey statements. 

 In order to ensure a representative sample from across the project, the survey was deployed 

in all three implementation countries (Kenya, Pakistan and Myanmar) and in the United 

Kingdom. The survey was send to 74 individuals, and aimed for a 50 percent response rate. 

Group and individual follow up resulted in 33 unique responses to the survey, representing a 

response rate of 44 percent. This should be noted as a limitation of this study.  

In total, 20 organisations were represented, 9 of which were INGOs and 11 of which were 

NNGOs or other national level partners (i.e. government). In total, 58 percent of respondents 

were from INGOs and 42 percent from NNGOs. Only one of the INGO respondents was 

based in country (Pakistan), the rest were based in the UK.  

 

2.1.2 Qualitative Data Collection  

In order to supplement the information gathered during the KAP survey, this evaluation 

conducted reflective, semi-structured interviews with key individuals from consortia 

members and implementing partners. The interview guide was developed with the intention 

of collection information related to changes at the individual and organisational level, the 

enabling and hindering factors for this, and reflections on collaboration. 

In order to ensure a representative sample from across the project, the interviews were 

conducted with representatives from all three implementation countries (Kenya, Pakistan and 

Myanmar) and in the United Kingdom. Nineteen individuals were selected for interview by 

the project manager; 14 attended Skype interviews with the evaluation team, while two 

respondents submitted answers in writing (See Annex 1 for list of interviewees).  
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3 FINDINGS 

The findings of this evaluation have been broadly categorised under the three areas of change 

the project wished to achieve: 

3.1 - Changes at the individual level 

3.2 - Changes at the organisation/sector level 

3.3 - Changes in collaborative partnerships 

3.1 CHANGES AT THE INDIVIDUAL LEVEL 

When examining the LPRR project’s influence on the understanding and utilisation of 

resilience practices at the individual level, this evaluation examines the following: 

 whether individuals have engaged in project activities; 

 whether individual’s understanding of resilience practices has been increased; 

 whether individual’s utilisation of resilience practices has been increased; 

 and which of these practices can (or cannot) be sustained, and why. 

The assumption underpinning sustained change at the individual level is that by engaging in 

project activities, individuals gain an increased understanding of the project outputs and 

resilience practices. They then utilise these resources and practices in their work, and 

assuming the practices prove effective and add value to their work, promote them amongst 

their peers and within their organisation, creating a sustainable change in practice. 

 

3.1.1 Individual engagement in project activities 

In order to understand how project outputs are understood and utilised by individuals, the 

survey explored which project activities individuals engaged with, as well as which of these 

activities they found most and least useful. The results of the survey showed that almost all 

the respondents (97 percent) had read project documents, with the next most commonly 

engaged in activity being attending events (88 percent). Sixty four percent of respondents 

had shared project documents with their organisation, and 58 percent provided feedback on 

project documents. Of those who selected the ‘other’ category (18 percent), two-thirds cited 

the design or delivery of trainings and workshops as activities they engaged in. 

Unsurprisingly, respondents highlighted the two most engaged with activities (reading 

documents and attending events) as being the most useful. The third activity most commonly 

reported as being useful was providing feedback on project documents. Of those who 

selected the ‘other’ category, the following were detailed as having been most useful for their 

work: working with partners (particularly the LPRR project team); learning from one another 

in trainings and workshops; and developing programmes.  
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3.1.2 Increased understanding of resilience practices at individual level 

The results from the survey showed almost 90 percent of 

respondents felt that they understood project outputs. Indeed, 

both in the survey and key informant interviews respondents 

reported that the project had strengthened or reinforced their 

understanding of resilience in humanitarian work. 

Though individuals took away different learnings from the 

project, many highlighted how it had caused them to change 

how they viewed the community in response and resilience.  

 

Furthermore, individuals highlighted how the project had changed the way they view 

resilience in terms of humanitarian assistance and development, and indeed as supporting the 

humanitarian-development nexus. Though the concepts of resilience and conflict-sensitive 

programming were new for some of the participants in this study, for many they were not. 

This was particularly the case for those with a development background, where resilience 

programming is more firmly established. However, framing resilience through the lens of 

response and conflict-sensitive programming helped reinforce these concepts and make them 

applicable to response and early recovery. It is worth noting that this was highlighted by those 

at both the UK level, and at country level (Myanmar). 

By re-examining the activities individuals found most and least useful, this evaluation can 

begin to uncover the enabling and inhibiting factors for increased understanding at the 

individual level. In both the survey and interviews, respondents highlighted the importance of 

face-to-face interaction for reinforcing their engagement and understanding of the project, 

and providing a much more powerful mechanism for learning (both within their organisation 

and between organisations) than merely reading documents. Indeed, survey respondents 

working for INGOs in the UK stated:  

73% 70%

36% 30%
15%9%

18% 18% 24%
12%

Attended project
events

Read project
documents

Provided feedback on
project documents

Shared documents
from my organisation

Other

Engagement in project activites

Activities found most useful Activities found least useful

88%

12%

Agree/Strongly
Agree

Neutral/Disagree

"I understand the content 

of the project outputs" 

Specifically, many of the survey respondents and interviewees 

at the country/partner level stated that the project had helped 

them to reframe their perception of communities affected by 

crisis from passive recipients of assistance, to active 

contributors in response and early recovery, with existing 

agency and capacity that could be utilised. 
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“Project events gave an opportunity to discuss the findings, reports, 

recommendations etc. of the project in more depth and learn from the 

perspectives and experiences of others, which brings it to life in a way that 

reading a report in isolation doesn't” 

 “Reading the project documents and participating in the project events 

provided opportunities for further understanding of the practicality of what we 

were engaging in. Most importantly, it allowed for sharing of experiences and 

best practices, [providing] insights that I could use to improve our programming/ 

interventions”  

 

As far as inhibiters for increased understanding, one respondent raised that the outputs 

themselves were too ‘bulky’ and that made it difficult to apply the approaches practically. 

Though a summary document was produced for the final output for the humanitarian strand 

(Community Resilience Building in Humanitarian Response; Insights from Crises Survivors and First 

Responders), the same is not true for output of the conflict strand (Integrated Conflict 

Prevention and Resilience Handbook). Others mentioned that though useful, project outputs 

are not applicable to their daily work, meaning that they extracted more learning from 

interactions with peers at project events or workshops (which is concurrent with the finding 

that attending events facilitated learning). 

 

3.1.3 Increased utilisation of resilience practices at individual level 

Though an increased understanding of new practices in resilience is important, if this is not 

utilised rather than just acknowledged at the individual level, it cannot be expected to lead to 

a change in programming at the organisational or sector level. The survey results show that 

82 percent of respondents use the project outputs in their work; all of these also responded 

that they understood the outputs, meaning outcome indicator one was achieved at 82 

percent. In addition, over 90 percent believe they add value to their work. Of the 18 percent 

who did not report using the outputs in their work, many indicated they were not directly 

involved in humanitarian programming, and were instead involved in the project at the UK 

level, and involved in the learning component of the project (for example, Kings College 

London, or Saferworld). 

      

82%

18%

Agree/Strongly Agree Neutral/Disagree

"I utilise the project outputs in my 
work"

91%

9%

Agree/Strongly Agree Neutral/Disagree

"I think project outputs add value 
to my work"
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The high utilisation of project outputs was reflected in the interviews with practitioners at the 

country level. When asked if they were familiar with either of the project outputs, some of 

the interviewees said that they were not. However, these individuals had often joined the 

project/pilot recently, and though not familiar with the documents per se were familiar with 

the approaches and concepts as they were being applied directly to their projects. Importantly 

almost all emphasised the value that had been added by a community-centred approach, and 

how the project had benefitted the community. This was the case for both the humanitarian 

and conflict strands. 

In addition, it was noted that the concepts put forward in the project outputs were extremely 

useful in capacity building of both practitioners and communities. Of note, interviewees from 

academia stated that the project provided invaluable insight into the importance of 

workshops in the humanitarian sphere for generating cross-agency learning and building 

capacity. This added to the strength of their outputs, allowing them to gather higher quality 

data. Likewise, respondents made it clear that one of the great values of the project was the 

ability to build capacity at the community level through workshops. Finally, the project 

appears to have given some individuals the confidence to better advocate for resilience and 

conflict-sensitive approaches within their organisation. One respondent stated that the 

project had helped them strengthen their resilience messaging and advocacy, while another 

(working as a policy advisor at INGO HQ level) said: 

“It has empowered me as a stronger advocacy/policy person regarding 

localisation both within my own organisation but also towards policy makers.” 

 

3.1.4 Sustained use and promotion of outputs and activities by individuals 

Of survey respondents, all who answered the question related to sustained use of project 

outputs, all indicated that they would continue to use one or both of the project outputs, with 

one member of staff from an INGO at the country level clarifying: 

“Because of their usefulness and the results that could be used to develop new 

concept notes to strengthen community's capacities more.” 

 

 

73%

58%

27%

How can humanitarian responses better promote
community resilience? Recommendations from crises

survivors and first responders

Integrated Conflict Prevention and Resilience Handbook

Other

"Which of the project outputs will you continue using in your work after the project?"
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Of those that selected other, most provided no indication of what these outputs might be, 

though one respondent said that they would be using learnings from workshop facilitators 

and participants. 

The survey findings were supported by the responses of interviewees. When asked if they 

would continue to implement this way of working past project closure, many indicated they 

would be keen to continue to prioritise community- and partner-led design of programming.  

When asked how feasible this would be,  individuals working in organisations which already 

have a partner-led implementation approach saw continuing to promote and use the project 

outputs as being easier than for those working in organisations undertaking direct 

implementation. At the country level, the success that the project pilots had delivered, and 

the positive response from the communities, were both seen as being reasons for continuing 

to work this way, and indeed appeared to facilitate the use of these approaches in other 

projects. Practitioners from all three countries indicated that they would be able to apply this 

way of working (or had already applied it) to other projects in their organisation, particularly 

as the context in which these pilots were run are often disaster or conflict prone. However, it 

is worth highlighting that many raised a lack of funding as potentially hindering this continued 

use. 

At the UK level, there was evidence that individuals would be able to apply this newfound 

knowledge to other roles both within, and outside their organisation. However, it is important 

to highlight that at this stage, sustained change in individual and organisational approaches to 

programming might be threatened due to the fact that the project finished quite quickly after 

results began to be recorded, with many feeling the pilot did not have enough time to 

generate sufficient evidence to allow these changes to be sustained. 

 

3.2 CHANGES AT THE ORGANISATION AND SECTOR LEVEL 

In addition to changes at the individual level, the LPRR project aimed to facilitate changes in 

understanding and utilisation of resilience and conflict-sensitive practices at the 

organisational, and eventually sector level. In order to do this, this evaluation examines the 

following: 

 whether individuals promote project activities and outputs within their organisation; 

 whether organisations have incorporated project approaches their way of working;  

 and whether organisations promote project successes with the wider sector. 

The assumption underpinning sustained change at the organisational level is that when 

change occurs at the individual level (the process described in Section 3.1), individuals will 

promote new ways of working with peers within their organisation. The hope is that as these 

approaches are shared more widely, and are found to add value to programming, they will be 

institutionalised within organisations. Over time, organisations will in turn share these 

successes with the wider sector, leading to sector level change. 
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3.2.1 Promotion of project outputs and activities within organisations 

The evaluation also looked to understand whether 

individuals had shared learning with peers in their 

organisation, and with other organisations. Over 80 percent 

or survey respondents stated that they are able to promote 

project outputs. Of those who had promoted project outputs 

and activities, 70 percent had shared in organisational 

learning spaces (including internal mailing lists, monthly team 

meeting etc.) During interviews, respondents also mentioned 

sharing project activities and results at regular departmental 

or inter-departmental meetings, and with peers in other 

projects. Some even mentioned introducing the concept of 

survivor-led response to colleagues within their organisation 

working on other projects (See Section 3.2.2).  

A number of survey respondents highlighted that sharing project outputs within their 

organisation was not very useful (either for themselves or for others), particularly if their 

organisation was a large contributor to the methodology. The reason for this was that the 

approaches were already in place and institutionalised. Additionally, it was pointed out that 

sharing documents often results in little outcome due to the limitations to people’s time and 

the fact that there are many reports waiting to be read. 

 

3.2.2 Incorporating project approaches into organisational ways of working 

Beyond simply sharing project successes and outputs within their organisation, the evaluation 

seeks to understand if and how these have been incorporated into organisational ways of 

working, either formally or informally, and whether this was felt to add value to preparedness 

and response. Survey results show that 55 percent of respondents felt the organisation had 

incorporated outputs and learning from the project.  

 

 

55%

36%

9%

Agree/Strongly Agree Neutral/None Disagree

"My organisation has incorporated outputs and learning from 
the LPRR project"

82%

18%

Agree/Strongly
Agree

Neutral/Disagree

"I am able to promote 
project outputs"
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Deeper examination of the responses exploring how outputs or learning had been 

incorporated into organisations showed that although 45 percent of respondents answered 

‘neutral’ or ‘disagree’, 50 percent of these went on to indicate one or more ways in which 

outputs or learning had been incorporated into their organisation, directly contradicting their 

initial answer.  If these responses are re-coded and considered as ‘affirmative’ responses, then 

this indicator achieves 78 percent affirmation. Two survey respondents cited piloting 

techniques in other projects as a way in which the outputs had been incorporated into the 

organisation. 

 

Only nine percent disagreed with the above statement, and though most did not provide any 

clarification, some stated that as contributors to the ICPR Handbook, much of the practice 

was already institutionalised in their organisation. In interviews, respondents indicated that 

in some cases, approaches had not been institutionalised due to the size of organisations 

(INGOs): 

“It is hard to change the practice of an organisation based on one project. 

Especially when there have been significant changes within the organisation 

already through restructuring.” 

“[This] is a very large organisation, with a lot of established procedures.  It takes 

a while for new ideas and approaches to be fully taken up, but we are still 

working on getting lessons from LPRR taken up across the organisation” 

 

Similarly, during some interviews, respondents highlighted that when only one person had 

been assigned to the project, and was therefore responsible for championing it within their 

organisation, gaining buy-in could be difficult. If senior management buy-on was secured early 

on, this process was made easier.  

The most common way in which organisations did incorporate project outputs was by sharing 

and practicing guidance from the project outputs and learning, closely followed by 

incorporating project outputs and learning into organisational tools. The individuals who 

reported that project outputs had been incorporated into organisational tools worked for the 

following organisations: Christian Aid (multiple countries); Karen Baptist Convention (KBC); 

48%

33%

18%

Shared and practiced the 
‘how to’ guides from the 

project outputs and learning

Incorporated project
outputs and learning into

organisational tools

Translated project learning
into practice notes within

my organisation

Ways in which project learning has been incorporated into 
organisational ways of working
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Marsabit Indigenous Organizations Network (MIONET); Organisation for Building Better 

Society; Pastoralist Community Initiative Development and Assistance (PACIDA); Research 

and Awareness for Human development Benefits & Rights (RAHBAR); Saferworld; and World 

Vision Kenya. This represents 4 out of 8 national NGOs compared to 2 out of 7 international 

NGOs of LPRR, all of the conflict strand partners (4 out of 4) and 4 of the 7 partners for the 

humanitarian response strand. As a reflection, it appears that to some extent, the project 

outputs may have been more relevant for the local/national organisations. This may also be 

because bigger organisations have lengthier processes and can be less agile when it comes to 

change.  Interviews also indicated that the recommendations from the ‘Community Resilience 

Building in Humanitarian Response’ paper have been integrated into RAHBAH Pakistan’s 

organisational policy.  

Interviews also provided substantial evidence of outputs from both the humanitarian and 

conflict strands being incorporated into other projects within the organisations, even if they 

had not been formally included in organisational policy. One example was the introduction of 

elements of the ICPR approach (like the Local-Level Conflict Analysis, Participatory 

Vulnerability and Capacity Assessment, and action plans) to ongoing Christian Aid projects in 

Rakhine and Kachin state in Myanmar. Christian Aid respondents also reported piloting 

humanitarian outputs in collaboration with Danish Church Aid and Church of Sweden in both 

Myanmar and Kenya. At MIONET Kenya, the interviewees stated that the project had 

significantly contributed to a new approach to incorporating preparedness into emergency 

response, particularly in drought prone areas, while in World Vision Pakistan, DRR is more 

heavily integrated into project design. Additionally, at Christian Aid Ireland the ICPR approach 

contributed significantly to the From Violence to Peace Strategy and Framework, and has 

been integrated into Irish Aid funded humanitarian programmes, and rolled out in Burundi, 

the Democratic Republic of the Congo, Sierra Leone and South Sudan. The results from the 

conflict strand have also been reported to influence ongoing humanitarian response, both 

with the East Africa drought response (Christian Aid and CAFOD) and with the Rohingya 

Crisis (Action Aid), with individuals stating they will champion this approach in the design of 

programmes for the latter. 

When asked whether the project 

had added value to the quality of 

the programming within 

organisations, 53 percent of survey 

respondents believed it had, with 

only 6 percent believing it had not 

added value. Similarly, 52 percent 

felt the project had encouraged a 

more innovative culture in their 

organisation.  

The primary way in which respondents indicated that value had been added was in 

relationship to amplifying the voice of the survivors and the community in response, as well 

as integrating resilience, preparedness and conflict-sensitivity more heavily into their 

programming. Indeed, the interviewees themselves often highlighted the importance of this 

53%

41%

6%

Agree/Strongly Agree Neutral/None Disagree

"The project added to the quality of humanitarian 
preparedness and response in my organisation"
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reframing of our understanding of communities by referring back to the Grand Bargain 

commitment to localisation, a key tenet of the project.  Additionally, one organisation said it 

gave partner agencies an opportunity to gather feedback from communities on their previous 

activities. 

Of those who did not ‘agree’ that the project had not influenced their organisation’s 

humanitarian preparedness and response, for many it was unclear whether a neutral answer 

meant respondents worked for organisations who had not applied the approach to other 

programmes, or whether they were unsure of the added value of the project’s approaches. 

Where clarification was provided, the most common reason was that the project had ended 

too early: 

“I think the adoption process was abandoned too early. While there are some 

people that are aware of the LPRR outputs there has not been any significant 

adoption per se. I cannot say whether responses or preparedness has been 

improved, hence by 'neutral' answer (but there has not been anything negative 

either)” 

 

Indeed, many of the interviews and survey responses indicated they felt unable to comment 

on the effectiveness of the approach, due to there being a lack of substantial evidence 

available. Though many recognised that anecdotally, particularly at the country level, early 

reports indicated that the approach was achieving great success, there was a lack of robust 

evidence to support this: 

“I believe that is yet to be seen how much of an impact it has actually had. 

However, there is an growing appetite at the moment and a momentum since 

"many" actors are looking into how to bridge the development humanitarian 

nexus more in concrete, and this is an approach to do so.” 

 

More than one respondent indicated that parts of the ICPR are easier to plug into 

development programming, because utilising the community as agents of change is easier in 

longer-term programming. This may be in part due to the fact that humanitarian funding is 

often provided in 6 – 24 month cycles. In fact, one respondent mentioned that they would 

not be likely to promote the approach as a whole for projects shorter than two years going 

forward, and saw it as being more applicable for projects up to five years in length. The 

restrictions resulting from limited funding were not unique to one organisation. Multiple 

interviewees at the partner level stated that, although interest in the approach was high, 

without continued funding to allow the space to incorporate these approaches into future 

projects, it would be difficult to continue to invest time into these methods. The following 

quote succinctly articulates the feelings of many: 

“Without someone 'championing' the adoption of new work, it's likely to fall flat. 

I feel that this is unfinished business!” 
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 3.2.3 Promotion of project outputs and successes and with wider sector 

There is less evidence to suggest that the project has contributed to change at the sector 

level, than at the individual or organisational level. Of those who reported having promoted 

project outputs and activities, 45 percent had shared or promoted the project findings and 

learning in other academic, network and learning spaces outside their organisation though 

interviews seem to suggest it was with existing partners and organisations within existing 

consortia, while one respondent mentioned having shared project outputs and findings with 

‘other communities’, though they did not specify if this was communities of beneficiaries or 

communities of practice. Many expressed an interest in sharing these findings more widely 

than with this, or in utilising them (for example the ACT Alliance), but admitted that to date 

this had not happened as much as they would have liked. Importantly though, the findings 

from LPRR did influence the collaborative design of the DEPP II, where the inclusions of 

community-led response at the outcome level was suggested by two thirds of the 

representatives from INGOs (UK and country-level) and one third of NNGOs who were 

attending the workshop. Interest  

 

3.3 CHANGES IN COLLABORATIVE PARTNERSHIPS 

This section of the evaluation reflects on the second outcome indicator, which aims to see 

“humanitarian partnerships and wider collaborations strengthened”, and has an expected level 

of affirmation of 80 percent. This section speaks directly to the fourth evaluation question, 

and more specifically, aims to answer:  

 whether the project has contributed to an appreciation of the added value of 

collaboration and staff willingness to work through partnership models;  

 whether learning and capacity development is more effective when undertaken as a 

multi-agency collaborative approach, as per the programme’s theory/business case. 

3.3.1 Function and value of the collaboration model 

With regards to the appreciation of the partnership approach, the survey results alone show 

that the majority of respondents (88 percent) have appreciated the value of the consortium 

approach in the LPRR project. As for the impression coming out from in-depth interviews, 

staff have varied perspectives on what collaboration meant in their locality and context, since 

the project partnerships may have evolved differently in each country of implementation.  
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Whether partners have experienced the LPRR partnerships strongly or not, it is evident that 

the most beneficial aspects of working in a consortium are the diversity and the wealth of 

sectoral and thematic experience and expertise of all partners, as well as the learning 

produced and shared amongst LPRR collaborators. According to survey respondents, the 

principles of collaboration and the flexible approach were amongst the valuable aspects of 

this model, although this perspective was not confirmed from the interviews; a possible 

explanation relates to the sample of key informants and their specific personal experience in 

the project.  

 

88%

79%

12%

21%

I understand the benefit of the project
consortium collaboration model for the LPRR

project

I understand my organisation’s role and 
responsibilities within the consortia

The understanding and benefit of LPRR's collaborative approach

Agree/Strongly Agree Neutral/Disagree
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The primary benefit of the partnership model seems to have been the opportunity to work 

with consortium partners, in part because this allowed organisations to build stronger 

networks in country (networks which were perhaps being underutilised prior to the project), 

but also because it facilitated cross-organisational learning. By allowing a wide range of 

organisations to contribute to project outputs, and by sharing differing approaches and 

experience (notably the inclusion of academia), this meant that organisations co-owned the 

project outputs, allowing their uptake in institutionalisation to be more widespread. As one 

respondent said, “the outcomes and learning are more likely to be taken up by a wider group 

of organisations and therefore have more impact”. Another person stated that, “without the 

consortium model there would have been less systematic collaboration”. 

As far as learning goes, it was noted that the funding model made it difficult for some 

organisations to participate in the consortium, specifically, that the collaboration framework 

was too complicated for a small project with limited resources available to partners. In Kenya 

specifically, a lack of funding for organisations to travel to (and participate in) steering 

committee meetings made it impossible for consortium members to attend. Additionally, the 

results from the survey stated that in the Kenya conflict prevention strand, there were too 

many implementing agencies, which made it difficult to coordinate and capture learning. It 

was also highlighted that in Pakistan, consolidating the large number of DRR forums into one 

would further improve the impact of initiatives and ‘contribute to the well-being of 

communities’. 

 

THE ADVANTAGES OF WORKING 
COLLABORATIVELY7 

DISADVANTAGES OF WORKING 
COLLABORATIVELY 

Capacity Building: benefits in exchanging 
approaches, tools.  

Commitment in time and resources: Partnering 
takes time, especially since the agencies involved 
had different policies, organisational cultures and 
ways of working. 

Increased pool of expertise: The consortium has 
benefitted from the combined strengths of each 
organisation. Expertise in peacebuilding and 
resilience/ DRR that comes from the different 
actors (who may become a lead in a particular 
sector).   

Decision making: “push & pull” from different 
actors 

Learning: Partners learned new ways of working 
from each other. The LPRR consortium helped 
cross-learning and sharing of tools. The learning 
events also facilitated interactions among 
partners and stakeholders.  

 

Standardisation of tools: Has happened to some 
extent due to discussions amongst partners on 
the most appropriate use of tools (COVACA, 
ICPR etc).  

 

                                                 
7 The table represents views of the key informants.  
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Another affirmation on the fact that project staff understand value of the consortium/ 

partnering approach, is that 76 percent would feel confident in promoting this model in other 

relevant initiatives, and 64 percent stated that they were actually able to do so.   

“What I can say of the collective effort is that because of the Theory of Change, the strands to 

achieve it, and the composition of the agencies involved, […] the project has added to the sector 

on action learning, and [the application of that learning] in localisation; those are examples of 

where collaboration has achieved things with innovative qualities which wouldn't have happened 

without that collection of agencies. This project has definitely amounted to more than the sum of 

its parts.” 

 

3.3.2 Initial engagement and principles of collaboration  

Based on both the survey results and the key informant interviews, the LPRR collaboration 

principles do not come across as the strongest element of the partnership. This may be due 

to the fact that despite an extensive consultation process at the start of the project, the 

collaboration principles and way of working were never formally signed by consortium 

members. Interestingly, the majority of country-based key informants were not involved in 

the initial setup of the consortium neither were largely informed of the collaboration 

principles, which reflected the staff turnover (the staff who were initially involved had left the 

organisation) and also the fact that the consortium design was mostly UK-driven. Still, 45 

percent of respondents said that those principles have guided their work throughout the 

project. 

 

 

  

45%

36%

18%

Agree/Strongly Agree Neutral/None Disagree

"The principles of collaboration that were developed at the beginning of 
LPRR have guided my work during the project"
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3.3.3 Collaboration at individual and organisational level  

The LPRR project, as part of the wider DEPP portfolio, increased the exposure of individuals 

to other partners and organisations. Specifically, 76 percent of respondents said they 

increased their professional collaboration with organisations both nationally and 

internationally.   On the other hand, at an organisational level, only 58 of respondents stated 

that partnership approaches gained ground in their organisation due to the LPRR experience 

(which could reflect either lack of the partnership approach being incorporated largely or lack 

of attribution to the project).   

    

 

In terms of individual drivers to promote collaboration, the importance of sharing learning, an 

element that is increasingly gaining space in the humanitarian sector, is by far the most 

significant (67 percent, see graph above), while being reaffirmed in various statements related 

to the consortium approach. A number of evaluation participants agreed that there were 

increased opportunities for learning and for pooling resources and expertise from other 

76%

24%

Agree/Strongly Agree Neutral/Disagree

"The LPRR project increased my 
professional collaboration with 

organisations both nationally and 
internationally"

58%

42%

Agree/Strongly Agree Neutral/Disagree

"My organisation has further 
incorporated collaboration and 

partnership approaches into 
humanitarian preparedness and 

response thanks to the LPRR 
consortium experience"

67%

27%

45%

36%

27%

39%

I acknowledge the importance of sharing of learning

I am aware and feel confident gaining support to accomplish my
learning champion role

I am aware of where to find project information and documents

I am able to share examples of what works in other agencies within
and outside the consortia

I increase consortia members’ recognition of each other’s 
organisational strengths

I increase communication of, and give priority to, the project
outputs and learning in the humanitarian aid agenda

"I promote the project consortium collaboration because..."
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partners. Interestingly, one interviewee from academia mentioned they would be interested 

to work in humanitarian consortia again in the future as “the quality of outputs is much 

higher”. 

A notable aspect of the key informant interview questions was the reflection around LPRR 

collaboration and elements of improvement, or opportunities that could be further explored. 

In some cases, the LPRR project became the starting point for networking and ad-hoc 

partnerships to emerge; examples include specific bilateral relations such as in the case of 

Saferworld and Christian Aid, or Christian and World Vision who developed new links or 

shared specific learning, and broader opportunities that resulted in joint trainings and learning 

events. As mentioned before, the development of networks and joint areas of work (i.e. needs 

assessments, learning initiatives, tools) has been one of the most useful effects of 

collaboration.  

 

On the other hand, ‘new project initiatives’ scored fairly low in the list of examples of 

collaboration (27 percent). Some interviewees stated that the outputs from the LPRR project 

could be integrated into wider initiatives of the humanitarian and development sector, such 

as conferences to share learning, or through involvement with local actors. Synergy with other 

DEPP projects was also identified as a missed opportunity. In Kenya, the collaboration on 

national level was not active, and linkages between the project and local government 

structures were missing. In terms of what could be improved in the collaboration, the 

interviews mainly indicated the need for more commitment from consortium members (often 

relating to time commitment in the partnership), clearer roles and responsibilities for each 

partner and involving more local and community-level organisations in the consortium. 
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Joining forces for applying for funding is also a significant element that was mostly seen as a 

missed opportunity (only 45 percent of survey respondents said that the LPRR consortium 

contributed to funding opportunities); however, some organisations did collaborate bilaterally 

for different projects (outside LPRR). In any case, the evaluation results illustrate that 

collaboration models are likely to be considered and applied in future projects as the preferred 

approach of working in preparedness and response, due to their benefits for individuals and 

organisations. Some comments from the discussions indicated that the relatively short 

duration of the project compromised the impact of the outputs and collaboration, and since 

time is critical in developing and sustaining partnerships, this is something to be taken into 

account for future similar programmes.  

 

*total percentages differ as some respondents skipped questions     

  

42%

61%

58%

55%

33%

42%

The LPRR consortium contributed to my organisation´s
funding opportunities for humanitarian preparedness and

response

My organisation is more likely to consider joint funding
opportunities through consortium models thanks to the

LPRR consortium

My organisation has further incorporated collaboration
and partnership approaches into humanitarian
preparedness and response thanks to the LPRR

consortium experience

Collaboration and the opportunities for joint funding

Agree/Strongly Agree Neutral/Disagree
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4 CONCLUSIONS & RECOMMENDATIONS 

4.1 INDIVIDUAL LEVEL CHANGE  

Outcome indicator one aimed to evidence ‘improved understanding of best practice in 

preparedness and resilience, in both conflict and response contexts, amongst relevant agencies 

(Level of Affirmation: 80 percent); with the research questions asking: 

1. How effective has the project been in improving understanding and utilisation of 

best practice amongst consortium members at the individual (staff) and 

organisational (agency) level? What are the enabling and the hindering factors for 

doing so?  

2. Which of the individual (staff) practices that were acquired because of the project 

are likely to be sustained, and why? 

The survey allowed this evaluation to prove that the project has been effective in achieving 

outcome indicator one at the individual level, with 82 percent of respondents indicating that 

they both understood and utilised the project outputs, which represent emerging best practice 

in resilience and preparedness approaches.  

Interviews indicate that the enabling factors for this high level of affirmation were the 

following:  

 high levels of participation by respondents in project activities, such as reading project 

documents, providing feedback on documents and attending events;  

 hosting workshops as capacity building exercises to facilitate co-learning; 

 hosting project events to encourage sharing of successes, as well as network building.  

The hindering factor for the understanding and utilisation of project documents was the fact 

that the nature of individuals’ work meant project documents were not always applicable to 

them. Sustained use by individuals is intended, though it is worth noting that organisational 

uptake of documents will be key in facilitating this (which appears to be facilitated in 

organisations which already have a partner-led approach to delivery, and NNGOs whose 

smaller structure makes them more flexible), as will the provision of sufficient resources. 

 

4.1.1 Good practice and recommendations for sustaining individual level change 

For those looking to design a project aimed at eliciting change at the individual change, this 

evaluation highlights the following examples of good practice seen during the LPRR project, 

as well as making recommendations for the future of the project, or similar projects.  

 Good practice: Involving practitioners in the generation of project outputs generated a 

feeling of shared ownership and increased uptake. 

 Good practice: Assigning of budget for regular face-to-face meetings to encourage 

networking, the exchange of ideas and provide a platform for feedback.  
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 Good practice: Creation of summary documents to make large project outputs easier 

to digest and utilise.  

 

 Recommendation: In light of the ending of the DEPP and LPRR project, establish a 

community of practice amongst consortium partners in order to facilitate continued 

generation of evidence and learning, as well as to encourage sustained utilisation of 

approaches amongst individuals.  

 

4.2 ORGANISATIONAL LEVEL CHANGE  

Outcome indicator one also aimed to evidence “improved utilisation of best practice in 

preparedness and resilience, in both conflict and response contexts, amongst relevant agencies 

(Level of Affirmation: 80 percent); with the research questions asking: 

1. How effective has the project been in improving understanding and utilisation of 

best practice amongst consortium members at the individual (staff) and 

organisational (agency) level? What are the enabling and the hindering factors for 

doing so?  

3. Which of the organisational (agency) attitudes that were acquired because of the 

project are likely to be sustained, and why? 

Though over 80 percent of individuals were able to promote project outputs within their 

organisation, it is less clear how effective the project has been in ensuring these practices are 

institutionalised. Evidence does indicate that as much as 78 percent of survey respondents’ 

organisations have formally incorporated outputs into organisational policy or practice.  

It appears that enabling factors for organisations to formally incorporate outputs are: 

 Organisations which already have a partner-led approach to delivery of assistance 

 Organisations which operate as NNGOs, and are therefore more flexible when it 

comes to changes in policy and practice than INGOs 

The most cited hindering factor preventing organisations from formally institutionalising 

knowledge is the converse to this, specifically the time it takes to agree changes to 

organisational ways of working in large INGOs. However, there is substantial evidence that 

project outputs have been incorporated into organisational programmes, and are felt to add 

value both to the quality of programming, and importantly for the communities served. 

Enablers for this included:  

 The framing of the project within the wider localisation agenda 

 The presentation of resilience approaches with a humanitarian language, thereby 

making it more accessible to humanitarian staff and organisations 

 The development of a clear guide for approaching preparedness, response and 

resilience in this way. 
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4.2.1 Good practice and recommendations for inducing organisational level change 

This evaluation highlights the following examples of good practice for those looking to instil 

both organisational and individual level change, as both are mutually reinforcing. It also makes 

recommendations for the future of the project, or similar projects. 

 Good practice: Where possible, aligning projects with global agendas in order to help 

give approaches context and buy-in.  

 

 Recommendation: Involve or train a significant number of staff from each organisation 

on the new approaches/practices, and involve the senior management when 

applicable, in order to enhance organisational buy-in.    

 Recommendation: Prioritise continued funding in pilot project areas in order to 

generate sufficient evidence for outputs to be institutionalised. 

 Recommendation: Develop an exit strategy that encourages continued adoption and 

integration of project approaches as early as possible, to prevent funding gaps at the 

end of a project. 

 Recommendation: Encourage individuals involved in the LPRR project to become 

‘champions’ of the approach even after project closure (perhaps through the 

community of practice mentioned above). 

 

4.3 INCREASED COLLABORATION AND PARTNERSHIPS  

Outcome indicator two aimed to evidence that ‘humanitarian partnerships and wider 

collaborations are strengthened (Level of Affirmation: 80 percent)’, with the research 

questions asking: 

4. How has the project contributed to an appreciation of the added value of 

collaboration and staff willingness to work through partnership models? Is there 

evidence that learning and capacity development is more effective when 

undertaken as a multi-agency collaborative approach, as per the programme’s 

theory/business case? 

Collaboration took different forms depending on the country and contextual realities of 

partners. The evaluation findings indicate that the partnership approach added value to the 

project, particularly in sharing learning and in building capacity of country staff and 

communities. However, different organisational cultures, time commitment, and the short 

duration of actual ‘implementation’ held the collaboration back from flourishing; as such, the 

project missed opportunities in terms of seizing new opportunities, particularly related to joint 

funding or developing new project initiatives. Evidence shows that 76 percent state to have 

increased their professional collaboration with organisations both nationally and 

internationally, whereas 58 percent stated that partnership approaches were incorporated in 
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their organisations’ programming for response and resilience. Therefore, the project is seen to 

have had more influence and contribution in the appreciation of the partnership model at the 

individual level, comparing to actual use of partnership models by organisations. In any case, 

whether individuals got a stronger or weaker ‘sense’ of collaboration, the consortium 

approach was felt as the most appropriate for this type of project.  

 

4.3.1 Recommendations for increased collaboration and partnerships 

The following recommendations provide a framework for facilitating collaboration and 

partnerships in future projects: 

 Recommendation: Assign budget (and time) for individuals/organisations to attend 

consortium meetings. Also formal agreements and MoUs in country can make it easier 

for staff to justify their commitment to their organisation.  

 Recommendation: For programmes with a large portfolio of projects like the DEPP, 

actively pursue opportunities for collaboration and synergies (i.e. learning) across the 

different projects from the start.  

 Recommendation: The concept of collaboration needs to be contextualised. The 

aspects of coordination will differ in every country/region, therefore tapping into 

existing networks and platforms may be more appropriate in some cases rather than 

creating new ones.  

 Recommendation: The relatively short duration of the project may have compromised 

the impact of the outputs and collaboration, and since time is critical in developing and 

sustaining partnerships, this is something to be taken into account for future similar 

programmes.  
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5 ANNEXES 

5.1 ANNEX 1 – LIST OF INTERVIEWEES 

Country Name Organisation  
Interview 
Date 

Comments 

UK Sonya Ruparel Action Aid - Answers in writing 

UK Simone Di Vicenz  Christian Aid 12.01.18 
 

UK Mark Pelling Kings College London 02.02.18  

UK Tim Midgley Saferworld 18.01.18  

UK Shveta Shah  START Network 26.01.18  

UK Maggie Ibrahim World Vision UK 18.01.18  

Kenya Sharon Kibor Christian Aid 01.02.18  

Kenya Mamo Abudo MIO-NET - Answers  in writing 

Kenya Dub Guyo PACIDA 26.01.18  

Kenya Emmy Auma Saferworld 02.02.18  

Kenya Hezron Masitsa World Vision Kenya 06.02.18  

Pakistan Simir Khan RAHBAR 16.02.18  

Pakistan Aurangzeb Khan World Vision Pakistan 01.02.18  

Myanmar Yeeshu Shukla Christian Aid 01.03.18  

Myanmar Nay Thar DEAR Myanmar 01.02.18  

Myanmar Sayama Myaung  
Mya Paw  

Karen Baptist 
Convention 

17.01.18  

 


