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Public finance is at its essence about the generation and use of public resources. Examination of public budgets 

through monitoring tells whether governments' allocation of public resources is in line with the commitments they 

have made. Therefore, budgets and public policy matter precisely because they are powerful policy tools with 

profound implications for poverty reduction and other social equity outcomes. Ordinary citizens have the right to 

know and determine how public revenues are collected and most importantly if they are spent well (value for 

money). However, in many countries including Nigeria, budgetary policy debates occur within relative 

exclusivity, leaving the majority of ordinary citizens, particularly the poor, the physically challenged and women 

without a direct or sometimes even a representative voice. Sometime even members of parliament have limited 

influence on decisions around allocation and spending of public resources. 

SYNOPSIS 

Currently, all over the world, people-centered budgeting and public policy making have become the song on 

every one year and that has to cover the entire budget cycle. This is the only way states and nations can attain 

sustainable transparency and accountability as being promoted by the Open Governance Partnership (OGP) 

which Nigeria has signed on to while so many states including those in South-East doing all they can to be part of. 

OGP entails that citizens become part of the not just the budget process but all governance process. Citizens 

monitoring of budgets is part of what OGP stands for and it is unfortunate that the results from 2017 FGN budget 

implementation in the South-East is like music from a broken metal gong to the ear.  This is so because with over 

one hundred and fifty projects monitored by different communities in the region about 30.52 percent of capital 

projects included in the 2017 budget for the South-East region have work either started and stopped or entirely 

abandoned or not started at all as depicted by the figure below. 

Different Status of Completion of Capital Projects in 2017 FGN Approved Budget for South-East Region

Evidence from the above monitoring exercise have shown that various communities in South-East can 

actually monitor projects in their respective communities if well guided as have been done by Women Aid 

Collective and Hope Givers Initiative under the V2P project with technical and financial assistance from the 

Christian Aid (CA). Therefore, CSOs and the media can utilize the services of effective Community-Based 

Monitors to improve budget outcomes in particular and the overall governance in general. This can be 

achieved by educating and sensitizing the public about their rights and entitlements under public programs. 

When such is done the communities can serve as conduit pipes where the government gets and understands 

public opinion and local experiences. This can further help in influencing local development policies; and help 

government and donors fashion a more effective development strategy through strengthening institutions, 

staff training, and improving management capacity.

Given the diverse geography of Nigeria, and the perceived and actual remoteness of the federal government 

from areas where government services are most needed, strengthening the linkages between the community 

level monitors and government at all tiers is a prerequisite to better targeted service delivery. CSOs, and the 

media can facilitate the strengthening of these linkages and ensure equitable and, in particular, gender and 

youth sensitive application. Civil society organizations and the media can play an important role in 

complementing the community and traditional social networks. 

At the state level, the story is not different as Anambra State top the list of the States with abandoned projects 

with about 46.81 percent either not started or abandoned followed by Ebonyi, Enugu, Abia and Imo with 44 

percent, 30.77 percent, 21.95 percent and 9.09 percent respectively. 

On the reflex, Ebonyi State top the chart of projects that are completed and have been put to use with 24 

percent followed by Imo, Abia, Anambra and Enugu States with 22.73 percent, 19.51 percent, 8.51 percent 

and 7.69 percent respectively. 

This is very worrisome because only about 16.49 percent of over one hundred and thirty projects monitored in 

the region have been completed and put to use while 15.24 percent, 24.13 percent, 11.73 percent and 0.91 

percent of capital projects as contained in the 2017 FGN approved budget are completed but not in use, 

ongoing (over 50 percent completed), ongoing (less than 50 percent completed) and poorly executed and 

hence the project has failed respectively. 

 

Source: Author's Computation
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 4. Generating evidence to inform ongoing and future budget debates; as well as 

Additionally, monitoring of government spending can help to ensure that funds are spent well, and not lost to 

corruption. It enables communities to ask: 'Are public resources being used as planned? And are they bringing 

the expected results?' It can lead to better public services for communities, such as health, education, water and 

sanitation and other sectors. It can also lead to stronger relationships and accountability between communities 

and people in power. These relationships may give further opportunity for communities to work with any level of 

government in Nigeria be it local, state and the federal governments to help them to prioritise expenditure to 

meet the community's greatest needs.

  process and actively hold their governments to account

Monitoring of projects in the budget monitoring is very key in budgeting. According to IBP , as a way to involve the 

broader public in overseeing budget execution, Civil Society Organizations (CSOs) can use various Community 

Monitoring Methods (CMMs), which are participatory methods used to engage communities in analysing 

government expenditures at the local level and hold government agencies accountable for them. These 

methods not only can be used to improve budget processes, policies, and outcomes but also can be a means of 

empowering communities. Different groups of communities use different methods available to them at a time 

with the utmost goal of the following: 

 2. Identifying problems in service delivery;

 3. Uncovering instances of mismanagement, inefficiency, or corruption; 

 Project Monitoring is the systematic and routine collection of information from projects and programmes for four 

main purposes including: To learn from experiences to improve practices and activities in the future; To have 

internal and external accountability of the resources used and the results obtained; To take informed decisions 

on the future of the initiative; as well as to promote empowerment of beneficiaries of the initiative. Project 

monitoring is a periodically recurring task already beginning in the planning stage of a project or programme. 

Project monitoring allows results, processes and experiences to be documented and used as a basis to steer 

decision-making and learning processes. Monitoring is checking progress against plans. The data acquired 

through monitoring is always useful for project evaluation.

 5. Increasing the capacity and willingness of ordinary people to engage in the budget    

 1. Strengthening the oversight process at all level of governance;

In general, monitoring is integral to evaluation. During an evaluation, information from previous monitoring 

processes is used to understand the ways in which the project or programme developed and stimulated change. 

Monitoring focuses on the measurement of the following aspects of an intervention:

SECTION ONE: INTRODUCTION 

1.1      Background and Motivation for the Monitoring Exercise

2https://www.internationalbudget.org/why-budget-work/budget-execution/community-monitoring/

 3. Is the project(s) achieving the intended objectives 

The monitoring exercise in the South-East geopolitical zone of Nigeria is intended to strengthen the capacity of 

selected Community-Based Monitors (CBMs) and CSOs across the five (5) states within the South-East region 

of Nigeria on budget monitoring and report writing as well as using derived results for engagement with relevant 

stakeholders and duty bearers. The specific objectives were to find the following:

Evaluation comes after monitoring and it is a process of analysis or interpretation of the collected data which 

delves deeper into the relationships between the results of the project/programme, the effects produced by the 

project/programme and the overall impact of the project/programme.

 1. Which project(s) in the 2017 FGN approved budget located in the geopolitical zone      

  has been implemented and if so what is the status of implementation;

Ÿ  On processes, inherent to a project or programme referred to as outcomes trying to understand the 

effects /changes that occurred as a result of the intervention which can be in the form of project or programme

Ÿ  On processes external to an intervention known as the impact which are long-term effects that were 

triggered by the implemented activities in combination with other environmental factors. 

1.2 Goal and Objectives 

  implementation 

Ÿ  On quantity and quality of the implemented activities in other words outputs

 2. What is the feeling or perception of the community where the project(s) is cited on its 
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SECTION TWO: SCOPE AND METHODOLOGY OF THE STUDY 

2.1    Scope and Limitations of the Monitoring Exercise 
The monitoring exercise of the 2017 approved Budget of the Federal Government of Nigeria (FGN) in the South-

East was targeted at key projects that will have direct impact on the poor and downtrodden within geopolitical 

zone of the country. Therefore, not all the sectors or MDAs were covered during the monitoring exercise. 

However, the monitoring exercise covered the 5 major sectors under the Voice to the People project including:

 1. Education and skill acquisition;

 2. Health; 

 3. Agriculture;

Apart from the above sectors identified, monitoring in some states covered rural electrification and market 

development (building or renovation of markets) since these are also key components of rural empowerment. 

The monitoring process covered only budget items with clear location and have them selected for monitoring 

while projects with unclear locations were dropped. The same applies to projects that have a number of states 

listed as beneficiaries. This is so because, with a lump sum and more than one state, it was difficult to know the 

actual amount that should be invested in a particular state. The monitoring exercise was done between April and 

June, 2018. This was to make sure that all capital projects meant for implementation ought to have started. 

Projects were monitored by senatorial zones by non-experts rather community based groups hence the interest 

were restricted to quality and results. All projects sites were visited once and do not follow the conventional 

monitoring which is continuous. The reason  behind this is the fact that by the clause attached to the 2017 FGN 

Appropriation Act, all projects implementation should have up to June 11 as their end of year. It is true that we 

defined monitoring as routine collection of information from projects and programmes, this exercise is a one-off 

visit and not routine due to paucity of funds hence the wait towards the end of the budget fiscal year before 

embarking on the exercise. It should also be noted that the monitoring exercise were done by non-experts but 

rather community people and this resulted in adhering strictly to the monitoring template. In some instances, 

some key information requested for were unavailable. 

 4. Water and Sanitation; and

The south-east geopolitical zone (region) of Nigeria is made up of five (5) states, namely, Abia, Anambra, Ebonyi, 

Enugu and Imo States with eighty-five (85) Local Government Areas (LGAs) and a population of over twenty-two 

(22) million people dwelling in over ten (10) commercial cities and large towns. Apart from agriculture being the 

main stay of economic activities for the majority in the rural communities, the zone is also known for its commerce 

and trading activities with a preponderance of micro, small and medium indigenous industries that are into 

manufacturing, fabrication and agro-allied produce. Agriculture thrives very well in the area because the zone is 

endowed with arable land. The main food crops grown in the zone include yam, cassava, rice, cocoyam and 

maize while the cash crops include oil-palm, rubber, cocoa, banana and various types of fruits. The zone is 

blessed with solid minerals and natural resources in rich deposits such as crude oil, natural gas, bauxite and iron 

ore, sand stone, lignite, kaoline, clay, coal, tin, columbite, etc. The zone has high potential to attract investments 

in the following areas: 

 5. Infrastructure (Roads, Bridges, Culverts, Drainages and Erosion Control).

2.2 The South-East Geopolitical Zone  

Ÿ  crushing plants);

Ÿ  Chemical Industry (Polyethylene, Explosives, Self-Adhesive Tape, Pulp and paper). 

Nigeria is a huge country with thirty-six states grouped into six geopolitical zones. Just like the previous years 

the 2017 approved FGN budget has projects scattered across Ministries, Departments and Agencies (MDAs) of 

Government with locations not arranged neither by state nor by geopolitical zone. 

Ÿ  Textiles (Cotton Socks, Fishing nets and Mosquito nets);

2.4 The Approved FGN 2017 Budget

Ÿ  Plastics Industry (Plastics manufacture, Bottles, flask, cans, tubes and bags tiles); and 

Step One: The first step in the monitoring exercise was to pull out items (projects) in the budget that have been 

proposed to be cited within the five states of the South-East zone. The budget pull-out was mainly for capital 

budget as they are no enough information to guide recurrent budget disaggregation by states or geopolitical 

zones. This capital budget pull-out which were done by the Centre for Social Justice (CSJ) a knowledge hub 

based in Abuja was further disaggregated into specific states of the South-East. 

2.3 Methodology 

Step Three: CBMS were divided into groups to carry out a pilot monitoring of projects cited at their respective 

state capitals. Such experience helped the CBMs to understand the challenges and intricacies of project 

monitoring. They were allowed to share their different experiences for other groups to learn. It was a learning 

sharing experience which had them prepared for the main field work across their respective States, senatorial 

zones and LGCs.  

The 2017 FGN budget was presented to the National Assembly (NASS) on December 15, 2016 and signed into 

Ÿ  Agro-allied industries (Cassava starch and flour; as well as fruits and vegetable canning);

Ÿ  Industrial Minerals/Quarrying (Glass industry, Table ware, Aggregate plant including stone      

Step Two: The second step was a Capacity Building (step-down training) on the basics of monitoring and what is 

expected for Community-Based Monitors (CBMs). The training sessions focused on Monitoring Methodology 

and the role of different stakeholders in enhancing public financial accountability and transparency.  The 

capacity building workshops were conducted for CBMs in individual states with the aim of equipping the 

participants with skills required in budget analysis for them to be able to carry out budget monitoring. The 

capacity building further allowed participants to reflect on the Nigerian situation and how they would fit into the 

role of budget monitoring as members of the civil society at large. It also taught CBMs on how to strategize and 

implement budget monitoring mechanisms at Local Government Councils (LGCs) and State levels to enhance 

fiscal governance at all levels. 

The monitoring exercise for Abia was done by Abia State Independent Monitoring Team, Anambra state was 

done by Community Empowerment Network (COMEN), Ebonyi State was carried out by different Community-

Based Monitors (CBMs) with their names in every project monitored, Enugu State was monitored by Project 

Watch members while Imo State monitoring was executed by Imo Project Watch. These respective groups 

were trained by Women Aid Collective (WACOL) and Hope Givers Initiative (HOG-I) under the V2P platform 

with financial and technical support from Christian Aid (CA)
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The budget overall goal according to the President was to consolidate on the successes in building a dynamic, 

competitive economy that will depend on construction of high quality national infrastructure and an improved 

business environment leveraging locally available resources. The major strategy the budget identified to achieve 

this was to continue her goal of improving governance by enhancing public service delivery as well as securing 

life and properties. 

 

Ÿ  Slowdown in China's economic growth

Ÿ  Geopolitical tensions in several countries especially in the Middle East. 

In summary, the 2017 approved but had a total of N7,441,175,486,758 (Seven Trillion, Four Hundred and Fourty-

One Billion, One Hundred and Seven-Five Million, Four Hundred and Eighty-Six Thousand, Seven Hundred and 

Fifty-Eight Naira)only, of which, N434,412,950,249 (Four Hundred and Thirty-Four Billion, Four Hundred and 

Twelve Million, Nine Hundred and Fifty Thousand, Two Hundred and Fourty-Nine Naira) only is for Statutory 

Transfers, N1,841,345,727,206 (One Trillion, Eight Hundred and Fourty-One Billion, Three Hundred and Fourty-

Five Million, Seven Hundred and Twenty-Seven Thousand, Two Hundred and Six Naira) only is for Debt Service, 

N177,460,296,707 (One Hundred and Seventy-Seven Billion, Four Hundred and Sixty Million, Two Hundred and 

Ninety-Six Thousand, Seven Hundred and Seven Naira) only is for Sinking Fund for maturing bonds, 

N2,987,550,033,436 (Two Trillion, Nine Hundred and Eighty-Seven Billion, Five Hundred and Fifty Million, 

Thirty-Three Thousand, Four Hundred and Thirty-Six Naira) only is for Recurrent (Non-Debt) Expenditure while 

the sum of N2,177,866,775,867 (Two Trillion, One Hundred and Seventy-Seven Billion, Eight-Hundred and 

Sixty-Six Million, Seven Hundred and Seventy-Five Thousand, Eight Hundred and Sixty-Seven Naira) only, is for 

contribution to the Development Fund for Capital Expenditure (exclusive of capital expenditure in Statutory 

Transfers) for the year ending on the 31st December 2017. 

law on June 12, 2018. Government's priorities in 2017 according to the President Speech was to continue the 

2016 plans but adjusted to reflect new additions made in the Economic Recovery and Growth Plan (ERGP). In 

order to restore growth, the FGN key objective to bring about stability and greater coherence between monetary, 

fiscal and trade policies while guaranteeing security for all. The effort to diversify the economy and create jobs 

was emphasised and specific sectors like agriculture, manufacturing, solid minerals and services were targeted. 

Mid- and Down-stream oil and gas sectors, were also key priority areas while prioritising investments in human 

capital development especially in education and health, as well as wider social inclusion through job creation, 

public works and social investments were the focus the major milestone the budget is expected to achieve.

Ÿ  Lower than expected level of economic activities in the USA,

Ÿ  Uncertainties in Europe brought about by BREXIT, the migrant crises, and terror activities,

Ÿ  Weak demand in advanced economies and its spill-over effects

The 2017 Federal Government of Nigeria (FGN) budget, tagged Budget of Recovery and Growth, was a product 

of the 2017-2019 Medium-Term Fiscal Framework (MTFF) and Medium-Term Expenditure Framework (MTEF). 

It also reflected the planned reforms and initiatives in the strategic implementation plan (SIP) and the Nigeria 

Economic Recovery and Growth Plan (ERGP 2017-2020). The budget is crafted with certain key assumptions 

and projections about the global economic development and the domestic environment in mind. On the global 

front, there is cautious optimism of a rebound in economic activities from the sluggish growth of 2016. Global 

GDP growth rate is expected to rise to 3.4 percent in 2017. While the projection for the 2016 global GDP growth 

rate was put at 3.1 percent, the outcome was largely challenged by the following turn of events in the year:

SECTION THREE: STATUS OF IMPLEMENTATION OF 2017 FGN 

CAPITAL PROJECTS IN SOUTH-EAST, NIGERIA 

3.1     Introduction 
This section presents the status of monitored projects between April and June 2018 across the five 

states of Abia, Anambra, Ebonyi, Enugu and Imo States. Let's recall that the overall goal of the is 

intended to strengthen the capacity of selected Community-Based Monitors (CBMs) and CSOs 

across the five (5) states within the South-East region of Nigeria on budget monitoring and report 

writing as well as using derived results for engagement with relevant stakeholders and duty bearers.  

3.2  FGN 2017 Capital Projects in Abia State 

3.2.1  Abia Central Senatorial Zone 

Water and Sanitation 

  
 

 

PROJECT 1: DREDGING OF RIVER UMUKWU    
CLIENT/SPONSOR: NATIONAL INLAND WATER AUTHORITY  
LGA (Project 

Location): Isialangwa 

North
 

 
 

 

 
 
 
 
 
 
 

Contractor: NA
 

Community: 

Umuakwa 

Community

 2017 Budget 

Estimate: 

N200,000.000

 
Project Status: 

Ongoing

  
  
 
 
 
 
  
 

 

Community Opinion and Observations: The community feels that the project is a good one and pray for 

more speed for the work to be completed on time. The dredging is a welcome development but the pace which 

the job is being handled is not encouraging. The community therefore suggest that the contractors should 

increase their pace.
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PROJECT 2: CONSTRUCTION OF UMUWNANWA IRRIGATION, EROSION AND FLOOD CONTROL 

WORKS  

CLIENT/SPONSOR: FEDERAL MINISTRY OF WATER RESOURCES  

LGA (Project Location): 

Umuahia South LG A 

Abia State  

 

Contractor: NA  

Community: 

Umuwnanwa 

Umuokpara Community  

2017 Budget Estimate : 

N20,000,000  

Project Status: It was 

poorly executed hence 

it collapsed  
 
 
Community Opinion and Observations: The community opinion was that experts must be involved in the 

construction of the project to avoid recurrence project collapse. The project should be given to a competent 

hard and more fund should be located for the project.

 
Education  

PROJECT 3: CONSTRUCTION OF LECTURE HALL 

CLIENT/SPONSOR: FEDERAL MINISTRY OF EDUCATION  
LGA (Project Location): 

Ikwuano LGA 
 
 

 

 

 
 
 
 
 
 
 
 
 
 
 

COMMUNITY: Michael 

Okpara University of 

Agriculture Umudike 
2017 Budget Estimate: 

N14,598,319, 
Project Status: Ongoing 

Community Opinion and Observations: The fund not enough to complete the project. The project is too
  big for the amount voted for it   

 

PROJECT 4: CONSTRUCTION AND FURNISHING OF A BLOCK 3 CLASSROOMS 
CLIENT/SPONSOR: FEDERAL MINISTRY OF EDUCATION -

UBEC/FGN/UBEC/2017/Constituency Project 

LGA (Project Location): 

Umuahia South L.G. A. 
Contractor: Impex Agro 

Allied Limited   
Community: Umutowe 

Central School Olokoro 

Umuahia 
2017 Budget Estimate: 

N20,000,000 
Project Status: Completed 

and in use but not 

according to specification 

(Note: The project 

description stated a block 

of 3 classroom but only 2 

classrooms were built) 
     
Community Opinion and Observations:  On arrival to the school, the team found that the project which 

 
was tagged a 3 block of classroom was only 2 blocks . The newly rooted developed openings as recorded 

by the class  teachers. Teachers complained about a leaking roof in the new building.  
 

PROJECT 5: LAND SCALPING/EROSION CONTROL 
CLIENT/SPONSOR: FEDERAL MINISTRY OF EDUCATION  
LGA (Project Location): 

Umuahia South LGA 

Contractor: NA 
Community: Old Umuahia

2017 Budget Estimate: 

N30,395,125 
Project Status: Could not 

ascertained due to refusal 

of the authorities to sight it    
Community Opinion and Observations: The operators insisted that a cover letter should be given to the 

team to  enable them have access.  
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Rural Electrification  

PROJECT 6: SOLAR STREET LIGHTS OF IKEALA NSULU AUTONOMOUS COMMUNITY, ABIA STATE  

CLIENT/SPONSOR: NATIONAL RURAL ELECTRIFICATION AGENCY  
LGA (Project Location): 

Isialangwa North 
Contractor: NA 
Community: Ikeala Nsulu 

Autonomous Community 
2017 Budget Estimate: 

N50,000,000 
Project Status: Ongoing 
 
  

 
 

 

Community Opinion and Observations: The information derived from the community shows that they 

appreciate and welcome the project and stated the up to 30 solar street light was brought and installed but yet 

to be connected. They opined that there should be adequate supervision on the project to avoid being 

abandoned and also to have a quality and sustainable street lighting system 

PROJECT 7: SOLAR STREET LIGHT FOR AMUZU UBILUBI UBAKALA ONYECHEFULA IN UMUAHIA 
SOUTH L.G.A ABIA STATE  

CLIENT/SPONSOR: NATIONAL RURAL ELECTRIFICATION AGENCY  
LGA (Project Location): 

Umuahia South 

 

Contractor: NA 
Community: Amuzu 

Ubilubi Ubakala 
2017 Budget Estimate: 

N45,000,000 
Project Status: Project is 

completed  
 
 
 
Community Opinion and Observations:  Information’s obtained shows that the project was carried out in the 

community. The solar was installed and connected, it was also observ ed by the team with evidence.  Base on 

observation, the solar street light was installed in the community, as we were able to record up to 21 poles

 

PROJECT 8 : RURAL ELECTRIFICATION OF UMUEKE NSULU  
CLIENT/SPONSOR: NATIONAL RURAL ELECTRIFICATION AGENCY  
LGA ( Project Location): 

Isialangwa North  
 
 

 Contractor: NA  
Community: Umueke 

Nsulu  
2017 Budget Estimate : 

N40,000,000  
Project Status : Almost 

completed but has not 

been  stepped down to 

generate light.  
 
 
 
 
Community Opinion and Observations: The contractors did a good job but what is remaining is to 

generate light. A very impressive job done by the contractors. 

 

 

 

PROJECT 9 : UPGRADE OF IKPUTU NSULU RURAL ELECTRIFICATION PROJECT  

CLIENT/SPONSOR: NATIONAL RURAL ELECTRIFICATION AGENCY  
LGA ( Project Location ): 

Isialangwa North  
Contractor: NA  

Community: Ikputu Nsulu

2017 Budget Estimate : 

N35,000,000  
Project Status : Completed 

but has not been stepped 

down and connected to 

generate light .  
Community Opinion and Observations:  The project was properly executed but the transformers needed to 

be stepped down to give them light . A good job done by the Contractors but they have to step it down  
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Health  

PROJECT 10: COMPLETION AND EQUIPPING OF PRIMARY HEALTH CARE CENTER ABIA STATE  

CLIENT/SPONSOR: NATIONAL PROJECT MANAGEMENT, NATIONAL PRIMARY HEALTH CARE 

DEVELOPMENT AGENCY.   

LGA (Project 

Location ): 

Umuahia South  

 
 
 

Contractor: NA  

Community: 

Ubakala  

2017 Budget 

Estimate : 

N20 ,000,000  

Project Status: 

Presumed 

completed  

 
 
  

 

PROJECT 11: EQUIPMENT AND FURNITURE PROCUREMENT AT FEDERAL MEDICAL CENTRE 

UMUAHIA ABIA STATE  

CLIENT/SPONSOR: FEDERAL MINISTRY OF HEALTH  

LGA ( Project Location): 

Umuahia North  

 
 
 Contractor: NA  

Community: Federal 

Medical Centre Umuahia 

Abia State  

2017 BUDGET Estimate : 

N40,000,000  

PROJECT STATUS: Cannot 

ascertain if anything has 

happened as at May 17, 

2018 because of JOHESU 

industrial action.  

Community Opinion and Observations: We gathered that Joint Health Staff Union (JOHESU) was on strike,
 so we were unable to get information. The medical director was not on seat to attend  to us and every approach 

.   

 

made was abortive

PROJECT 12: RENOVATION OF MATERNITY WARD AT FEDERAL MEDICAL CENTRE UMUAHIA ABIA  

STATE 

CLIENT/SPONSOR: FEDERAL MINISTRY OF HEALTH  

LGA ( Project Location ): 

Umuahia North  

 
 
 Contractor: NA  

Community: Federal 

Medical Centre Umuahia 

Abia State  

2017 Budget Estimate : N50, 

000,000  

Project Status: Cannot 

ascertain if anything has 

happened as at May 17, 

2018 because of JOHESU 

industrial action.  

Community Opinion and Observations:  The management of the hospital was not forth coming in giving 

 the team access or relevant information .  

 

 

Infrastructure (Works)  

PROJECT 13: CONSTRUCTIO N OF DRAINAGE AT UMUAKWU NBUBO RURAL ROAD, ISIALANGWA 

NORTH L.G.A, ABIA STATE  

CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, POWER AND HOUSING  

LGA (Project Location): 
Isialangwa North 

 
 

Contractor: NA 

Community: Umuakwu 
Nbubo 

2017 Budget Estimate: 

Project Status: Ongoing 
 
 
 
 
 
 
  

Community Opinion and Observations:  It’s a laudable project considering its location advantage which 

connects the community with Ikwuano  allowing room for economic growth. It is also advancing as expected.

 The monitoring team also believed that the work is advancing speedily considering it only started 3  

(February). 
 

months ago

Community Opinion and Observations: Based on information gathered from citizens, the project is seen 

completed but the equipment meant for the healthcare centre was taken to a different area leaving the building 

unequipped. So, to an ordinary citizen it is just a building and not a Primary Healthcare Centre (PHC)
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Agriculture  
PROJECT 1 4: DEVELOPMENT OF SEED SYSTEM FOR GINGER, POTATO AND COCOYAM, NATIONAL 

ROOT CROPS RESEARCH INSTITUTE, UMUDIKE   

CLIENT/SPONSOR: FEDERAL MINISTRY OF AGRICULTURE  

LGA ( Project Location): 

Ikwuano  

Contractor: NA  

Community: Umudike  

2017 Budget Estimate : 

N71,412,000  

Project Status : Ongoing  
 
 
 
 
 
Community Opinion and Observations: Quite timely and would definitely increase /improve agricultural yields.  

It is a good and well thought out project.  

 

PROJECT 15 : DEVELOPMENT OF HIGH YIELDING AND DISEASE RESISTANT VARIETY

OF CASSAVA, SWEET POTATO, COCOYAM FOR PROCESSING AND EXPORT

NATIONAL ROOT CROPS RESEARCH INSTITUTE, UMUDIKE   

CLIENT/SPONSOR: FEDERAL MINISTRY OF AGRICULTURE  
LGA ( Project 

Location ): Ikwuano  

Contractor: NA  

Community: Umudike 

2017 Budget 

Estimate : 

N84,426,100  

Project Status : 

Completed in terms of 

planting.  
 
  
 
 
Community Opinion and Observations:  Based on information gathered from staff of the  organization using

 triangulation, the stakeholders are doing their best to ensure that each project approved is carried out as they 

have succeeded in achieving the project objective.  The National Root Crop Research Institute carried out

 active work plan in achieving or completing this project in our independent opinion.
 

 

 
  

PROJECT 1 6: PERIMETER FENCING OF NATIONAL ROOT CROPS RESEARCH INSTITUTE,

EXPERIMENTAL FARM LAND AT UMUDIKE  

CLIENT/SPONSOR:  FEDERAL MINISTRY OF AGRICULTURE  

LGA ( Project Location): 

Ikwuano  

Contractor: NA  

Community: Umudike  

2017 Budget Estimate : 

N205, 476,848  

Project Status: 

Completed.    
   
Community Opinion and Observations:  According to the staff of the organization, it was obtained that the 

project was completed last year being 2017 the budget year. Those in charge of the project did a trusted work 

 as it was observed and the monitoring team were informed that the project was completed ahead of time. 

 

PROJECT 17: ASPHALTING OF INTERNAL ROAD OF NATIONAL ROOT CROP RESEARCH INSTITUTE,

UMUDIKE  

CLIENT/SPONSOR: FEDERAL MINISTRY OF AGRICULTURE  
LGA ( Project Location): 

Ikwuano  

 

 

 Contractor: NA  
Community: Umudike  
2017 BUDGET Estimate

N200, 599,222  
Project Status : 

Completed.  
 
 
 
 
 
Community Opinion and Observations:  In our Independent opinion, the project will increase accessibility 

within the root crop institute community . However, we recommend that going forward similar projects should 

have sign post indicator for easy identification. 
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PROJECT 1 : EROSION CONTROL/ CONSTRUCTION OF DRAINAGES AND CULVERTS IN UMUOGELE 

UMUNNEOCHI  

CLIENT/SPONSOR: FEDERAL ROAD MAINTENANCE AGENCY  

Project Number & Title:  Erosion Control/Construction of Drainages and Culverts  in Umuogele Umunneochi  

Name of Contractor: NA  

Pic 1: A view of the erosion site

 

Pic 2: Another view of the erosion site  

Project Amount in the Budget: N30 ,000,000  

Locations Visited:  UMUNNEOCHI (UMUOGELE 

AMUDA ISUOCHI)  

Dates Visited:  26/05/18  

Members of Team Visiting:  Abia State Independent 

Monitoring Team  

Pic 3:  Yet another view of the erosion site  

 

PROJECT 2: ISUKWUATO/ UTURU ROAD CONSTRUCTION  

CLIENT/SPONSOR: FEDERAL ROAD MAINTENANCE AGENCY  

Project Number & Title:  Isukwuato/Uturu Road Construction  

Name of Contractor: NA  

 
Pic 1: A view of the road  
 

 
Pic 2: Another view of the road 

Project Amount in the Budget: 

N40,000,000  

Locations Visited:
 
ISUKWUATO/UTURU

 

Dates Visited:  26/05/18  

Members of Team Visiting:  Abia State 

Independent Monitoring Team  

Community Opinion and Observation:  As at time of this report nothing has be en done on the said road . 

The contractors were not even on sight. The team was  told by community members to see for themselves 

whether anything like construction was being done on the road. This is to say the two towns expressed their 

disappointment on the  side of the government and their representatives . 

Recommendation: Proper supervision from the appropriate body of the federal government . A visit  to the 

site has to be done before more funds are released (if funds have been released at all). 
 

 

Community Opinion and Observation: As at time of this report, there was no work in progress. The team 

was able to see only the erosion site but no sign of work is seen there. Community is pleading to the concerned 

authority to intervene before it is too late.

Recommendation: The team recommends that the project be given immediate attention because the 

distance of the erosion to the major road is less than five (5) meters.
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3.2.2  Abia North Senatorial Zone 

Infrastructure (Roads, Bridges, Drainages, Culversts and Erosion Control)



PROJECT 3: CONSTRUCTION OF MBALA - UMUAKU ROAD  

CLIENT/SPONSOR: FEDERAL MINISTRY OF POWER, WORKS AND HOUSING  

Project Number & Title:  CONSTRUCTION OF MBALA - UMUAKU ROAD  

Name of Contractor:  NA 

Pic 1: A view of the road 

Pic 2: Another view of the road 

Project Amount in the Budget: N100 ,000,000
 

Locations Visited:  UMUNNEOCHI (MBALA -

UMUAKU)  

Dates Visited: 25/05/18 

Members of Team Visiting:  Abia State Independent 

Monitoring Team

Pic 3:  Yet another view of the road 

 
 

PROJECT 4 : COMPLETION OF RURAL ELECTRIFICATION PROJECTS IN COMMUNITIES IN 

UMUNNEOCHI LGA, BENDE, OHAFIA, ISUKWUATO, AROCHUKWU  

CLIENT/SPONSOR: FEDERAL MINISTRY OF POWER WORKS AND HOUSING  

Project Number & Title:  Completion  of Rural Electrification Projects in Communities in Umunneochi LGA , 

Bende, Ohafia, Isukwuato, Arochukwu  

Name of Contractor: Best 

Brothers International 

Nigeria Ltd.  

 Pic 1: A view of the electricity project

 

 
Pic 2: A view of a transformer earlier mounted in the community 

Project Amount in the 

Budget: N100 ,000,000 

Locations Visited:  

Umunneochi  

Dates Visited:  27/05/18 

Members of Team Visiting:  

Abia State Independent 

Monitoring Team  

 

Recommendation: The team recommends that the government should start the project so that it can be fully 

implemented.

Community Opinion and Observation: As at time of this report, no new rural electrification project was seen 

in the community. It is only the existing one that was observed. The community is hoping that the government 

should live by her own words.

Community Opinion and Observation: As at time of this report nothing has happened on the site. Members 

of the communities involved (Mbala and Umuaku) are aware of the contract and some of them that spoke to the 

team were complaining bitterly that the same road project was awarded some years in the past, but the 

contractors never showed up and the relevant government supervisory agency never did anything.

Recommendation: The attention of the relevant authorities involved should be called.
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PROJECT 5 : EROSION CONTROL WORK AT NKWO - AGU ISUOCHI UMUNNEOCHI  

CLIENT/SPONSOR: FEDERAL MINISTRY OF NIGER DELTA  

Project Number & Title:  Erosion Control Work at Nkwo -Agu Isuochi Umunneochi  

Name of Contractor: BAANGO JENCO LIMITED
 

Pic 1: A view of the erosion site 

Pic 2: Construction work going on at the site 

Project Amount in the Budget: N103,000,000  

Contractor:  NA 

Locations Visited:  Umunneochi (Nkwoagu)  

Dates Visited:  26/05/18  

Members of Team Visiting:   

Pic 3: View of the signpost indicating 

commencement of the project 

Community Opinion and Observation: As at the time of this report, work is ongoing on the site, though the 

team could not ascertain if the work is in accordance with the project's specifications because the construction 

design was not available. Community members were happy seeing such intervention on the site, calling it a right 

step in the right direction.

PROJECT 6 : REHABILITATION OF ENUGU -PORT HARCOURT DUAL CARRIAGEWAY SECTION 1 

(LOKPANTA -UMUAHIA)  

CLIENT/SPONSOR: FEDERAL MINISTRY OF POWER WORKS AND HOUSING  

Project Number & Title:  Rehabilitation of Enugu- Port Harcourt Dual Carriageway Section 1 (Lokpanta -

Umuahia)  

Name of Contractor: Setraco Nigeria Limited  

Pic 1: A portion of the road being constructed  

Pic 2: The signpost indicating the construction work  
 

Project Amount in the Budget: 

N3,600,000,000  

Contractor:  

Locations Visited: Umunneochi (Lokpanta) 

Dates Visited:  25-26/05/18  

Members of Team Visiting:

 

Abia State 

Independent Monitoring Team  

Pic 3: Trips of sand for the reconstruction  

 

Community Opinion and Observation: As at the time of this report, work is seriously going on the road. At 

the Lokpanta end of the road, community members were happy and urged the government not to suspend or 

abandon the project based on past experiences they have had. 

Market Development  
PROJECT 7 : CONSTRUCTION/REHABILITATION OF BETTER LIFE MARKET  

CLIENT/SPONSOR: FEDERAL MINISTRY OF POWER, WORKS AND HOUSING  

Project Number & Title:  Construction/ Rehabilitation of Better Life Market  

Name of Contractor: NA  

Pic 1: A view of the market

 
 

Project Amount in the Budget: 

N50,000,000  

Locations Visited:  Umunneochi 

(Lokpanta)  

Dates Visited:  
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Members of Team Visiting:   
 

 
Pic 3: Yet another view of the market  

 

 
PROJECT 7 : CONSTRUCTION/REHABILITATION OF BETTER LIFE MARKET  

CLIENT/SPONSOR: FEDERAL MINISTRY OF POWER, WORKS AND HOUSING  

Pic 2: A view of new blocks being constructed 
in the market

Community Opinion and Observation: As at time of this report two (2) new blocks of 20 numbers of shops 

are under construction. From the findings of the team, the community credited the project to be a personal 

project from the sitting House of Representatives member (Umunneochi/Isukwuato constituency)

Recommendation: The team recommends that unbiased supervisors from the appropriate MDA of the federal 

government to visit and inspect the ongoing project so as to ensure full compliance with the budgeted proposal.

 
Health  

PROJECT 8 : EQUIPPING OF ONUAKU HEALTH CENTER  

CLIENT/SPONSOR: FEDERAL MINISTRY OF HEALTH  

Project Number & Title:  Equipping Of Onuaku Health Center 

Name of Contractor: NA  

Pic 1: View of some of the equipment
 

 

Project Amount in the Budget : N12,000,000  

Locations Visited:  Isukwuato (Onuaku Uturu)  

Dates Visited:  25/05/2018  

Members of Team Visiting:  Abia State Independent 

Monitoring Team  
 

Members of Team Visiting:  Abia State Independent 

Monitoring Team  

 

 

Pic 3: Some of the low- quality chairs and tables
 

 

 

 
 

PROJECT 8 : EQUIPPING OF ONUAKU HEALTH CENTER  

CLIENT/SPONSOR: FEDERAL MINISTRY OF HEALTH  

Recommendation: Serious supervision from the appropriate body of the federal government to the health 

centre so as to ensure full compliance with the approved budgeted proposal. The staff quarter also needs 

quick intervention as the roofs are leaking.

Community Opinion and Observation: As at time of this report, some of the equipment have been brought 

in, though not yet complete based on the material list presented to the team. From the assessment of the 

team, the materials (furniture, tables, cupboard, shelves and benches) are of inferior quality. Most of the old 

ones are even better than the new ones. Also, some essential things needed/requested were not among the 

things brought. 

Pic 2: Another view of some of the 
equipment

brought in 

Water and Sanitation  

PROJECT: WATER SCHEME AT AMUDA/ NNEATO UMUNNEOCHI  

CLIENT/ SPONSOR: FEDERAL MINISTRY OF WATER RESOURCES / SENATOR MAO OHUABUNWA  
Project Number & Title:  Water Scheme at Amuda/ Nneato Umunneochi  

Name of Contractor: NA  

 

Pic 1: A view of the water project

 

Project Amount in the Budget: 

N5 0,000,000  

Locations Visited:  Umunneochi 

(Ekeziama Nneato)  

Dates Visited:  25/05/18  

Members of Team Visiting:
 

Abia 

State Independent Monitoring 

Team 
 

 
 
 

 

The community is pleading that the overhead tank (supply tank) be changed to a bigger size so as to contain 

more volume of water for the community consumption (The team did not send any pictures of the tank).

Community Opinion and Observation:  The project has been completed and commissioned.
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3.2.3 Abia South Senatorial Zone  

Agriculture  

PROJECT 1: CONSTRUCTION OF 10 INCUBATION UNITS  IN ABA, ABIA STATE  

CLIENT/SPONSOR: FEDERAL MINISTRY OF SCIENCE AND TECHNOLOGY                    

Project Number & Title:  ELHJV37392536/Construction of 10 Incubation units  in Aba, Abia State  

Name of Contractor: NA                    

 

Project Amount in the Budget: 

N5,000,000  
Locations Visited:

 
Aba

 
LGA: Aba North 

 Dates Visited:  25
th May , 2018  

Projects Status: Ongoing 

 

Members of Team Visiting:  

Abia State Independent 

Monitoring Team  

The people deserve physical projects from government on yearly basis; this is why budget is being proposed 

on every fiscal year. However, its implementation becomes essential part of justifying the purpose of the 

budget to give the people the deserved benefit.

Community Opinion and Observation: A visit to incubation centre Aba shows that actually there were some 

ongoing projects in the 2017 National Budget but the team was not allowed access to the projects spots due to 

non-availability of the management staff. However, some snapshots were taken indicating that the centre was 

visited by the team. 

PROJECT 2: PROCUREM ENT OF FERTILIZER IN ABA NORTH/ ABA SOUTH FEDERAL CONSTITUENCY 
ABIA STATE.  

CLIENT/SPONSOR:  FEDERAL MINISTRY OF AGRICULTURE  

Name of Contractor: NA
 

Project Amount in the Budget: 

N250,000,000  
Project status : Yet to be 

implemented  

Locations Visited:  Communities in 

Aba North/Aba South Federal 

Constituency  

Project Number & Title: FMOAS40445576/Procurement of Fertilizer in Aba North/Aba South Federal 

Constituency Abia State; Procurement of oil processing Mill in Aba north /Aba south Federal Constituency; 

Procurement of Tractors in Aba North/Aba South Federal Constituency; as well as Procurement of 

implements: Plough, Harrow, Trailer, Ridger and Planter in Aba North/Aba South Federal Constituency, Abia 

State.

LGA: Aba North/Aba South Federal 
Constituency  

Dates Visited:  24
th

 May, 2018 

Members of Team Visiting:  Abia 
State Independent Monitoring 
Team  

Community Opinion and Observation:  The communities expect  that the ministry responsible for the 

implementation should  consider the importance  and do well to translate the project into reality. The projects 

were well captured in the 2017 National Budget and so should be given the implementation attention they 

deserve. 

 

PROJECT 2: PROCUREM ENT OF FERTILIZER IN ABA NORTH/ ABA SOUTH FEDERAL CONSTITUENCY 
ABIA STATE.  

CLIENT/SPONSOR:  FEDERAL MINISTRY OF AGRICULTURE  

Health  
PROJECT 3: EQUIPPING OF PRIMARY HEALTH CENTRE , OMUMAZOR, UKWA WEST  

CLIENT/SPONSOR: FEDERAL MINISTRY OF HEALTH  

Project Number & Title:  Equipping of Primary Health Centre, Omumazor, Ukwa West  

Name of Contractor: NA  

 

Project Amount in the Budget: 

N12,000,000  

Project status : Not implemented  

Locations Visited:  Omumazor, 

Ukwa  

LGA: Ukwa West  

Dates Visited: 28th May , 2018 

Members of Team Visiting:  Abia 

State Independent Monitoring 

Team 

 

 

Community Opinion and Observation: Disturbed that such project capable of taking care of health issues 

are not considered for implementation therefore, calls on the respective Ministry to steps in realizing the 

purpose of the project. 
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PROJECT 4: REVITALIZATION OF PRIMARY HEALTH CARE CE NTRE, AKWETE - UKWA EAST  

CLIENT/SPONSOR:  FEDERAL MINISTRY OF HEALTH  

Project Number & Title:  Revitalization of Primary Health Care Centre, Akwete -  Ukwa East  

Name of Contractor: NA  

 

Project Amount in the Budget: 

N3,000,000  

Project status: Not implemented 

Locations Visited:  Primary 

Health Care Centre, Akwete-  

Ukwa East  

LGA: Ukwa East  
Dates Visited:  24th  May , 2018

Members of Team Visiting:  Abia 

State Independent Monitoring 

Team   

 

Community Opinion and Observation: Work is to start. There was no indication that project objective will 

be met. The attention of the Federal Government should be drawn to effect implementation.

Education  

PROJECT 5: CONSTRUCTION OF 1 NO.  2000 SITTING CAPACITY ASSEMBLY HALL FOR STUDENT,

FEDERAL TECHNICAL COLLEGE, OHANSO, UKWA  

CLIENT/SPONSOR:  FEDERAL MINISTRY OF EDUCATION  
Project Number & Title:  FOYOXZ7487453 /Construction of 1NO.2000 Sitting Capacity Assembly Hall 

for student , Federal Technical College, Ohanso  
Name of Contractor: NA  

 

Project Amount in the Budget: 

N30,000,000  

Project status : Not implemented  

Locations Visited:  Federal 

Technical College Ohanso , Ukwa  

LGA: Ukwa East  
Dates Visited:  24

th May , 2018  

Members of Team Visiting:  Abia 

State Independent Monitoring 

Team  

 

Community Opinion and Observation: The school authority has provided land for the project but the 

contractor was yet to mobilize to site. The community wants the federal Ministry of Education to liaise with the 

contractor to enable the contractor get to the site.

 

PROJECT 6: CONSTRUCTION OF 1NO. 2000 SITTING CAPACITY DINING HALL FOR STUDENT, 

FEDERAL TECHNICAL COLLEGE, OHANSO 

CLIENT/SPONSOR:  FEDERAL MINISTRY OF EDUCATION  

Project Number & Title:  FOYOX77220710/ Construction  of 1No. 2000 Sitting Capacity Dining hall for 

student, Federal Technical College, Ohanso  

Name of Contractor: NA  

 

Project Amount in the Budget: 

N25,000,000  

Project status : Still at infancy level  

Locations Visited:  Federal 

Technical College, Ohanso, Ukwa 

LGA: Ukwa East  

Dates Visited:  24
th May , 2018

Members of Team Visiting:  
Abia State Independent 

Monitoring Team  

Community Opinion and Observation: The project is at DPC level currently. The contractor should be  

compelled to return to site to complete the project.  

 

 

PROJECT 7: CONSTRUCTION OF 1  NO. STUDENTS HOSTEL BLOCK, FEDERAL TECHNICAL COLLEGE 

OHANSO  

CLIENT/SPONSOR:  FEDERAL MINISTRY OF EDUCATION  

Project Number & Title:  Construction  of 1 No. Students Hostel block, Federal Technical College 

Ohanso  

Name of Contractor: NA  

 

Project Amount in the Budget: 

N25,000,000  

Project status: Not implemented 

 Locations Visited: Federal 

Technical College Ohanso, Ukwa

 
LGA: Ukwa East 

 Dates Visited: 24th May, 2018

 
Members of Team Visiting: Abia 

State Independent Monitoring 

Team 

 
 

Community Opinion and Observation: The school authority has provided land for the project but the 

contractor was yet to mobilize to site. The community wants the federal Ministry of Education to liaise with the 

contractor to enable the contractor get to the site.
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PROJECT 8 : CONSTRUCTION OF 1352M. 2NO. PERIMETER FENCE, FEDERAL TECHNICAL 

 

 
CLIENT/SPONSOR:  FEDERAL MINISTRY OF EDUCATION 

 
Project Number & Title:

 

FOYOX83991985/Construction of 1352m. 2no. Perimeter fence, Federal 

Technical College Ohanso

 Name of Contractor: NA

 
Project Amount in the Budget: 

N21,769,710

 
Project status : On-going 

 
Locations Visited:

 

Federal 

Technical College Ohanso , 

Ukwa

 
LGA: Ukwa East 

 

Dates Visited:

 

24th

 

May, 2018

 

COLLEGE OHANSO

 PROJECT 9: CONSTRUCTION OF 2 NO. BLOCK OF 6 CLASSROOMS, FEDERAL TECHNICAL 

COLLEGE  OHANSO
 

CLIENT/SPONSOR:  FEDERAL MINISTRY OF EDUCATION 

 Project Number & Title:

 

FOYOX46762251/Construction of 2

 

No. Block of 6 classrooms, Federal 

Technical College Ohanso
 

Name of Contractor: NA
 

 

Project Amount in the Budget: 

N20,000,000

 
Project status : Completed but 

not painted yet

 
Locations Visited:

 

Federal 

Technical College Ohanso, Ukwa

LGA: Ukwa East 
 

Dates Visited:

 

24
th

 

May, 2018

 Members of Team Visiting:

 

Abia 

State Independent Monitoring 

Team 

 
 

 

Members of Team Visiting:  

Abia State Independent 

Mo nitoring Team 

Community Opinion and Observation: The school board is committed to the completion of the project if 

more funds are provided.

Community Opinion and Observation: The school authority provided the land and supported the contractor 

leading to the early completion of the project. 

 
Water and Sanitation  
PROJECT 10: CONSTRUCTION OF 20 BATHROOMS, 20 TOILETS WITH LARGE AREA FENCED, 

FEDERAL TECHNICAL COLLEGE OHANSO  
CLIENT/SPONSOR:  FEDERAL MINISTRY OF EDUCATION  
Project Number & Title:

 
FOYOX40159363/Construction of 20 bathrooms, 20 Toilets with Large Area 

fenced, Federal Technical College Ohanso
 

Name of Contractor: NA
 

Project Amount in the Budget: 

N10,000,000
 Project status: On-going  

Locations Visited:

 

Federal 

Technical College Ohanso, Ukwa

LGA: Ukwa East 
 

Dates Visited:

 

24
th

 

May, 2018

Members of Team Visiting:

 

Abia 

State Independent Monitoring 

Team 

 
 

Community Opinion and Observation: The contractor should be compelled to return to site to complete 

the project. This is because the way the project is going it may soon join the league of abandoned projects. 

 

Rural Electrification 

 
PROJECT 11: UPGRADE OF OHURU RURAL ELECTRIFICATION PROJECT, OBINGWA LGA

 
CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, POWER AND HOUSING 

 

Project Number & Title:

 

NREAG16169377/Upgrade of Ohuru Rural Electrification Project, Obingwa 

LGA

 
Name of Contractor: NA

 
Project A mount in the Budget: 

N75,000,000

 
Location

 

Visited:

 

Ohuru

 
LGA: Obingwa

 
Dates Visited:

 

25
th

 

May, 2018

 

Members of Team Visiting:

 

Abia 

State Independent Monitoring 

Team

Community Opinion and Observation: Transformers have been installed, poles mounted but cables are 

yet to reach all areas of the community. The contractor should not mandate the community to replace 

damaged poles.
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PROJECT 12: RURAL ELECTRIFICATION OF ABAM - ABALA NKAMIRI, OBINGWA  

CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, POWER AND HOUSING 
 

Project Number & Title: NREAG161693778/Rural Electrification of Abam-Abala Nkamiri, 

Obingwa LGA, Abia State.
 

Name of Contractor: NA
 

 

Project Amount in the 

Budget: N65,000,000
 Location

 

Visited:

 

Abam -

Abala Nkamiri
 Project Status: On- going 

but an advanced Stage  
 LGA: Obingwa

 
Dates Visited:

 
25th

 
May, 2018

 Members of Team 

Visiting:

 

Abia State 

Independent Monitoring 

Team

 
 
 

PROJECT 13: SOLAR STREET LIGHT FOR UMUNWARIE UKWA EAST LGA ABIA STATE

 
CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, POWER AND HOUSING 

 

Project Number & Title: NREAG16169383/Solar Street Light for Umunwarie, Obohia -

 

East LGA Abia State

 
Name of Contractor: NA

 
Project Amount in the Budget: 

N15,000,000

 
Location

 

Visited:

 

Obohia-Ndoki

 Project Status: Completed 

 

Dates Visited: 24th May, 2018  

Members of Team Visiting:  

Abia State Independent 

Monitoring Team

 

 

 
PROJECT 14: RURAL ELECTRIFICATION OF VILLAGES IN UKWA EAST

 
CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, POWER AND HOUSING 

 Project Number & Title: NREAG 16169379/Rural Electrification of Villages in Ukwa 

 
Name of Contractor: NA

 
Project Amount in the Budget: 

N45,000,000

 
Location

 

Visited:

 

Ohuru and 

Obohia - Ndoki

 
Project Status: Ongoing but in 

an unimpressive way

 LGA: Ukwa East

 
Dates Visited:

 

24th

 

May, 2018

 Members of Team Visiting:

 
Abia State Independent  

Monitoring Team

 

 

Infrastructure (Roads, Bridges, Culverts, Drainages and Erosion Control)

 

PROJECT 15: REHABILITATION OF ABA- AZUMINI- OPOBO ROAD

 

CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, POWER AND HOUSING 

AND NIGER DELTA  DEVELOPMENT COMMISSION (NDDC)

 

Project Number & Title: FMOWP 48616670/Rehabilitation of - Aba Azumini - Opobo 

 

Name of Contractor: NA

 
Project Amount in the 

Budget: N800,000,000

 

LGA, ABIA STATE.

Ndoki Ukwa 

Community Opinion and Observation: The corporation of the community and relevant stakeholders 

provided good atmosphere to realize effective implementation of the project. 

East

Community Opinion and Observation: According to the communities visited and observations, the 

project is ongoing but in a very poorly state and there is doubt if the project can meet the proposed plan 

and objectives. The communities and relevant stakeholders promise to provide conducive environment 

for the contractor to operate freely in other to see that these projects are resurrected and able to meet with 

the expected objectives. 

Road

Project Status: Completed 

LGA: Ukwa East and 

Obingwa 
Dates Visited:  24th

 May, 2018 
Members of Team 

Visiting:
 
Abia State 

Independent Monitoring 

Team

 

Community Opinion and Observation: According to community representatives, the completion of the 

project shows that the project was adequately funded. They further opined that stakeholders collaborated 

in different ways during the project implementation hence made it very easy to realise the effective 

implementation of the project. Due to effective completion of the project, it is advised that there shall be 

dualization of the road from Aba to Azumini round about. 

Community Opinion and Observation: The community worked in synergy with the contractor to ensure the 

project is completed on schedule as the monitoring team observed that the project has reached advanced 

stage but the contractor should make efforts to cover all parts of the community as specified.
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3.3
 

FGN 2017 Capital Projects in Anambra State 
 All projects across all senatorial zones in the State were monitored by members of Community 

Empowerment Network (COMEN), Anambra State . 

 3.3.1

	

Anambra Central Senatorial Zone 

	
 

Education and Skills Acquisition 

 PROJECT 1: CONSTRUCTION OF 4 BLOCKS OF PRIMARY SCHOOL CLASSROOMS IN OBA, 

IDEMILI SOUTH LGA

 CLIENT/SPONSOR: FEDERAL MINISTRY OF EDUCATION 

 Implementation Period:

 

2017

 

 

Community:

 

Ogwugwu, Oba

 
Locations Visited:

 

Oba Community

 
Dates Visited:

 
24

th

 
April 2018

 
Members of Team Visiting:

 
COMEN 

 

 

PROJECT 2 : COMPLETION AND EQUIPPING OF SKILLS ACQUISITION CENTERS IN ALOR, IDEMILI 

SOUTH LGA  

CLIENT/SPONSOR: FEDERAL MINISTRY OF LABOUR AND EMPLOYMENT  

   

Front View of the Building 

 

Members of Team Visiting:

 

COMEN 

Back view of the project

 

Community Opinion and Observation: There is no work on ground to show the project is being executed. 

According to the Councillor representing Oba Ward 1 (Hon. Mmadueke Mojekwu), a land was mapped out by 

the community in 2016 for the project. But because the project was not started, the Community's youth started 

building hall in the land. So, what is presently on ground is a hall being built by the Community's youth.

 
PROJECT 2 : COMPLETION AND EQUIPPING OF SKILLS ACQUISITION CENTERS IN ALOR, IDEMILI 

SOUTH LGA 
CLIENT/SPONSOR: FEDERAL MINISTRY OF LABOUR AND EMPLOYMENT  

Project Number & Title: NDOEF66947742 

Completion and equipping of skills acquisition 

centers in Alor, Idemili South LGA  

 

Bill board for the project 

Project Duration: 2 Years  

Name of Contractor: CEZIMO LTD (FEROS
2
 

construction company), PLAZA, PLOT 8, BLK 7, 

ISHAYA SHEKARI CRESCENT, GWARIMPA, ABUJA 
Project Amount in the Budget: 35,550,700  

Locations Visited:
 

ALOR Community
 

Dates Visited:

 

23
rd

 

April 2018

 

Materials for the work and evidence that work is in 
progress

 

Community Opinion and Observation: Work is ongoing at the site. The project started 3 months (January) 

and the rate work is moving is very encouraging. The building has been roofed while materials for tiling, 

plumbing, glass and ceiling have been supplied and according to the site manager, the project will be 

completed in less than four months' time.
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Project 3: COMPLETION OF FACULTY BUILDING FOR EDUCATION, NNAMDI AZIKIWE UNIVERSITY,  

CLIENT/SPONSOR: FEDERAL MINISTRY OF EDUCATION  
Project Number & Title:  
NAUAE08945583: COMPLETION OF 

FACULTY BUILDING FOR EDUCATION, 

NNAMDI AZIKIWE UNIVERSITY (NAU)

Pic 1: Front view of the Education faculty building 

Name of Contractor: Not able to 

ascertain this during the time of visit 

(Bill board removed according to the 

Head of Physical Planning Unit, NAU)

Project Amount in the Budget: 

N54,008,530
 Locations Visited:

 

NAU, Awka - South 

L.G.A, Anambra State

Dates Visited:19th April, 2018

Members of Team Visiting:COMEN

 

Pic 2: Interior view of the building

 

Pic 3: Interior view of the building

 

Healthcare

Project 4: REHABILITATION OF ST JOSEPH HOSPITAL, ADAZI -NNUKWU

CLIENT/SPONSOR: FEDERAL MINISTRY OF HEALTH  
Implementation Period:

 
Not able to ascertain 

during the visit (Contractor or representatives not 

able to be identified or reached)

Pic 1: Building chosen for Rehabilitation by Ministry of 

Health

AWKA 

Community Opinion and Observation: Building 75% covered; but no sign of work ongoing during the 

time of visit. The project is supposed to address needs of the community (institution) if completed.  There 

are inhabitants in the building which is supposed to serve as lecture room, laboratory and office complex. 

We suspect something is not right according to the Head of Physical Planning Unit, NAU maybe that is why 

the contractor's signpost was suddenly removed. Information gathered by the team reveals that project 

foundation was laid since 2008. There is no evidence to suggest that any work has been done in the building 

in 2017 and 2018. 

 

 

Pic 3: Back view of the building
 

Pic 2: Interior view of the building 

Community Opinion and Observation: The project is supposed to address needs of the community 

(hospital), but there is no sign of work ongoing at the proposed site. Even the hospital management is not 

aware of such project.

 

 
PROJECT 5 : REHABILITATION OF ENUGWU - AGIDI PRIMARY HEALTH CENTER 

CLIENT/SPONSOR: FEDERAL MINISTRY OF HEALTH 
Project Number & Title:  Rehabilitation of Enugwu- Agidi Primary Health Center.  
Project Duration: NA  

Hollow block window with substandard netting

Name of Contractor: NA  

Project Amount in the 

Budget: N3,000,000
 Locations Visited:

 
Enugwu-

Agidi in Njikoka L.G.A, 

Anambra State.

 Dates Visited:
 
20-04-2018

 
Members of Team Visiting:

 COMEN
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Completed building with substandard painting

 

 

PROJECT 6 : REHABILITATION OF NENI COMMUNITY REPRODUCTIVE REFERRAL CENTER 

CLIENT/SPONSOR: FEDERAL MINISTRY OF HEALTH  
Rehabilitation of Neni Community Reproductive 

Referral Center  

Front view of rehabilitated Reproductive Referral Center

 

Name of Contractor: NA  

Project Amount in the Budget: N6,000,000  

Locations Visited:

 
Neni Community 

Reproductive Referral Health Center, Aniocha 

L.G.A. Anambra State.
 

Dates Visited:
 
19- 04- 2018

 
Members of Team Visiting: COMEN

 

 
PROJECT 5: REHABILITATION OF ENUGWU - AGIDI PRIMARY HEALTH CENTER 

CLIENT/SPONSOR: FEDERAL MINISTRY OF HEALTH 

Community Opinion and Observation: The project has been completed since June/July, 2017 so not with 

the 2017 budget. The rehabilitation process includes changing of about 20 wooden doors to iron doors and 

painting of 3 buildings. One of the Nurses confirmed that the work was poorly executed considering the fact 

that some of the new doors don't close, those that closes make a lot of noise and also the toilet facilities weren't 

fixed. Even with the poor execution, the community believes that the project is addressing the priority needs. 

Be that as it may, the project executed didn't meet the required standard because it didn't justify the allocated 

fund in the budget.

   

Yet to be plastered fence at the center

  

Toilet without window and door at the center

PROJECT 6 : REHABILITATION OF NENI COMMUNITY REPRODUCTIVE REFERRAL CENTER  

CLIENT/SPONSOR: FEDERAL MINISTRY OF HEALTH  

 

PROJECT 7: CONSTRUCTION OF HEALTH CENTER WITH MEDICAL EQUIPMENTS AND MEDICAL 

ACCESSORIES  
CLIENT/SPONSOR: FEDERAL MINISTRY OF HEALTH  
Project Number & Title: 

NPHCD95411833/CONSTRUCTION OF 

HEALTH CENTER WITH MEDICAL 

EQUIPMENTS AND MEDICAL 

ACCESSORIES
 

Pic 1: Front view of the Health Center at Umuawulu

 

Name of Contractor: MCFEM 

Engineering Services Limited
 Project Amount in the Budget: 

N25,000,000
 Contractor: MCFEM Engineering 

Services Limited

 Locations Visited:

 

Umuawulu, Awka 

South L.G.A.

 Dates Visited:  20th
 April, 2018  

Members of Team Visiting: COMEN

Community Opinion and Observation: The chief Medical Officer wasn't on seat when we visited the health 

centre. A nurse whom we spoke to however indicated that they are not involved in the project, hence she 

neither knows the name of the contractor involved, nor the sponsoring institution. Consequently, they cannot 

make input as to the quality of work demanded from the contractor. The project in place is expected to address 

some concerns and needs of the Reproductive Referral Health Centre according to responses from some of 

the community people interviewed but still require major interventions in the installation of water which is 

lacking at the moment. However, work done cannot justify the approved or allocated money in the budget, as 

it was poorly done.
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Pic 2: Side view of the Health center at Umuawulu

 
 

  

Pic 3: Interior view of the Health Center 

at Umuawulu 

PROJECT 7 : CONSTRUCTION OF HEALTH CENTER WITH MEDICAL EQUIPMENTS AND MEDICAL  
CLIENT/SPONSOR: FEDERAL MINISTRY OF HEALTH  

 

PROJECT 8 : CONSTRUCTION AND EQUIPPING OF PRIMARY HEALTH CARE CENTER, UKPO, 

DUNUKOFIA LGA  

CLIENT/SPONSOR: FEDERAL MINISTRY OF HEALTH  

Name of Contractor: NA  

Ukpo Primary Health Care which was constructed 

before 2017  

Project Amount in the Budget: 

N30,000,000  
Locations Visited:  Ukpo Community  

Dates Visited:  19
th

 April 2018  

Members of Team Visiting:
 

COMEN
 

 

ACCESSORIES

Community Opinion and Observation: Building construction fully completed and painted. The team learnt 

that construction lasted just 1 month and 2 weeks. Construction started in March 2018. Electrification of the 

building and environment as well as provision of alternative power supply (generator or solar energy) should be 

considered for efficient service delivery. Landscaping of the compound should equally be one of the measures 

to prevent erosion. Community members met around the construction site confirmed that virtually all the work 

force was provided by Umuawulu people.

   

 

Collapsing and worn out segment of Ukpo 
Primary Health Care Centre. 

 

PROJECT 8 : CONSTRUCTION AND EQUIPPING OF PRIMARY HEALTH CARE CENTER, UKPO, 

DUNUKOFIA LGA  

CLIENT/SPONSOR: FEDERAL MINISTRY OF HEALTH  

Community Opinion and Observation:  At the time of the visit, there is nothing going on at the health 

center. According to the Nurse/Midwife in charge (Mrs Osakwe F.N.) that the rehabilitation work done in the 

past was done by the community. She stated that no work was done in 2017 by the federal government. She 

noted that the only assistance they received in February 2018 was given by SOMIL (Saving One Million 

Lives). It is equally noteworthy that there is an already existing PHC in the community before the 2017 budget 

was approved. To this end, it is important to state in clear terms what the project intends to achieve. For 

example, is another PHC being constructed to augment the services of the first PHC or are they upgrading 

the existing PHC to ensure more deliverables. At Ukpo, there is no ongoing construction and equipping of 

Primary Health Care centers. What was seen was a PHC which has been in existence for more than fifteen 

years now.

Infrastructure (Roads, Bridges, Drainages, Culversts and Erosion Control)  
PROJECT 9: COMPLETION OF FEDERAL ROAD MAINTENANCE AGENCY (FERMA) STATE OFFICE,  

CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, POWER AND HOUSING 
 

Project Number & Title:

 FRMAA14360666: Completion 

of Federal Road Maintenance 

Agency (FERMA) State office, 

Awka.
 

 

Evidence of abandoned work at FERMA state office

 

Project Duration:
 

NA
 

Name of Contractor:  NA  
Project Amount in the Budget:

 N20,000,000

 Implementation period: 2017

AWKA.
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Front view of FERMA state building

 

Community Opinion and Observation:

 

The Project has been abandoned, it has been in this state 

for a couple of years now.

                                                                                  

 

PROJECT 9: COMPLETION OF FEDERAL ROAD MAINTENANCE AGENCY (FERMA) STATE OFFICE, AWKA.  

CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, POWER AND HOUSING  

 

PROJECT 10 : REHABILITATION OF UMUNA - NDIAGU- AGBA - UNUNA- EBENEBE- AMANSEA 

AWKA ROAD  (AGBA EBENEBE SECTION II) 

CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, POWER AND HOUSING  
Project Number & Title: REHABILITATION 

OF UMUNA- NDIAGU -AGBA- UNUNA-

EBENEBE - AMANSEA AWKA ROAD (AGBA 

EBENEBE SECTION II).
 C/NO6194

 

PIC 1: UNANA NDIAGU-AGBA UMUNA- EBENEBE -AMANSI 

AWKA ROAD (ANAMBRA SECTION)

 

PIC 2: UNANA NDIAGU - AGBA UMUNA EBENEBE -
AMANSI AWKA ROAD (ENUGU STATE SECTION)

Project Duration: No signpost indicting the 

project duration 
 Name of Contractor: No signpost indicting 

the name of the contractor

 Project Amount in the Budget: 

N100,400,000

 
Locations Visited: Ebenebe –

 

Amansi Road, 

Awka -North L.G.A, Anambra State

 
thDates Visited: 19  April, 2018

 
Members of Team Visiting: COMEN

                                                                                  

 

PIC 3: BOUNDARY BETWEEN ANAMBRA AND ENUGU STATE

PROJECT 10: REHABILITATION OF UMUNA - NDIAGU - AGBA - UNUNA - EBENEBE - AMANSEA AWKA ROAD 

(AGBA EBENEBE SECTION II)  

CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, POWER AND HOUSING
 

 

 
PROJECT 11 :

 
REHABILITATION OF UMUMBA - NDIAGU, AGBA -AMANSI -EBENEBE- AWKA  

WITH SPUR TO UMUBA NDIUNO UDI ROAD SECTION II UNUNA NDIAGU UMUBA/NKWO EZEAGU 

- UDI EXPRESS OBELAGU C/NO6169
 

CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, POWER AND HOUSING
 

Project Number & Title: 

REHABILITATION OF UMUMBA-

NDIAGU, AGBA - AMANSI-

EBENEBE - AWKA WITH SPUR TO 

UMUBA NDIUNO UDI ROAD 

SECTION II UNUNA NDIAGU 

UMUBA/NKWO EZEAGU EXPRESS 

OBELAGU - UDI. C/NO6169
 Project Amount in the Budget: 

N1,200,000,000

 
Contractor:

 

CGC Engineering 

Nigerian Limited

 

Locations Visited:

 

Ebenebe, 

Awka -North L.G.A, Anambra 

State

 
Dates Visited:

 

19th

 

April, 2018

Members of Team Visiting:

COMEN

Community Opinion and Observation: The project is supposed to address the needs of the community 

being an agrarian area. it is supposed to aid the movement of agricultural produce but unfortunately there is 

no sign of construction work ongoing at the proposed site. Community member confirmed that construction 

firm came around about five (5) years ago and did excavation work only and left. Since then there have been 

no construction firm around.

-

--
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PROJECT 11: REHABILITATION OF UMUMBA - NDIAGU, AGBA - AMANSI-EBENEBE - AWKA WITH SPUR TO 

UMUBA N DIUNO UDI ROAD SECTION II UNUNA NDIAGU UMUBA/NKWO EZEAGU EXPRESS OBELAGU-UDI.  

C/NO6169  

CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, POWER AND HOUSING  

 

 

                                                                                  

 

  

 

PROJECT 12 : REHABILITATION OF ONITSHA- OWERRI ROAD SPUR (NKPOR -UMUOJI) 

CLIENT/SPONSOR:  
Project Number

 
& Title: 

FRMAA14360839 -  Rehabilitation of 

Onitsha - Owerri Road Spur  

   

Road project under construction and the point where 

there was clash between Nkpor and Umuoji indigenes

Name of Contractor: Stefanuti Stock 

Hapel Nig. (LTD), South Africa -Nigeria

Project Amount in the Budget: 

N70,000,000
 Locations Visited:

 
Umuoji and Oba 

Community

 Dates Visited:
 
23

rd 
and 24

th

 
April 2018

Members of Team Visiting:
 

COMEN
 

 

 

Community Opinion and Observation: No sign of project ongoing at the site upon visit. Though the contractor 

signpost was seen but there is no evidence to show any significant progress from Ebenebe and Nkwo Ezeagu 

angles that there is an ongoing work on the site. Community members interviewed opined that the project has 

been abandoned as usual. 

Community Opinion and Observation: Work is ongoing at both Umuoji and Oba axis of the road but at a 

very low pace. Equipment on ground is very scanty while already graded roads have been spoilt by erosion. 

Again, there is a very big concern as there is a communal clash between the Youths of Umuoji and Nkpor at the 

site where the project is being carried out. This is in the aspect 

PROJECT 12: REHABILITATION OF ONITSHA -OWERRI ROAD SPUR (NKPOR-UMUOJI)  

CLIENT/SPONSOR:  

 

 

PROJECT 13: COMPLETION OF CONSTRUCTION OF MIXED BUILDING 

CLIENT/SPONSOR: FEDERAL MINISTRY OF SCIENCE AND TECHNOLOGY  
Project Number & Title:

 
EDIEA12863878 

and Completion of Construction of mixed 

building
 

Completed mixed building at ELDI

Project Duration :
 

NA
 

Name of Contractor:  NA  

Project Amount in the Budget:

 N20,066,667

 Locations Visited:

 

ELDI Abba in Dunukofia 

L.G.A, Anambra State.

 Dates Visited:
 

20-04-2018
 

Members of Team Visiting:
 

COMEN
 

Community Opinion and Observation:

 
The building is a necessary structure for 

ELDI and has been completed 

 
 

 

PROJECT 14 : CONSTRUCTION OF 500 - SEATER CAPACITY TOWN HALL WITH FURNISHING, 

PUBLIC ADDRESS SYSTEM AND OTHER ACCESSORIES
 

CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, POWER AND HOUSING 
 

Project Number & Title:

 FMOWP51908859/ CONSTRUCTION

 

OF 500 -

SEATER CAPACITY TOWN HALL WITH 
FURNISHING, PUBLIC ADDRESS SYSTEM 

 AND OTHER ACCESSORIES

 Name of Contractor: TICAL Engineering 

Services Limited, No1 Secretariat Road, 

Aroma, Awka, Anambra State

 Project Amount in the Budget: N50,000,000
 Locations Visited:

 

Umuawulu, Awka South 

L.G.A.

 
Dates Visited:

 
20th

 
April, 2018

 

Pic 1: Town hall building construction 
site at Umuawulu

of winning peace in area such that frequent communal clash by the youth did not disrupt the work. Due to the 

communal clash between Nkpor and Umuoji youths at the site, it is difficult to ascertain whether lack of 

funding is the problem or the implementing MDA or attitude of the contractor is delaying work. It is obvious the 

communities are not fully involved, because if they were fully involved; they would have provided security, 

peace and enabling environment that will ensure that the project is successfully completed.

41 42



                                                                                   

 

PROJECT 14 : CONSTRUCTION OF 500-SEATER CAPACITY TOWN HALL WITH FURNISHING, PUBLIC 

ADDRESS SYSTEM AND OTHER ACCESSORIES  
CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, POWER AND HOUSING  

 
Members of Team Visiting:  COMEN  

 Pic 3: Outside view of the building under construction

 

Pic 2: Interior view of the town hall building 

  

 
 

 

PROJECT 15 : CONSTRUCTION  OF 1 NO BLOCK OF 3-CLASSROOMS, FENCING AND PROVISION 

OF SOLAR POWERED BOREHOLE 
CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, POWER AND HOUSING  
Project Number & Title:

 
FMOWP51908860 /

 
CONSTRUCTION OF 1 NO BLOCK OF 3 -

CLASSROOMS AND FENCING AND 

PROVISION OF SOLAR POWERED BOREHOLE

Pic 1: Fencing work at Union Secondary School, 
Umuawulu

 

Pic 2: Fencing work at Union Secondary School, 

Umuawulu

Name of Contractor: TICAL Engineering 

Services Limited, No1 Secretariat Road, 

Aroma, Awka, Anambra State
 Project Amount in the Budget: N40,000,000

Locations Visited :
 
Umuawulu, Awka South L.G.A.

 Dates Visited:  20
th

 April, 2018  
Members of Team Visiting:

 

COMEN

 

Incomplete Solar powered borehole

 

                                                                                  

 

Community Opinion and Observation: The work is moving at slow pace and work is still at brick laying 

stage.  Work at lentan level during the visit and as at the visiting period work have stopped on the project site. 

If serious attention is given to the project and completed in record time. It will serve the purpose for which it is 

being built. The monitoring team were informed that the Igwe of Umuawulu attracted the project among others 

in his community. Community members seen around confirmed that their people serve as laborers on the site 

until the project came to a halt

 

PROJECT 15: CONSTRUCTION OF 1 NO BLOCK OF 3-CLASSROMMS, FENCING AND PROVISION OF 
SOLAR POWERED BOREHOLE  

CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, POWER AND HOUSING  

 

Ÿ  Although the work was started by Julius Berger, they are yet to be awarded the contract formally; This 

was the story of the people at the site and was confirmed by the Ministry. We made efforts to speak to 

the Controller of Ministry of Works, Power and Housing in his office at Awka to clear the matter without 

success within the time. 

Ÿ  Later adjustments were made on the project to include railing; and the number of lanes were increased 

from two to three for one way.

Ÿ   Initial proposed cost of the project in 2013 was ₦117 billion.

The projects under the supervision of the Federal Road Maintenance Agency have completion date of three 

months with most of these projects having about twenty million naira and below. The projects of seventy million 

naira and above have about six months completion date and all of these projects were awarded in 2018 in the 

month of February 2018. The bigger amounts beyond these are being handled by the Federal Ministry of 

Works, Power and Housing. Most of the projects being handled by the Federal Ministry of Works, Power and 

Housing have more than one year duration period and during the monitoring exercise, the contractors or 

representatives were hardly found for interviews hence the monitoring team could not get more explanations 

on the stretch of the work in their portfolio especially within the period. One of the major infrastructure 

monitored was the second Niger Bridge which have become a reoccurring decimal in the FGN capital budget. 

The exercise improves the insight of the citizens and the following were found: 

Ÿ  The project which is supposed to have been completed in 4 years after foundation stone laying 

ceremony in 2013, is still at the preliminary stage of 4 (Early work 4). Progress of work is very slow.

 Jobs that could be created in the project is yet to be realized as investments in the bridge is being 

made piece meal and adjoining communities are not benefitting in terms of jobs and other multiplier 

effects.

3.3.2 Anambra North Senatorial Zone 

Community Opinion and Observation: Interview with the school authority reveals there were no consultations 

with the School (Principal) Authority before choosing the project location. Such lack of consultation resulted in 

the borehole located far off where it can be easily accessed when completed. Although community leaders 

said they were partly aware of project but the contractor did not make available project specifications and 

document such as Bill of Quantity (BIQ) to them.

Other key observations include: Borehole about 50 percent completed; Fencing work ongoing, but slow due 

to land encroachment by the community people; Class block project yet to commence; contractor unable to 

provide convincing reason for the delays; Contractor is not considering the needs of the school with regards 

to the fencing work; as well as the fact that no project bill board was found at the project location. 

Infrastructure (Roads, Bridges, Drainages, Culverts and Erosion Control)
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Ÿ  Total cost of early work 4 was estimated at ₦14 billion but FG paid ₦7 billion, which is the amount in FG 

2017 budget.

Ÿ  What they described as Early work 1 and 2; early work 3 were funded through Public-Private 

Partnership (PPP) arrangement. The national Sovereign Wealth Fund (SWF) is also part of consortium.

Ÿ  The project has moved from being financed through PPP to a purely FG financed project through the 

Ministry of Power, Works & Housing. What this means is that the government of Nigeria is taking full 

responsibility in financing the project and no longer through PPP arrangement. 

PROJECT 1: CONSTRUCTION OF 2ND NIGER BRIDGE INCLUDING ACCESS ROADS PHASES 
2A & 2B IN ANAMBRA AND DELTA STATES –  PHOTO SPEAKS 

 

                                                                                  

 

 

Ÿ  Chioma road - ongoing; 

Ÿ  Onwasoanya roads - completed

Project at Ose-Osamala road fully completed and contractor demobilized from site. The standard of job done 

may not stand the taste of time. Asphalt was poorly done and the gravel laid did not bind to the ground.

Ÿ  Onwuasoanya road is not yet completed.

Ÿ  The ongoing work from the team assessment does not seem to meet good standards especially in             

  earthwork and asphalting.

Ÿ  The contractor connected with the community stakeholders.

Ÿ  At Akili Ogidi, the drainage work is going on while asphalting the road has been completed.

Ÿ  Community people were engaged as part of the construction workforce.

PROJECT 2: CONSTRUCTION OF INTERNAL COMMUNAL ROADS IN OGBARU
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Construction of Internal Communal Roads in Ogbaru LGA –

 
Photo Speaks  

                                                                                  

 

Ÿ  REHABILITATION OF INKISI-ENUGU FEDERAL EXPRESS ROAD SPUR AT PROJECT 3:

OGBARU/RIVER AND UPPER IWEKA ROADS IN ANAMBRA:

Ÿ  Upper Iweka roads, though still motorable needs major rehabilitation work to take care of increasing 

pot-holes on the roads but no work is going on there

Ÿ  No sign of work going on. The roads are still the way there were years back.

Ÿ  Some Indian engineers came in March 2018 and measured the road, starting from 3-3 junction down 

through Nkisi road. Nkisi road was last worked on in the 80's by Niger Cat construction company.

 

Nkisi roads Onitsha

Upper Iweka road Onitsha Potholes on Upper Iweka road Onitsha

PROJECT 4: REHABILITATION OF UMUEZE-ANAM-NZAM-KOGI ROAD

§  The work was seriously delayed as a result of inadequate funding according to information available to 

the visiting team.

§  Between 2010 – 2016 the project was not provided for in the budget; in 2017 the sum of ₦800,000,000 

§  Laborers and machines were seen at the project site. 

§  The project which started in 2009, is now 6 years behind schedule.

§  Due to poor funding, lots of youths from the host community have been laid off.

Rehabilitation of Nkisi-Enugu Federal Express Road Spur at Ogbaru/River and Upper Iweka 
Roads in Anambra State – Photo Speaks 
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was provided but the workers at the site were of the view that the money may not be enough to 

complete the work.

§  When the site engineer was kidnaped, it was the community vigilante that search and rescued him.

§  The community was connected by the contractor and they seem to be cooperative from our 

discussions with them.

§  The Project is a priority need for the community.

 

 

 

 

                                                                                  

 

Rehabilitation of Umueze-Anam-Nzam-Kogi Road – Photo Speaks 

PROJECT 5: CONSTRUCTION OF INTERNAL COMMUNAL ROADS IN OGWARI, ANAMBRA EAST:

§  The drainage system very poorly constructed.

§  Some portion of the work washed out by rain and flood. An indication of very poor-quality work.

§  The community lacks confidence in the competence of the contractor and are asking for the 

contractor to be changed.

§  Rain, flooding and erosion remain a big challenge. Rain and flooding delays the work.

§  Work is ongoing but poorly executed. The project is still on schedule.

§  Community people and other stakeholders were not connected or carried along.

 

Education sector

The project which was started since 2013 and is near completion as about 75 percent of the work have been 

done. The library complex is well built and plastered and at the time of site visit, no work was going on but the 

man in charge told us by phone that work will resume in the next 2 weeks. The last work at the site was in 2017. 

Funding was mentioned as a major challenge and has been the reason for the slow pace of the work. There is 

evidence that stakeholders were engaged and Onitsha community and they have been cooperative. Though 

the project is about building a library but the Ministry in charge is the Federal Ministry of Works, Power and 

Housing. 

PROJECT 6: COMPLETION OF THE CONSTRUCTION OF LIBRARY COMPLEX FOR LATE RT. HON. DR. 

NNAMDI AZIKIWE (ONITSHA)

Construction of Internal Communal Roads in Ogwari, Nsugbe – Photo Speaks 
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Completion of Construction of Mausoleum and Library Complex for Late Rt. Hon. Dr. Nnamdi 

Azikiwe – Photo Speaks 

Late Rt. Hon. Dr. Nnamdi Azikiwe Mausoleum at Onitsha

Late Rt. Hon. Dr. Nnamdi Azikiwe Library Complex at Onitsha

PROJECT 7: REHABILITATION OF PHCS PRIMARY HEALTH CARE (PHCs) IN ONITSHA NORTH AND 

ONITSHA SOUTH

Ÿ  Work done include: re-painting of the PHC buildings, replacing wooden doors with iron doors, repair of 

toilets; ceiling fans, window mosquito nets, wall titles, and sumo installed; water tank and tap installed.

Ÿ  The work done in PHC court road was not properly executed. The contractor did a shallow job – the roof 

he worked on is still leaking water at some points within the PHC building, the iron door key cannot lock, 

water tap not working, and the sumo only worked for few weeks and parked up according to workers at 

the centre. 

Ÿ  Challenges of the PHCs include: drug availability, delivery couch for pregnant women, weak and fallen 

fences, no security – PHC at court road has been robbed 7 times, health workers there find it difficult 

working at night

Health Sector

Ÿ  Rehabilitation work already completed in PHC Umunna Street Onitsha South, and PHC Court road 

Onitsha North.

                                                                                  

 

Rehabilitation of PHCs –  Two PHCs in Onitsha North, One PHC in Onitsha South 

–  Photo Speaks 

PHC Umunna Street Renovated PHC Umunna Street, Odoakpu, Onitsha South

Renovated PHC Court road Onitsha North

Ÿ  Work done include re-painting of the PHC buildings, changing of window glasses and supply of 

hospital equipments. 

PROJECT 8: REHABILITATION AND RENOVATION OF PRIMARY HEALTH CARE (PHC), NSUGBE

Ÿ  The community people were connected by the engineer and are part of the implementation but not 

involved in the planning. The traditional ruler (Igwe) provided security to secure the hospital 

equipments.

Ÿ  Quality of work done was one of the best, according the PHC staff and community members.

Ÿ  Challenges include problem of water supply and security.

Ÿ  Work progressed to successful completion and the project has been put to use.

Ÿ  The project is addressing the priority needs of the benefiting community.
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Rehabilitation and Renovation Of Primary Health Care (PHC), Nsugbe – Photo Speaks 

 

3.3.3	 Anambra South Senatorial Zone 	
Summary of Projects Monitored in Anambra South Senatorial Zone  
S/No  Project Number  Local Govt. 

of 
 

Project 
 Location 

 

Community of  
Project 

 
Location 

 

Project  
Statues 

 

Challenges  Community 
Opinion 

1.
  
FMOWP51908875 

 
NNEWI 
SOUTH 

 AND  

 EKWUSIGO 

 

EBENATOR 
 AND  

 OZUBULU 

 

Has been 
built but no 
fencing and 
yet to be 
equipped, 
there is bore-
hole but not 
splinted and 
reticulated  

 

The non 
 availability of 

the 
contractor is 
a concern to 
the project 
survival. 

 

The people of 
the 
community 
are worried. 
They want the 
PHC to 

 
be functional  

2.

                    
                       

_  

 

NNEWI 
SOUTH 

 

EKE VILLAGE 

 

UKPOR AND 

 

UBOMA 
UKPOR 

 

Nothing was 
done in this 
two 

 

locations 

 

There is 
problem if 
something is 
not done to 
appease the 
community  

 

The 
community 
are angry 
because 

 

of 
Government 
failure 

 

3.

               
  
                       

_ 

 

NNEWI 
SOUTH 

 

ABUBO 
NNEWICHI 

 

OBI URUAGU 
NNEWI EME 
COURT RD. 

 

NNEWI 

 

Nothing was 
done in this 
three PHC’s 

 

Eme court 
PHC needs 
very serious 
attention 
because 
there is no 
ward block 
there 

 

The 
community 
inhabitants 
are angry over 
this situation 

4.

  

FMOWP51908871 

 

ORUMBA 
NORTH  

ORUMBA 
SOUTH 

UMUONYIBA  

 

UFUMA 

AJALI 

No 
community 
hall was built 
and no street 
light was 
installed.  

Not able to 
determine 
during this 
visit because 
the people 
we wanted to 

The 
communities 
are worried 
but do not 
know how to 
approach the 

                                                                                  

 

 

FMOWP51908871 

 
  

ORUMBA 
NORTH  

 
  

ORUMBA 
SOUTH 

 
  

ORUMBA 
SOUTH 

 
  

UMUONYIBA  

 
  

UFUMA 

 
  

AJALI 

 
  

No 
community 
hall was built 
and no street 
light was 
installed.  
Nothing was 
done in 
Community 
Sec. School 
Ajalli. Finally, 
no solar 
street light in 
Amagu

 

Not able to 
determine 
during this 
visit because 
the people 
we wanted to 
interview 
failed us. 
Because 
nothing was 
done in these 
three 
communities 
Gov’t. should 
intervene   

The 
communities 
are worried 
but do not 
know how to 
approach the 
Government 

 

5.  FMOWP51908802 
FMOWP51908803  
FMOWP51908804  
FMOWP51908805 

 
FMOWP51908806 

 

NNEWI 
SOUTH  

  

UTUTH  
OSUMENYI  
EZINIFITE  
UMUUKA 

 
AKABU 

 

Nothing was 
done in this 
five  
community 

 

Not able to 
determine on 
this visit 
because 
some people 
we met there 
refused to 

 talk to us 

 

 

6.

 

FMOWP9934098 

 
FMOWP9934099 

 
FMOWP9934100

  

NNEWI 
NORTH 
EKWUSIGO 

 
NNEWI 
NORTH 

 

NNEWI 

 
 

OZUBULU 

 
 

NNEWI 

 

Nothing was 
done in these 
three 

 
communities  

 

  

Respondents 
from the 
communities 
said that for 
two years no 
government 
has ever 
remembered 
the road 

7.

 

NREAG57117437 

 

ORUMBA 
NORTH 

 

EUGWUABO 

 

UFUMA 

 

One 500 KVA 
transformer 
was installed.  

 
  

The 
challenges 
are that the 
transformer 
needed were 
supposed to 
be two but 
only one was 
installed. 

 

The 
community 
are still 
expecting the 
remaining one 
transformer to 
be installed  

8.

 

FRMAA14360805 

 

NNEWI 
SOUTH 

 

EZINIFETE, 

 

NNEWI, 
AMICHI, 

 

OSUMENYI 
ROAD 

The work is in 

 

progress 

 

As was 
observed, 
there is no 
much 
challenges as 
at the time of 
visit because 
the work is 
progress  

The 
communities 
need the work 
to be 
completed in 
good time 

S/No 

 

Project Number 

 

Local Govt. 

of 

 
Project 

 
Location 

 

Community of 

 Project 

 
Location 

 

Project 

 Statues 

 

Challenges 

 

Community 

 Opinion 
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9.

 

NPHCD95431777 

 

ORUMBA

 
SOUTH 

 

EZIAGU 

 

The work has 
been 
completed 

 

 

People living 
in the 
community 
are happy 

10.

 

NAUTH29291594 

 

NAUTH76030401 

 

NAUTH34727527 

 

NAUTH42297756 

NNEWI 
NORTH 

 

NNEWI 

 

Abandoned 
project 

 

all 

 

Urgent 
attention is 
needed in the 
four projects  

 

The Hospital
need this 
project to be 
completed 

11. NBARR70923356 NNEWI 
NORTH 

NNEWI Nothing was 
done 

  

Mr. Ezirim 
who spoke on 
behalf of the 
community 
said that the 
traitor was P.A 
to former 
government. 
He also said 
that the 
projects has 
been 
abandoned 
since. 

12. NBARR16745522 NNEWI 
SOUTH 

 

EZINIFITE 

 

2 Bedroom 
staff quarters 
is in progress 
but the 
fencing of the 
Hospital was 
done by the 
state 

 

government  

 

  

The 
community 
wants the 
government to 
come and do 
another 
project with 
the money 
meant for 
fencing.  

13.

 

NBARR16745523 

 

NNEWI 
NORTH 

 

NNEWI  

 

OKONGWU 
MEM. 
GRAMMAR 
SCHOOL

 

ASSEMBLY 
HALL 

 

Work in 
progress 

We found 
that the 
project 
original 
design was a 
storey 
building 

The principal 
continues to 
say that 
government 
should come 
and built 
upstairs for 
the school. 

14. NBARR16745532 NNEWI 
NORTH 

NNEWICHI 
NWAFOR 
ORIZU
ROADS  

In Nnewichi 
road, 
nothing was 
done on the 
road but 
Nwafor 
Orizu road is 
almost 
completed   

 

S/No 

 

Project Number 

 

Local Govt. 

of 

 
Project 

 
Location 

 

Community of 

 Project 

 
Location 

 

Project 

 Statues 

 

Challenges 

 

Community 

Opinion 

 

S/No 

 

Project Number 

 

Local Govt. 

of 

 
Project 

 
Location 

 

Community of 

 Project 

 
Location 

 

Project 

 Statues 

 

Challenges 

 

Community 

Opinion 

 

15.  FMOWP51908790  NNEWI 
SOUTH  

 The project 
was done 
but not in 
standard 
condition

 

We are 
afraid of 
what was

 
done on 
that road 
because 
some of the 
road is 
pilling now 

 

The road 
supposes 
to be 
revisited  

16.

 

FMOWP51908799

 

IHIALA, 

 EKWUSIGO, 

 
NNEWI 

SOUTH  

 

 

It was 

stopped at 

Hajoks filling 

station 

Ukpor and 

abandoned

 

We didn’t 

get the 

opportunity 

to speak 

with the

 

contractor 

to know 

whether the 

problem is 

from 

funding or 

any other 

thing else

 

The 
community 
concerned 
felt bitterly 
about these 
roads 
because they 
are the only 
road that 
connects 
these 
communities.  

17.

 

FMOWP53553886

 

NNEWI 

NORTH  

 
 

Abandoned

 

No effort is 
being made 
to come to 
the aid of 
community 
concerned.

They are not 

happy over 

the condition 

of the road.
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PHOTO SPEAKS FROM ANAMBRA SOUTH SENATORIAL ZONE 
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PROJECTS AT NNAMDI AZIKIWE TEACHING HOSPITAL NNEWI PROJECT DESCRIPTIONS ARE: 

NAUTH29291594, NAUTH76030401, NAUTH35727527 NOTHING WAS DONE OVER THERE THEY ARE 

TOTAL BUSHY. THE PROJECT AMOUNTS ARE N21,973,349; N24,581,015 AND N13,818132

In NAUTH42297756 the Monitoring team found that 

only ceiling and Doors to Iron were changed. An Eye 

Witness told us that apart from the PVC Ceiling 

nothing else was done in the Building Block.

 Project Amount is N24,610,860.00.

Umuoyiba Village Community Hall and installation 

of street Light were nothing has been done.

FMWOWP51908871. This is Umuonyiba Ufuma in 

Orumba North. Project Amount is N35M and 

Nothing has been done.

EZINIFITE NNEWI- AMICHI ROAD (WORK IN PROGRESS)

OKIJA, IHEMBOSI, AFO UKPOR, EBENATOR, EZINIFITE ROAD ABANDONED
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PHCs Ebenator & Ozubulu (abandoned no fence, 

there is borehole but not working) (Work in Progress but no fence)

Two Bedroom for PHC Ezinifite

Umuanuka Road is Exactly Bad. In worst 

situation as you can see it through the picture.

Project Amount is N35M

Construction Ikemba Drive, Nothing has been done 

concerning the project that leading to the permanent site 

of Nnamdi Azikiwe Teaching Hospital and Project 

Amount is N400,000.00 (Abandoned)

Project Description NBARR16745523, 

Okongwu Assembly Hall in Okongwu 

Memorial Grammar School Nnewi, Nnewi 

North is in progress even to the roofing level. 

Project Amount is N30M.

In Amagu Community in Ajalli Community Sec. Sch, Ajalli, 

No Classroom Block was built at att, No Solar Street Light 

was installed anywhere. Project Amount is N70M 

including Umuonyiba, Ufuma in Orumba North 

FMOWP51908871

ABANDONED PROJECTS IN NNAMDI AZIKIWE UNIVERSITY COLLEGE OF HEALTH SCIENCES

(THEY WERE ALL IN THE 2017 FGN BUDGET)



                                                                                  

 

3.4	 FGN 2017 Capital Projects in Ebonyi State 	

3.4.1	 Ebonyi Central Senatorial Zone 	
Water and Sanitation  
PROJECT 1: COMPLETION OF AMUDO CIVIC CENTRE 
CLIENT/SPONSOR: ANAMBRA- IMO RIVER BASIN DEVELOPMENT AUTHORITY, FEDERAL MINISTRY 

OF WATER RESOURCES  
 

Project Number & Title:
 
Completion of Amudo Civic Centre (ARNMF 268 52774)

 
Name of Contractor: E -Just Global 

Ltd. 41 Nelson Mandela Street, 

Asokoro, Abuja 

 

Pic 1: A front view of the civic centre under supposedly under 

construction
 

 
Pic 2: Interior view of the project

 

 

Project Amount in the Budget: 
N15,000,000

 Locations Visited:

 

Okpueu Ikwe 

Amudo Ezza South LGA

 Dates Visited:
 
24

th

 
April, 2018

Members of Team Visiting:

 

Ebonyi 
CBMs

 
 
 
 
 
 
 
 
 
 

 

                                                                                  

 

Recommendations: The fund Management team or implementing MDA should call the attention of the 

contractor to go back to the site with immediate effect.

Community Opinion and Observation: Amudo Civic Centre was abandoned at 20 percent implementation. 

If executed, the project will be appropriate for the given context and serve important needs, but the contractor 

in charge of the project misappropriated the project objective. The community members have little information 

on this project although a sign post was mounted. Coordination with partners needs to be actively improved, 

so as to serve as galvanising factor in completing the factor. There is also need for significant improvement 

and inclusion of potential biases and vulnerable groups in the project implementation. 

PROJECT 2: CONSTRUCTION OF BOREHOLE  

CLIENT/SPONSOR: FEDERAL MINISTRY OF WATER RESOURCES  
Project Number & Title:  Construction of Borehole /ARNMF51976027  
Name of Contractor: NA  Pic 1: View of the completed borehole  
Project Amount in the Budget: 

N10,000,000
 

Locations Visited:
 

Amaegbu Amagu 

Nkalaha Ishielu LGA
 

Dates Visited:
 

26
th

 
April, 2018

 
Members of Team Visiting:

 
Ebonyi 

CBMs

 

 

 
Sports Development 

 
PROJECT 3: SUPPLY OF SPORTS EQUIPMENT TO EBONYI CENTRAL ZONE

 
CLIENT/SPONSOR:  FEDERAL MINISTRY OF YOUTHS AND SPORTS 

 
Project Number & Title:

 

Supply of sports equipment to Ebonyi Central zone /FMOY026283584

 
Name of Contractor: NA

 

Pic 1: A view of the supplied sports

 

equipment

 

 

Project Amount in the Budget: 

N50,000,000

 

Locations Visited:

 

Ezza South, Ezza North 

& Ishielu LGAs

 

Dates Visited:

 

27
th

 

April, 2018

 
Members of Team Visiting:

 

Ebonyi CBMs

 
 

Community Opinion and Observation: The contract is implemented but not commissioned yet.  The 

villagers during interview said that their water problem have been solved by 95 percent. Though the project 

is yet to be commissioned, the villagers have access to the constructed borehole. The stakeholders 

(community) provided pump operators and security to the borehole site.

Community Opinion and Observation: The sports equipment delayed in coming but it eventually came, 

which is acceptable. It is also addressing priority needs. However, the level of involvement of 
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PROJECT 3: SUPPLY OF SPORTS EQUIPMENT TO EBONYI CENTRAL ZONE  

CLIENT/SPONSOR:  FEDERAL MINISTRY OF YOUTHS AND SPORTS  

 
 

Education  
PROJECT 4: CONSTRUCTION OF 10KM LINK ROAD AND DRAINAGES  

CLIENT/SPONSOR: FEDERAL MINISTRY OF EDUCATION  
PROJECT NUMBER & TITLE: CONSTRUCTION OF 10KM LINK ROAD AND DRAINAGES (FUNAI 

18525885)  
Name of Contractor: NA

 
Pic 1: View of a portion of the completed road

 

 

Project Amount in the Budget: 

N241,512,292
 Locations Visited:

 
Ndufu Alike 

Ikwo

 Dates Visited:
 
26

th

 
April, 2018

 
Members of Team Visiting:

 Ebonyi CBMs 

 
 
 

                                                                                  

 

the community was partial because the legislator who attracted the project took it to be a personal project. 

There is little synergy and coordination with partners in the project, hence improvements required. The supply 

of these sporting equipment increased interest in sporting activities in these areas more than before. 

Recommendation: Fund Management team should ensure implementation of project as stated in the budget 

especially in the rural areas. They should also ensure sustainability of the project.

Recommendation: Fund Management team should recommend the type of monitoring adopted by the 

University community and the contractor which made the project successful and met the time frame.

Community Opinion and Observation: There was no delay in executing the project, the work went 

successful and completed as when required, and the project is very appropriate for the given context. The 

University community was also highly involved in its implementation. The visiting team was satisfied with 

the project because it fully met the standards. The team also found that there was very strong collaboration, 

information sharing and good synergy with the partners. During the assessment, the team also observed 

that there were steps taken to identify and assist the vulnerable groups in the project implementation. In 

summary, the team was glad with the contractor and the University community for following this project to a 

logical conclusion.

 
PROJECT 6: REHABILITATION OF AMANVU PRIMARY SCHOOL NKALAGU

 CLIENT/SPONSOR: FEDERAL MINISTRY OF EDUCATION 

 Project Number & Title:

 

Rehabilitation of Amanvu Primary School Nkalagu (UBE 82398928)

 
Name of Contractor: NA

 

 

Pic 1: A front view of the project

Project Amount in the Budget: 

N20,000,000

 
Contractor: NA

 Locations Visited:

 

Amanvu Primary 

School

 
Dates Visited:

 

27
th

 

April, 2018

 
Members of Team Visiting: Ebonyi 

CBMs

 

PROJECT 5: Provision of Solar Street Light  

CLIENT/SPONSOR: MINISTRY OF EDUCATION  
Project Number & Title:  Provision of Solar Street Light /FEAHS96385591  
Name of Contractor: NA  Pic 1: A view of the completed solar street light  

 

Project Amount in the Budget: 

N50,000,000
 

Locations Visited:  Ndufu Alike Ikwo  

Dates Visited:  26
th

 April, 2018  
Members of Team Visiting:

 
Ebonyi 

CBMs
  

  

Community Opinion and Observation: This project has been completed as shown in the attached picture. 

The university community should ensure security is provided to avoid vandalization. 

Community Opinion and Observation: The project is still on-going as at the time of visiting, and the 

project is appropriate for the given context. The community is involved in making sure the project is 

completed and put to use so that the primary aim of the project will be met. As regards the quality and 

standard of the project, the team could not verify this because although all materials for the building are in 

place, the team cannot predict what will happen in the site or project when the monitoring ends. Also, the 

synergy and coordination between the local NGOs, local government and the project area could not be 

determined during the project visit because some people the team met at the project site said that they do 

not know how the project was attracted. If the project is not completed on time, it is going to affect the pupils 

so much especially this rainy season.
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PROJECT 7:  REHABILITATION OF UWULE PRIMARY SCHOOL NKALAGU EBONYI CENTRAL  

CLIENT/SPONSOR: FEDERAL MINISTRY OF EDUCATION  
Project Number & Title:  Rehabilitation of Uwule Primary School Nkalagu Ebonyi 

Central District/UBE 82398929
 

Name of Contractor:   NA  

 

Project Amount in the Budget: 

N20,000,000
 Locations Visited:

 

Uwule Primary 

School Nkalagu

 Dates Visited:
 
28

th

 
April, 2018

 
Members of Team Visiting:

 

Ebonyi 
CBMs

 

 

Infrastructure (Roads, Bridges, Drainages, Culversts and Erosion Control)  
PROJECT 8: CONSTRUCTION OF 5KM AMANVU EDEMA ROAD  

CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, POWER AND HOUSING  
Project Number & Title:  Construction of 5Km Amanvu Edema Road/ARNMF26852775  
Name of Contractor: NA  

 Pic 1: A view of the road
 

Project A mount in the Budget: 

N100,000,000
 

Locations Visited:
 
Amanvu Edema

 

Dates Visited:  27
th

 April, 2018  
Members of Team Visiting:

 
Ebonyi 

CBMs

 

                                                                                  

 

DISTRICT

Community Opinion and Observation: The contract is implemented and completed, and pupils have 

started using it as shown in the picture. However, the environment is still over grown with bushes, therefore 

awaits clearing for the safety of the children. From report gathered, the community has engaged youths to tidy 

the environment and provide security. 

 
 

 
Pic 2: Another view of the road being constructed

 
 

 
3.4.2

	

Ebonyi North Senatorial Zone 

	

Infrastructure (Roads, Bridges, Culverts, Drainages and Erosion Control)

 

PROJECT 1: CONSTRUCTION OF 3KM ROAD NETWORK WITH DRAINAGES WITHIN THE FGGC 
EZZANGBO 

 

CLIENT/SPONSOR: Ministry of Education

 

Project Number & Title:

 

Construction of 3KM road network with drainages within the college / 

FEAHS74208300

 

Name of Contractor: NA

 

Pic 1: A view of the road under supposedly under construction

 

Project Amount in the Budget: 

N15,600,000

 

PROJECT 8: CONSTRUCTION OF 5KM AMANVU EDEMA ROAD  

CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, POWER AND HOUSING  

 

Locations Visited:  Ezzamgbo  

Dates Visited:  26
th  April, 2018  

Members of Team Visiting:  

Ebonyi CBMs
 

 

 

Community Opinion and Observation: The Contractor handling the project is very slow and soon may be 

intercepted by rain. However, the activities are very appropriate to the given context if completed. The 

community is partially involved since the project is directly from the Federal government, and the team also 

discovered that there is a little synergy between the contractors and host communities.

Recommendations: The contractors should be closely monitored because of some of them look for 

opportunity to collaborate with criminal minded politicians to embezzle fund mapped out for public project.
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Pic 2: Another view of the road

PROJECT 1: CONSTRUCTION OF 3KM ROAD NETWORK WITH DRAINAGES WITHIN THE FGGC EZZANGBO  
CLIENT/SPONSOR: Ministry of Education

     
 

 
PROJECT 2: COMPLETION OF ENUGU -

 
ABAKALIKI ROAD IN ENUGU/EBONYI STATES

 
CLIENT/SPONSOR: Federal Ministry of Power, Works and Housing

 Project Number & Title: Completion of Enugu -

 

Abakaliki road in Enugu/Ebonyi States

 Name of Contractor: 

Setraco Nigeria Ltd. 

 

 

Pic 1: A view of the completed potion of the road

Project Amount in the 

Budget: N221,216,094

 
Locations Visited:

 

Enugu-

Abakaliki road

 Dates Visited:

 

26
th

 

April, 2018

 

Members of Team 

Visiting: Ebonyi CBMs
 

                                                                                  

 

Community Opinion and Observation: No such project was observed in the school. They used about a trip or 

two of chippings between the gate and the main building, which is not up to a quarter of a kilometre. It, therefore, 

did not meet the expected standards. If executed, the project will be appropriate for the given context and serve 

important needs. Since the project was not executed, the level of involvement of the community as well as the 

synergy between the stakeholders could not be ascertained during the visit.

Recommendations: Close supervision of the project is required.

Community Opinion and Observation: This project has been completed prior to 2017 national budget, 

under the previous administration, between 2014 and 2015, but still appeared in the 2017 budget. Since the 

completion of the road, life has been easier in terms of transportation from Enugu to Abakaliki. However, the 

level of involvement of the community in planning and implementing the project could not be ascertained 

during the visit because the project was not constructed in the period under review. Neither could the degree of 

the synergy between the stakeholders be ascertained. Those responsible should ascertain whether 2017 

project fund was released for that particular project after it has been completed in 2014/2015.

 

PROJECT 3: FENCING OF FEDERAL SECRETARIAT LAND (PHASE 1) ABAKALIKI, EBONYI STATE  

CLIENT/SPONSOR: Federal Ministry of Power, Works and Housing  
Project Number & Title:  Fencing of feder al secretariat land (phase 1) Abakaliki, 

Ebonyi State  
Name of Contractor:  NA  

 
 
 
 
 

Project Amount in the Budget:
 

N87,162,276
 

Locations Visited:

 
Federal secretariat 

Abakaliki, Ebonyi State
 

Dates Visited:  26th
 April, 2018  

Members of Team Visiting:
 

Ebonyi CBMs
 

 

 Education 

 
PROJECT 4: CONSTRUCTION OF STANDARD COLLEGE GATE AND STUDENTS CHECK IN 

POINT/STATION

 

AT FGGC EZZANGBO

 
CLIENT/SPONSOR:  Ministry of Education

 
Project Number & Title:

 

Construction of standard college gate and students check in point/station / 
FEAHS96385591

 
Name of Contractor: NA

 

 

Pic 1: A view of the gate/fence

 

Project A mount in the Budget: 
N15,500,000

 
Contractor: 

 Locations Visited:

 

FGGC Ezzangbo

 Dates Visited:

 

24
th

 

April, 2018

 
Members of Team Visiting:

 

Ebonyi CBMs

 
 

Community Opinion and Observation: There was no new fence built. The secretariat has been fenced 

before. The level of involvement of the community in planning and implementing the project could not be 

ascertained during the visit because the project was not located. Neither could the degree of the synergy 

between the stakeholders be ascertained. The project should be revisited.
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Pic 2: Another view of the school gate

PROJECT 4: CONSTRUCTION OF STANDARD COLLEGE GATE AND STUDENTS CHECK IN POINT/STATION

 AT FGGC EZZANGBO  
CLIENT/SPONSOR:  Ministry of Education  

 

 

                                                                                  

 

Community Opinion and Observation: No new standard gate has been mounted. The gate at the entrance 

of the college had been the same since the inception of the school. They only repainted it. There is need to 

have a standard gate and student check in point. The level of involvement of the community as well as the 

synergy between the stakeholders could not be ascertained during the visit, because the project was not 

done.

  

 

PROJECT 5: CONSTRUCTION OF HIGHER PERIMETER FENCE WITH BARB WIRE

 

AT FGGC

 

EZZANGBO

 
CLIENT/SPONSOR: Ministry of Education

 

Project Number & Title:

 

Construction of higher perimeter fence with barb wire at FGGC Ezzangbo / 
FEAHS39439496

 

Name of Contractor: NA Pic 1: View of the perimeter fence with barbed wire

 

Project Amount in the 

Budget: N17,987,800

 

Locations Visited:

 

FGGC 

EZZANGBO

 

Dates Visited:

 

24
th

 

April, 2018

 

Members of Team 

Visiting:

 

Ebonyi CBMs

 

Community Opinion and Observation: The fence the team saw had been fenced more than ten years ago. 

Minimal patches were done here and there, and the barbed wire was mounted by the Parents' Teachers' 

Association (PTA). The principal refused the team access. The team could not verify the level of involvement of 

the community in planning and implementing the project since the project was done a long time ago. Neither 

could the team verify whether there was synergy amongst all the stakeholders. If the project is properly done, it 

will enhance the security system of the school.

 

PROJECT  6: COMPLETION OF HOME ECONOMICS LABORATORY (FEDERAL GOVERNMENT  
GIRLS COLLEGE, EZZAMGBO) 
CLIENT/SPONSOR: FEDERAL MINISTRY OF EDUCATION  
Project Number & Title:  Completion of home economics laboratory (Federal Government Girls College, 

 Ezzamgbo) / FEAHS30149867  
Name of Contractor:  NA   

 
 
 
 

Project Amount in the Budget: 

N11,747,200
 

Locations Visited:  FGGC Ezzangbo  

Dates Visited:
 

24
th

 
April, 2018

 
Members of Team Visiting:

 

Ebonyi CBMs

 

  

Community Opinion and Observation: Access to the project was not granted by the principal who told the 

team to obtain permission from the Federal Ministry of Education before any Information could be granted. 

However, the staff interviewed informed the team that no such project has been executed. The level of 

involvement of the community in planning and implementing the project could not be ascertained during the 

visit because the project was not done. Neither could the degree of the synergy between the stakeholders 

be ascertained. The project should be revisited.

 PROJECT

 

7: 

 

RENOVATION OF 3NO CLASSROOM BLOCKS (FEDERAL GOVERNMENT GIRLS 

COLLEGE,  EZZAMGBO)

 
CLIENT/SPONSOR: Federal Ministry of Education

 
Project Number & Title:

  

Renovation of 3no classroom blocks

 

(Federal Government Girls College, 

Ezzamgbo)/ FEAHS02576024

 Name of Contractor:

 

NA

 Project Amount in the Budget: 

N11,165,000

 
Locations Visited:

 

FGGC Ezzangbo

 Dates Visited:

 

26th

 

April, 2018

 
Members of Team Visiting: Ebonyi CBMs

Community Opinion and Observation: The team could not see any classrooms that were renovated 

because access to the classrooms was denied. The principal told the team to obtain permission from the 

Federal Ministry of Education before any Information could be granted. However, the staff interviewed 

informed the team that no such project has been executed. The level of involvement of the community in 

planning and implementing the project could not be ascertained during the visit because the project was not 

done. Neither could the degree of the synergy between the stakeholders be ascertained. The project should 

be revisited.
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PROJECT

 

9 : 

 

COMPLETING CONSTRUCTION OF 200 SITTING CAPACITY LECTURE HALL

 

AT THE 

FEDERAL TEACHING HOSPITAL ABAKALIKI

 

CLIENT/SPONSOR: FEDERAL MINISTRY OF HEALTH

 

Project Number & Title:

 

Completing construction of 200 sitting capacity lecture hall at the Federal 

Teaching Hospital Abakaliki / FTHAC 17498148

 

Name of Contractor:

 

NA

  
 
 
 
 

Project Amount in the Budget:

  

N17,500,000

 

Contractor: 

 

Locations Visited:

 

Federal Teaching 
Hospital Abakaliki

 

Dates Visited: 25
th

April, 2018

Members of Team Visiting: Ebonyi CBMs

 

Health  
PROJECT 8 : COMPLETING CONSTRUCTION OF ULTRA - MODERN AUDITORIUM  AT THE 

FEDERAL TEACHING HOSPITAL ABAKALIKI 
CLIENT/SPONSOR: Ministry of Health  
Project Number & Title:  Completing construction of ultra -modern auditorium/ FTHAC3975004  
Name of Contractor: NA

 

 

Pic 1: A front view of the project

Project Amount in 

the Budget: 

N50,188,656
 Locations Visited:

 Federal Teaching 

Hospital Abakaliki

 

1

Dates Visited:  25
th

 April, 2018

 Members of Team 

Visiting:

 

Ebonyi CBMs
 

 

  

                                                                                  

 

Community Opinion and Observation: The team sited a very gigantic multipurpose auditorium under 

construction but nothing seems to be on-going there. Regarding the level of involvement of the community in 

planning and implementing the project, the Administrative Officer of the hospital, Chief C.C. Ogbu confirmed 

participation of the different segments of the hospital community in coming up with what was needed. The 

National industrial strike embarked upon by health workers hampered information as the Director of 

Administration of the hospital kept directing the team to the Chief Medical Director (CMD).  The CMD was 

away on a meeting at Abuja. The project when completed will be of utmost importance. Therefore, the 

contractors should go back to the site and complete the project.

PROJECT
 

10: 
  

PROVISION AND PIPING OF OXYGEN PLANT TO WARDS AT THE FEDERAL 

TEACHING HOSPITAL ABAKALIKI
 

CLIENT/SPONSOR: Federal Ministry of Health
 

Project Number & Title:

 
Provision and piping of oxygen plant to wards

 
at the Federal Teaching 

Hospital Abakaliki / FTHAC 61810218
 Name of Contractor:

 
NA

  
 
 
 
 

Project Amount in the Budget:

  N40,000,000

 
Locations Visited:

 

Federal Teaching 

Hospital Abakaliki

 Dates Visited:

 

25
th

 

April, 2018

 Members of Team Visiting: Ebonyi CBMs

 

PROJECT

 

11 : 

  

FURNISHING AND PROCUREMENT OF SURGICAL EQUIPMENT

 

AT THE FEDERAL 

TEACHING HOSPITAL ABAKALIKI

 
CLIENT/SPONSOR: Federal Ministry of Health

 

Project Number & Title:

 

Furnishing and procurement of surgical equipment

 

at the Federal Teaching 

Hospital Abakaliki/ FTHAC 61810219

Name of Contractor: NA

 
 
   

  

PROJECT  9 :  COMPLETING CONSTRUCTION OF 200 SITTING CAPACITY LECTURE HALL  AT THE FEDERAL  

TEACHING HOSPITAL ABAKALIKI  

CLIENT/SPONSOR: FEDERAL MINISTRY OF HEALTH  
Community Opinion and Observation: This project could not be located within the hospital complex. The 

National industrial strike embarked upon by health workers hampered information as the Director of 

Administration of the hospital kept directing the team to the Chief Medical Director.  The CMD was away on a 

meeting at Abuja. The level of involvement of the community in planning and implementing the project could 

not be ascertained during the visit because the project was not located. Neither could the degree of the 

synergy between the stakeholders be ascertained. The project should be revisited.

Community Opinion and Observation: This project could not be located within the hospital complex. The 

National industrial strike embarked upon by health workers hampered information as the Director of 

Administration of the hospital kept directing the team to the Chief Medical Director.  The CMD was away on a 

meeting at Abuja. The level of involvement of the community in planning and implementing the project could 

not be ascertained during the visit because the project was not located. Neither could the degree of the 

synergy between the stakeholders be ascertained. The project should be revisited.

 

  
Project Amount in the Budget:

N55,000,000
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Members of Team Visiting:
 

Ebonyi CBMs   

 

PROJECT  11:   FURNISHING AND PROCUREMENT OF SURGICAL EQUIPMENT  AT THE FEDERAL 
TEACHING HOSPITA L ABAKALIKI  
CLIENT/SPONSOR: Federal Ministry of Health  

 

                                                                                  

 

  
 

Locations Visited:

 

Federal Teaching 

Hospital Abakaliki

Dates Visited: 25th April, 2018

Community Opinion and Observation: This project could not be located within the hospital complex. The 

National industrial strike embarked upon by health workers hampered information as the Director of 

Administration of the hospital kept directing the team to the Chief Medical Director.  The CMD was away on a 

meeting at Abuja. The level of involvement of the community in planning and implementing the project could 

not be ascertained during the visit because the project was not located. Neither could the degree of the 

synergy between the stakeholders be ascertained. The project should be revisited.

 

PROJECT 12 : 

  

COMPLETING CONSTRUCTION OF 500

 

SITTING CAPACITY E-LIBRARY

 

AT THE 

FEDERAL TEACHING HOSPITAL ABAKALIKI

 CLIENT/SPONSOR: Federal Ministry of Health

 Project Number & Title:

 

Completing construction of 500

 

sitting capacity E-library

 

at the Federal 

Teaching Hospital Abakaliki/ FTHAC 24373548

Name of Contractor:

 

NA

 
Project Amount in the Budget:

 
N14,378,222

 
Locations Visited:

 

Federal Teaching 

Hospital Abakaliki

 
Dates Visited:

 

25
th

 

April, 2018

 Members of Team Visiting: Ebonyi CBMs

Community Opinion and Observation: This project could not be located within the hospital complex. The 

National industrial strike embarked upon by health workers hampered information as the Director of 

Administration of the hospital kept directing the team to the Chief Medical Director.  The CMD was away on a 

meeting at Abuja. The level of involvement of the community in planning and implementing the project could 

not be ascertained during the visit because the project was not located. Neither could the degree of the 

synergy between the stakeholders be ascertained. The project should be revisited.

Water and Sanitation  
PROJECT  13: EROSION CONTROL AT IDOKPO, OGBAGEDE, UKWAGBA ROAD IN OHAUKWU LGA  

CLIENT/SPONSOR: Federal Ministry of Water Resources  
Project Number & Title:

 
Erosion control at Idokpo, Ogbagede, Ukwagba road in Ohaukwu LGA / 

FMOWR51965726  
Name of Contractor: NA  

 

Pic 1: A view of the site where the erosion control work is supposed 

to take place. 

Project Amount in the 

Budget: N200,000,0 00
 Locations Visited:

 
Idokpo, 

Ogbagede, Ukwagba road

Dates Visited:
 

26
th

 
April, 2018

 Members of Team Visiting:

Ebonyi CBMs
 

  

 3.4.3

	

Ebonyi South Senatorial Zone 

	
Health 

 

PROJECT 1: Construction of Primary Health Centre at Ukawu , Onicha LGA

 
CLIENT/SPONSOR: FEDERAL MINISTRY OF HEALTH 

 
Project Number & Title:

 

Construction of Primary Health Centre at Ukawu, Onicha LGA

 
Name of Contractor: NA

 

Pic 1: A view of the old PHC where the new one is to be sited

Pic 2: Another view of the dilapidated heal th centre

Project Amount in the Budget: 

N3,000,000

 

Locations Visited:

 

Ukawu, Onicha 

LGA

 
Dates Visited:

 

24
th

 

April, 2018

 
Members of Team Visiting:

 

Ebonyi 
CBMs

 
 

Community Opinion and Observation: As at the time of this visit nothing has been done on the said 

project. The team drove into all those untarred and long stretch of road into Ukwagba, via Idokpo but saw 

nothing. One Mr. Elom Solomon, a native of Idokpo and another Mr. Joseph Ebenyi from Aguachi Ukwagba 

confirmed that nothing of such project had been heard or seen throughout their areas. As nothing has been 

done it become impossible to determine the level of involvement of community.
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PROJECT 2: REHABILITATION OF PHC AT NGBOM VILLAGE AFIKPO NORTH LGA

 

CLIENT/SPONSOR: FEDERAL MINISTRY OF HEALTH 

 

Project Number & Title:

 

Rehabilitation of PHC at Ngbom Village Afikpo North LGA

 

Name of Contractor:

 

Project Amount in the Budget: 

N3,000,000

Contractor: 

PROJECT 1: Construction of Primary Health Centre at Ukawu, Onicha LGA  

CLIENT/SPONSOR: FEDERAL MINISTRY OF HEALTH  

 

 

 

Pic 1: A view of the entrance to the PHC

                                                                                  

 

Community Opinion and Observation: There is no new PHC under construction rather the old dilapidated 

PHC. The absence of work going on in the PHC made it more difficult for community members to access 

health care facility, as lack of hospital equipment in the existing PHC and environment is no longer conducive 

for patients. Hence, the community members are vulnerable to diseases because of absence of such 

intervention unit. Worse still, community members are not even aware of the existence of such intervention.

Recommendations: Since the new PHC in Ukawu is not being constructed, the old one needs to be 

renovated and equipped with immediate effect since that is the only Health Centre in Ukawu community. 

Secondly there is no source of water, therefore borehole should be included in the budget.

General Remarks: PHC in Ukawu is not under construction, no repair of dilapidated building built in 1976, 

leaking roof, fallen ceilings, cracked walls, no beds for in patients, no equipment and low patronage by 

patients. According to the community members interviewed, members of the community assist patients to 

Uburu Joint hospital in Ohaozara LGA that is 8okm away from Ukawu community.

Community Opinion and Observation: A visit to the site by the team showed that no work was going on at the 

site, and as a result, it is difficult to ascertain whether the contract has been awarded. In fact, the community 

is not aware of any possible rehabilitation whatsoever. The Officer In Charge, Evelyn, revealed that she had 

no knowledge of the said project. Not even the community and no visitor has shown and no visitor has shown  

 

PROJECT 3: CONSTRUCTION OF PHC AT ISIAMA HEALTH CENTRE, ISIAMA ONICHA LGA
 

CLIENT/SPONSOR: FEDERAL
 

MINISTRY OF HEALTH
 Project Number & Title:

 
Construction of PHC at Isiama Health Centre, Isiama Onicha LGA

 Name of Contractor:
 

Pic 1: Site for Isiama Health Centre (Cassava farm in place 

of the Health Centre)

 

 

Project Amount in the Budget: 

N3,000,000

 Contractor: 

 
Locations Visited:

 

Isiama Health 

Centre Isiama, Onicha LGA

 Dates Visited:

 

24
th

 

April, 2018

 Members of Team Visiting:

 

Ebonyi 

CBMs

PROJECT 2: REHABILITATION OF PHC AT NGBOM VILLAGE AFIKPO NORTH LGA  

CLIENT/SPONSOR: FEDERAL MINISTRY OF HEALTH  
 concern to the health Centre in respect to the said project.

The building is old enough to receive government attention. However, the community is still using the old 

facility on ground. This was confirmed by the SA to the LG Chairman on media Egwu, Emmanuel Ogbonna 

who brought a patient to the health facility that day.

Community Opinion and Observation:  No work has started at the site. Cassava plantation at the site, and 

the community members are yet to witness any construction of the said PHC, even though they are aware of 

the said project. Hence, they have approved a portion of land in January 2018 for the construction of the 

PHC.

General Remarks: At the time of visit, the team saw the old building. The building that serves as the health 

Centre is an Isiama Town hall building. The community members said they were aware that a health Centre 

is to be built but has not started. The site was shown. Patients are managing the existing facility for 

immunization during the time of visit. Though they had all gone before the time of visit.
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Agriculture  
PROJECT 4: COMPLETION OF 2 KM INTERNAL ROAD AT FEDERAL COLLEGE OF AGRICULTURE 

ISHIAGU  
CLIENT/SPONSOR: FEDERAL MINISTRY OF AGRICULTURE  
Project Number & Title:

 
Completion of 2km Internal Road at Federal College Ishiagu /FCOA 

173319356
 

Name of Contractor: Status Global Ltd

 

 
Pic 1: A view of the road project at College of Agric. Ishiagu

 
 

 

Pic 2: Another view of the road project

Project Amount in the Budg et: 
N120,000,000

 Locations Visited:
 
Federal College 

of Agriculture, Ishiagu

 Dates Visited:
 
26

th

 
April, 2018

 
Members of Team Visiting:

 

Ebonyi 

CBMs

 
 

 

 

 

                                                                                  

 

Community Opinion and Observation: Road construction fully completed and in use. In fact, it was 

completed beyond expectation as the Provost of the school constructed the road beyond two km. During the 

construction of the project, there were no issues or challenges encountered and the project was completed 

on schedule (one year). Engagement amongst all stakeholders during the implementation was cordial.

Recommendation: The MDA should adopt the approach of monitoring explored at FUNAI for a continued 

progress. 

PROJECT 5: CONSTRUCTION OF POULTRY PEN BUILDING BLOCK (25M/8M) WITH INSTALLATION 

OF 3 TIER BATTERY CAGE  AT FEDERAL COLLEGE ISHIAGU 

CLIENT/SPONSOR: FEDERAL MINISTRY OF AGRICULTURE  
Project Number & Title:

 
Construction of Poultry Pen Building Block (25m/8m) with installation of 3 

tier battery cage
 

Name of Contractor: GEE Achual Nig. Ltd.  
Pic 1: Front view of the poultry pen building

 

 

Pic 2: Ishiagu fish pond  

Project Amount in the Budget: N72,500,000  

Contractor: GEE Achual Nig. Ltd.
 

Locations Visited:

 
Federal College Ishiagu

 

Dates Visited:
 

26
th

 
April, 2018

 
Members of Team Visiting:

 

Ebonyi CBMs

 Pic 3: Procurement of Agric input

 

Community Opinion and Observation: The project is 78% completed. The major challenge hampering the 

completion of the project is fund, and it is unlikely the project will be completed on schedule (one year). 

N56,635,112.43 has been released for the project so far. More funds are needed. The 3 tier battery is yet to 

be installed. People still patronize the old pen which is optimally used. However, engagement amongst all 

stakeholders during the implementation was cordial.

Recommendations: The MDA should adopt the approach of monitoring explored at FUNAI for a continued 

progress.
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Education  
PROJECT 6: CONSTRUCTION OF MECHATRONICS WORKSHOP & LABORATORY AT FEDERAL 

POLYTECHNIC UNWANA AFIKPO NORTH LGA 
CLIENT/SPONSOR: FEDERAL MINISTRY OF EDUCATION  
Project Number & Title:  Construction of Mechatronics Workshop & laboratory /FPUXT24939597

Name of Contractor: NA
 

Pic 1: A front view of the project

 
 

Pic 2: Another view of the project

Project A mount in the Budget: N200,000,000  

Locations Visited:

 
Federal Polytechnic Unwana, 

Afikpo North LGA
 

Dates Visited:
 
28

th

 
April, 2018

 
Me mbers of Team Visiting:

 

Ebonyi CBMs

 Pic 3: Another side view of the project

 

  

 

Community Opinion and Observation: The project started in December 2017 and It is still on-going. It is 

obvious that the contract is not doing badly. However, the contractor requested that more funds should be 

released to enable him complete the project within its duration of one year. Materials for construction are 

littered at the construction site. However, engagement among the stakeholders is cordial and there is 

adequate supervision by the school community.

 
 

 
 Infrastructure (Roads, Bridges, Culverts, Drainages and Erosion Control)

 

PROJECT 8: AGB

 

ANI - NARA - ISU - ONICHA -OKPOSI- UKAWU- ABAOMEGE - OBUBRA

CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, POWER AND HOUSING 

 

Project Number & Title:

 

Agbani-Nara-Isu-Onicha-Okposi-Ukawu-Abaomege-Obubra-Federal Road 

/FMWP51908752;

 

FMOWP51908764

Name of Contractor: Bulletin Nigeria 

Ltd. 

 

Project Amount in the Budget: 

N170,640,000

 

Locations Visited:

 

Onicha-Okposi-

Ukawu-Abaomege Federal roads

 

Dates Visited:

 

24th

 

April, 2018

 

PROJECT 7: CONSTRUCTION OF A BLOCK OF TEN CLASSROOMS AT FEDERAL POLYTECHNIC 

UNWANA , AFIKPO NORTH LGA  

CLIENT/SPONSOR: FEDERAL MINISTRY OF EDUCATION  
Project Number & Title:  Construction of a block of ten Classrooms /FPUXT24939595  
Name of Contractor: NA  

Pic 1: A front view of the classroom block at Federal Poly. Unwana 

Project A mount in the 

Budget: N122,371,108
 

Locations Visited:

 
Federal 

Polytechnic

 
Unwana, Afikpo 

North LGA

 Dates Visited:  28
th

 April, 2018

 Members of Team Visiting:

 
Ebonyi CBMs

 

Pic 1: Construction work going on the road

Community Opinion and Observation: The team gathered that the project started in December 2017, but 

work was paused because of lack of funds. According to A. Inya Ibiam, the Deputy Rector FPU, what they need is 

fund to roof the building and execute other jobs within the site. However, serious work has been done at the site. 

Tools, equipment were found on ground. Engagement amongst all stakeholders was cordial. The Rector, Deputy 

Rector, the contractor as well as the school community were all involved, to ensure the project is completed 

within schedule which is one year.

 FEDERAL ROAD
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Pic 3: Another view of the road construction   

 
 

 

PROJECT 8: AGBANI -NARA -  ISU -ONICHA -OKPOSI -UKAWU-ABAOMEGE -OBUBRA FEDERAL ROAD  

CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, POWER AND HOUSING  

 

Pic 2: Bridge construction Abaomege-Okposi bridge

                                                                                  

 

Summary of findings: As at the time of visit, the team started from Abaomege through Ukawu. Ishinkwo river 

was completed in February 2018. Construction of gutter was ongoing. Concrete base was seen being used to 

coat the road. Also at Onicha the team saw two bridges under construction Isiama Onicha bridge and Umubo 

bridge by FERMA. The community members were happy for the on-going project. They were hired for manual 

labour like tipping of sand, concrete digging of the funnel etc.

Community Opinion and Observation: Road construction is on-going, and on pace to succeed. The 

activities going on at the site are very appropriate for the given context. More fundamentally, the community is 

highly involved in the project and engagement amongst all stakeholders on the site is cordial. There is strong 

collaboration and information sharing. Also, the project meets the standards fully.

3.5 	 FGN 2017 Capital Projects in Enugu State 	

3.5.1 	Enugu East Senatorial Zone 	
Infrastructure (Roads, Bridges, Culverts, Drainages and Erosion Control)  
PROJECT 1: CONSTRUCTION OF OBOLLOAFOR - IKEM -EHAMUFU-  NKALAGU ROAD (SECTION 1)  

CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, POWER AND HOUSING  
Project Number & Title:

 
Construction of Obollo-Afor -Ikem -Ehamufu -

 

Nkalagu Road (Section 1)C/NO.5962
 

Name of Contractor: Edilizia Construction Ltd  

Pic 1: Completed portion of the road  

 

Pic 2: A section of the road under 

construction

 

Project Amount in the Budget: N700 ,000,000  
Locations Visited:

 
26/05/18 

 
Dates Visited:

 
Obollo-Afor and Ikem 

 
Members of Team Visiting:

 
Enugu Project Watch 

 

 

Pic 3: Sign post indicating the contract

Pic 4:  A section of the road under construction

 

Community Opinion and Observation: The work is on-going at the time the team visited the site. The 

community is happy about the project but prays that it is not abandoned.
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PROJECT 2 : CONSTRUCTION OF OBOLLOAFOR- IKEM-EHAMUFU-NKALAGU ROAD (SECTION 2) 

CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, POWER AND HOUSING  
Project Number & Title:

 
Construction of ObolloAfor-Ikem-Ehamufu-Nkalagu Road

 
Name of Contractor:  Clirax Ventures Ltd  

Pic 1: A view of section of the road

 
 

 

Pic 2: A view of a section of the road under 

construction

 

Project Amount in the Budget: N70 0,000,000
 

Locations Visited:
 
Ehamufu section 

 

Dates Visited:
 
26/05/2018 

 
Members of Team Visiting:

 
Enugu Project Watch 

 

 

Pic 3: Sign post showing the contract

 
   

 

                                                                                  

 

Community Opinion and Observation: The work is on-going at the time the team visited the site. The 

community is happy about the project but prays that it won't be abandoned

Health  
PROJECT  3 : CONSTRUCTION OF MODEL PRIMARY HEALTH CARE CENTRE, NEKE, ISI- UZO  

CLIENT/SPONSOR: FEDERAL MINISTRY OF HEALTH  
Project Number & Title:  Construction of Model Primary Health Care Centre, Neke, Isi-Uzo  

Name of Contractor:  Shades Udy Ltd.  

 Pic 1: Front view of the Completed Health Care 

Centre

 

 
Pic 2: Side view of the completed health centre

 

Project Amount in the Budget: N20,000,000  

Locations Visited:
 

Neke, Isi-Uzo
 

LGA
 

Dates Visited:
 

26/5/18
 

Members of Team Visiting:
 

Enugu Project 
Watch 

 

Pic 3: Sign post showing the contract

 

Community Opinion and Observation: Project Status: Completed 

Community Opinion: The building is at the outskirts of the community, very far from where majority of the 

people live. While they are happy for the project, they wished it was sited close to where majority of them live.  

Comments/recommendations: It is just a building and not yet a health facility as it has not been opened to 

start serving the health needs of the people. It should be opened and stocked with medicine and hospital 

equipment. Qualified doctors, nurses/paramedics and other health workers should be employed.
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3.5.2	 Enugu North Senatorial Zone 	

Water and sanitation  
PROJECT 1: COMPLETION OF ONGOING WATER PROJECT AT ONUBEOGBO NKPOLOGU, UZO 

UWANI  
CLIENT/SPONSOR: FEDERAL MINISTRY OF WATER RESOURCES  
Project Number & Title:

 
ARNMF51976005

 
-

 
Completion of ongoing water project at Onubeogbo 

Nkpologu , Uzo Uwani
 

Name of Contractor: NA  

Pic 1: View of the overhead tank mounted at the site

 

Project Amount in the Budget: 

N10,000,000

 Locations Visited:  Onubeogbo NKpologu  

Dates Visited:
 
24/5/18

 
Members of Team Visiting:

 

Enugu Project 

Watch

 

 

  

 
PROJECT

 

2 : COMPLETION OF ONGOING WATER PROJECT

 

AT UMUEKE, INAMA AND UVURU, 

UZO UWANI

 

CLIENT/SPONSOR: FEDERAL MINISTRY OF WATER RESOURCES

 

Project Number & Title:

 

Completion of ongoing water project at Umueke, Inama and Uvuru, Uzo 

Uwani

 

Name of Contractor:

 

NA

 

Pic 1: View of the sumo mounted at the site

Project A mount in the Budget: 

N10,000,000

 
 

Locations Visited:

 

Umueke, Inama and 

Uvuru

 

Dates Visited:

 

24/5/18

 

                                                                                  

 

Community Opinion and Observation: The project site has been overgrown by weeds. There is an 

overhead tank, four water taps, no power house or solar to power the water. The people complained that either 

that the government is not serious about the project or contractor has diverted funds meant for the project.  

Comments/recommendations: The contractors concerned should be directed to continue work at the site.

Members of Team Visiting:  Enugu Project Watch  

 
 
 

 

PROJECT  2: COMPLETION OF ONGOING WATER PROJECT  AT UMUEKE, INAMA AND UVURU, UZO UWANI
 

CLIENT/SPONSOR: FEDERAL MINISTRY OF WATER RESOURCES  

 

 

 
Infrastructure (Roads, Bridges, Culverts, Drainages and Erosion Control)  
PROJECT  3 : DESIGN AND CONSTRUCTION OF ROAD FROM NKPOLOGU TO OMOR 

CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, POWER AND HOUSING 
Project Number & Title:

  
FMOWP 51908763: Design and Construction of Road from Nkpologu to 

Omor
 

Name of Contractor:  NA  

 

Pic 1: View of a graded portion of the road

Project Amount in the Budget: 

155,160,000
 

Contractor:  
Locations Visited:

 
Uzo-Uwani, Enugu State 

and Aghamelum, Anambra State
 

Dates Visited:
 

24/5/18
 

Members of Team Visiting:

 
Enugu Project 

Watch
 

Community Opinion and Observation: The team saw a sank borehole with a sumo cable. There was no 

overhead tank, power house or solar panels and no taps. One Mrs Theresa Eze told the team that both the 

government and the contractors are not serious with the project. When the team asked her about a rickety 

overhead tank nearby, she said that it was put by NPN government in 1981 and is of no use.

Comments/recommendations: The people should be concerned with the borehole project. 

Pic 2: Another view of the site
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 Pic 2: Another portion of the road being graded 

                                                                                  

 

PROJECT  3 : DESIGN AND CONSTRUCTION OF ROAD FROM NKPOLOGU TO OMOR  

CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, POWER AND HOUSING  

 

Name of Contractor:  

Pic 1:  A front view of the centre under construction.

 
 

 
Education and Skill Acquisition 

 

PROJECT 4 : CONSTRUCTION AND FURNISHING OF SKILL ACQUISITION CENTRE IN UKEHE,

-   IGBO  ETITI, LGA

CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS

Project Amount in the Budget: 

N25,000,000  
Contractor:  

Locations Visited:
 

Ukehe, Igbo -
 

Etiti
 

Dates Visited:
 
26/5/18

 

Members of Team Visiting:
 

Enugu 

Project Watch
 

 

                                                                                  

 

Community Opinion and Observation: Skeletal grading from Nkpologu past Uvuru but not up to Ukpata. 

One Mr Julius Ekekwe informed the team that it was only ordinary grading that was done on the road, from 

Nkpologu to Umulokpa. Some even said it was the local government chairman that is grading the road to 

give it a face lift 

Comments/recommendations: The contractors concerned should be made to go back to the site. Pic 2: Another view of the centre

 

 

PROJECT 4 : CONSTRUCTION AND FURNISHING OF SKILL ACQUISITION CENTRE IN UKEHE,

-   IGBO  ETITI, LGA

CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS

Comments/recommendations: The project is still in progress because it has not been completed. It is the 

opinion of the team that once the members of the community are involved in the project execution, more 

results will be guaranteed.

Community Opinion and Observation: It is at the roofing stage, though work stopped in the site for a 

month and some weeks. It could be that the roofing sheets are being produced.

Community Opinion: The community were happy with the project and said it will help many of their youths 

but complained bitterly about their non-involvement in the execution of the project.
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PROJECT  5: PROVISION OF ENERGY EFFICIENT COOKING STOVE TO RURAL DWELLERS AND 

TRAINING AT NSUKKA/IGBO - EZE SOUTH FED. CONST. 
CLIENT/SPONSOR: FERDERAL GOVERNMENT OF NIGERIA/ NCERD 
Project Number & Title: CFERN84548788 -

 
Provision of Energy Efficient Cooking Stove to Rural Dwellers 

and Training at Nsukka/Igbo -Eze South Fed. Const.
 

Name of Contractor: NA
 

Project Amount in the Budget: 

N35,000,000
 LGA (Project location): Nsukka and 

Igbo Eze South

 Community: NCERD/ University of 

Nigeria Nsukka

Pic 1: A view of the cooking stove
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Pic 2: The remaining materials of the fabrication for the energy 

efficient cooking stokes used for the training.

  
 

  
Members of Team Visiting:

 

PROJECT 

WATCH NSUKKA ZONE

 Project Status: completed

PROJECT  5: PROVISION OF ENERGY EFFICIENT COOKING STOVE TO RURAL DWELLERS AND 

TRAINING AT NSUKKA/IGBO - EZE SOUTH FED. CONST. 
CLIENT/SPONSOR: FERDERAL GOVERNMENT OF NIGERIA/ NCERD 

Community Opinion and Observation: The energy cooking stoves have been fabricated, training of usage for 

the rural dwellers done and the rural dwellers have been empowered with these energy efficient stoves for 

usage. Majority of the beneficiaries are women and young girls. The people were actively involved in the project. 

However, the major challenge was that only 50 percent of the money budgeted for this project was released by 

the Federal Government and the said amount was used to finance this activity.

PROJECT 5: PROVISION OF ENERGY SAVING/EFFICIENT STOVES TO SELECTED WIDOWS IN 

NSUKKA/IGBO - EZE SOUTH FED. CONST.  
CLIENT/SPONSOR: FEDERAL GOVERNMENT/NCERD  
Project Number & Title: CFERN84548789 -  Provision of Energy Saving/Efficient Stoves to selected 

widows in Nsukka/Igbo - Eze South Fed. Const.  
Name of Contractor: NA

 

Project Amount in the Budget:
 

N15,000,000
 LGA (Project location): Nsukka and Igbo 

Eze South

 Community: NCERD/ UNIVERSITY OF 

NIGERIA NSUKKA

 Dates Visited:

 
25/05/2018

 
Members of Team Visiting:

 

PROJECT 

WATCH NSUKKA ZONE

 Project Status: Completed

 
 

                                                                                                                                     

Pic 1: View of the fabricated cooking stoves

 

PROJECT 5: PROVISION OF ENERGY SAVING/EFFICIENT STOVES TO SELECTED WIDOWS IN 

NSUKKA/IGBO - EZE SOUTH FED. CONST.  
CLIENT/SPONSOR: FEDERAL GOVERNMENT/NCERD  

Pic 2: Another sample of the energy efficient stoves given

 to selected widows in Nsukka/Igbo-Eze south

Community Opinion and Observation:  Community members were actively involved in the project. They 

were happy with the project. According to them, the cooking stoves are needed to empower the widows.

PROJECT 6:  CONSTRUCTION OF SOLAR THERMAL LAB. PHASE 2 

CLIENT/SPONSOR: FEDERAL GOVERNMENT  OF NIGERIA/NCERD  

Project Number & Title: CFERN84548784  -  CONSTRUCTION OF SOLAR THERMINAL LAB. PHASE 2

Name of Contractor: Beez Global

LTD.  

Pic 1: Pic showing part of the on-going project
 

Project Amount in the Budget:  

N70,000,000  

LGA (Project location): Nsukka  

Community: NCERD/UNN  

Dates Visited:  25/05/2018  

Members of Team Visiting:
 

PROJECT WATCH NSUKKA ZONE

Project Status: Not completed  
 

 
 

Community Opinion and Observation:  The community has been actively involved in the execution of the 

project. However, non-release of fund has undermined the execution of the project as some of the equipment 

need to be imported. The Solar thermal is for the benefit of the agency and more fund should be released 

towards its completion.
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PROJECT 7: CONSTRUCTION OF PHOTOVOLTAIC LAB PHASE II 

CLIENT/SPONSOR: FEDERAL GOVERNMENT OF NIGERIA/ NCERD  

Project Number & Title: CFERN84548785  -  CONSTRUCTION OF PHOTOVOLTAIC LAB PHASE II  

Name of Contractor: Ifeco Tech  
Ltd  

 

Pic 1: The completed work
 

 

Pic 2: Another view of the completed work
 

Project A mount in the Budget:  
N60,000,000  
LGA (Project location): Nsukka  

Community: NCERD/UNN  

Dates Visited:  25/05/2018  

Members of Team Visiting:  
PROJECT WATCH NSUKKA ZONE

 
Project Sta tus: Completed

 
 

Community Opinion and Observation:
 
The community was actively involved in the execution of the 

 
 

                                                                                                                                    

project.

PROJECT 8: PURCHASE OF PROJECT MONITORING VEHICLE  

CLIENT/SPONSOR: NCERD/ FEDERAL GOVERNMENT OF NIGERIA  
Project Number & Title: CFERN57739219  -  PURCHASE OF PROJECT MONITORING VEHICLE  

Name of Contractor:  NA  

Pic 1: Front view of the project vehicle
 

Project Amount in the Budget:  
N10,081,841  
LGA (Project location): Nsukka  

Community: NCERD/UNN  

Dates Visited:
 
25/05/2018

 

Members of Team Visiting:
 
PROJECT 

WATCH NSUKKA ZONE
 

Project Status: Delivered
 

Community Opinion and Observation:
 

The project monitoring vehicle has been very useful for the Director

 of  NCERD in monitoring of NCERD projects.
 

 PROJECT 9: RESEARCH AND DEVELOPMENT PROGRAMMES 

CLIENT/SPONSOR: FEDERAL GOVERNMENT OF NIGERIA/ NCERD  
Project Number & Title: CFERN84548780 -  RESEARCH AND DEVELOPMENT PROGRAMMES  

Name of Contractor: NA  

 
Pic 1: View of the uncompleted project  

Project Amount in the Budget:  

N70,818,414  

LGA (Project location): Nsukka  

Community: NCERD/UNN  

Dates Visited:  25/05/2018  

Members of Team Visiting:
 

PROJECT WATCH NSUKKA ZONE

Project Status: Not completed

  
 

Community Opinion and Observation: The project was done with limited supply of fund, hence its non-

completion. The Research programme will be of immense benefits to the agency and the community and 

more funds should be released towards its completion.

91 92



PROJECT 10: CONSTRUCTION OF 2KM RURAL ROAD AT ITCHI IGBO-EZE SOUTH L.G.A. 

CLIENT/SPONSOR: FEDERAL GOVERNMENT OF NIGERIA/ PROJECT DEVELOPMENT INSTITUTE 

(PRODA)  

Project Number & Title: PDIEM45288412 -  Construction of 2km Rural road at Itchi Igbo -Eze south 

L.G.A.  
Name of Contractor: K-Class Global 

Furniture Limited   

Pic 1: Signpost  indicating the contract details  

Pic 2: A view of the road under construction  

Project Amount in the Budget:  N50,000,000  

LGA (Project location): Igbo -Eze South 

L.G.A.  

Community:  Itchi   

Dates Visited:  26/05/2018  

Members of Team Visiting:
 
PROJECT 

WATCH NSUKKA ZONE  
Project Status: Not completed  
 

Pic 3:  Another view of the road project
 

 

The project was not well done. The thickness was low and no drainage was constructed. The road was not 

even up to 1km. The contractor should be called back to site.

Community Opinion and Observation: The community members said they were told the road was 1km and 

the road was of low standard, no drainage was constructed on the road which is bad because the rain will cause 

gully along the road and eventually spoil the road. 

COMMENTS AND RECOMMENDATIONS: 

                                                                                                                                    

PROJECT 11: REHABILITATION OF UMUNKANKA ROAD  

CLIENT/SPONSOR: PEACE GROUP  
Project Number & Title: UONNT34344053 Rehabilitation of Umunkanka Road  

Name of Cont ractor: Wilangy Nig. Ltd  

Pic 1: 
 

A view of the road project 

Pic 2: Another view of the completed road project

Project Amount in the Budget:  N7,288,475   

LGA (Project location): Nsukka  

Community: Umunkanka  

Dates Visited:
 
24/05/2018  

Members of Team Visiting:
 

PROJECT WATCH 

NSUKKA ZONE
 

Project Status: Completed
 

 

 
 

Community Opinion and Observation: The community members (Mr. Augustus Nwaninchi, Mr, Godwin 

Asogwa) said the project was done by Peace Group. The project was done by Peace Group (Dr. Samuel 

Maduka Onyishi of Peace Mass Transport and other Subsidiaries) instead of the federal Government and the 

street has also been renamed Dr. Sam Maduka Onyishi Road from Umunkanka Road.
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PROJECT  12: COMPLETION OF THE RE- MODELLING OF AKANU IBIAM STADIUM 

CLIENT/SPONSOR: FEDERAL GOVERNMENT OF NIGERIA  

Project Number & Title: UONNT97303271 Completion of the Re-modeling of Akanu Ibiam Stadium  

Name of Contractor: NA  

Pic 1: Side
 

view of the project
 

 

Pic 2: Another view of the uncompleted stadium

 

Project Amount in the Budget:  N6,040,832   

LGA (Project location): Nsukka  

Community: University of Nigeria Nsukka  

Dates Visited:  24/05/2018  

Members of Team Visiting:
 
PROJECT 

WATCH NSUKKA ZONE
 

Project Status: Not completed

 

Pic 3: Another view of the stadium

 

                                                                                                                                    

Community Opinion and Observation: The project was abandoned several years ago and there was no 

work going on site when the team visit.

PROJECT  13: COMPLETION OF ON -GOING WATER BOREHOLE PROJECT  AT AGUIBEJI  

CLIENT/SPONSOR: ANAMBRA/IMO RBDA  
Project Number & Title: ARNMF51976007 Completion of on-going water borehole project  

Name of Contractor: NA  

 

Pic 1: A view of the project  

Project Amount in the Budget:  

N3,000,000  
LGA (Project location): Igbo Eze 

North L.G.A.  
Community: Aguibeji 

Autonomous community  
Dates Visited:

 
25/05/2018

 
Members of Team Visiting:

 
PROJECT WATCH NSUKKA ZONE

 
Project Status: Not completed  

 
Community Opinion and Observation:

 
The community thought it was a project by the Catholic  Church.

 

 

PROJECT 14: COMPLETION OF ON -GOING WATER BOREHOLE PROJECT  AT ANUKA  

CLIENT/SPONSOR: ANAMBRA/IMO RBDA  
Project Number & Title: ARNMF51976006 Completion of on - going water borehole project  

Name of Contractor: NA  

 
Pic 1: View of the constructed tank for the water project  

Project Amount in the Budget:
 

N5,000,000  
LGA (Project location): Nsukka 

L.G.A.  
Community: Anuka Town  

Dates Visited:  26/05/2018  

Members of Team Visiting:
 

PROJECT WATCH NSUKKA ZONE

Project Status: Not
 
Completed

 
 

 
 

Community Opinion and Observation: The community members were not aware it was meant to be 

completed before now.

95 96



PROJECT  15: ARNMF51976009 COMPLETION OF ON -GOING WATER BOREHOLE PROJECT  AT 

OGBUFIE EZIMO  

CLIENT/SPONSOR: ANAMBRA/IMO RBDA  
Project Number & Title: ARNMF51976009 Completion of on - going water borehole project  

Name of Contractor: NA  

Pic 1: 
 

A view of constructed
 

tank of the water project
 

Project Amount in the Budget:  N3,333,333

LGA (Project location): Udenu L.G.A.  

Community: Ogbufie Ezimo  

Dates Visited:  26/05/2018  

Members of Team Visiting:
 
PROJECT 

WATCH NSUKKA ZONE
 

Project Status: Not completed
 

 
 

Community Opinion and Observation: The community members said the project has been abandoned 

for 2years. 

PROJECT 22: COMPLETION OF ON- GOING WATER BOREHOLE PROJECT  AT UMU -OGBO INYI  

CLIENT/SPONSOR: ANAMBRA/IMO RBDA  

Project Number & Title: ARNMF51976007 Completion of on-going  water borehole project  

Name of Contractor: NA  

Pic 1: View of the constructed
 

tank for the water project

Project Amount in the Budget:  N3,000,000

LGA (Project location): Igbo Eze North L.G.A.

 

Community: Umu -Ogbo Inyi  

Dates Visited:  26/05/2018  

Members of Team Visiting:
 
PROJECT 

WATCH NSUKKA ZONE
 

Project Status: Not completed  
 

 
  

 

                                                                                                                                    

Community Opinion and Observation: The community members thought the project is from the Catholic 

church. 

 

PROJECT 23: COMPLETION OF ON- GOING  WATER BOREHOLE PROJECT AT UNADU 

CLIENT/SPONSOR: ANAMBRA/IMO RBDA  
Project Number & Title: ARNMF51976008 Completion of on-going water borehole project  

Name of Contractor: NA  

Pic 1: View of the abandoned water project  

Project  Amount in the Budget:  N5,000,000  

LGA (Project location): Igbo Eze South 

L.G.A.  
Community: Unadu  

Dates Visited:  26/05/2018  

Members of Team Visiting:
 
PROJECT 

WATCH NSUKKA ZONE
 

Project Status: Abandoned  

 
 

Community Opinion and Observation: The community members, including the king, said the project 

has been abandoned for 2years.
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3.5.3	 Enugu West Senatorial Zone 	

Infrastructure (Roads, Bridges, Culverts, Drainages and Erosion Control) 

PROJECT 1 : UGWUEME-NENWENTA-NKWE-NZERE-AWGUNTA -OBEAGU -MGBIDI -MMAKU ROAD 

PROJECT 
CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, POWER  AND HOUSING  
Project Number & Title:

 
Ugwueme -Nenwenta-Nkwe -Nzere- Awgunta -Obeagu -Mgbidi -Mmaku Road 

Project
 

Name of Contractor: MESSRS IDC CONSTRUCTION 

LTD
 

Pic 1: A view of a section road already 

constructed

Pic 2: Another section of the road under 

construction

Project Amount in the Budget: N1,566,800,000

Locations Visited:

 

Ugwueme-Nenwenta-Nkwe-

Nzere-Awgunta -Obeagu-Mgbidi -Mmaku

 Dates Visited:
 
26/5/18

 
Members of Team Visiting:

 

Project Watch Enugu 

West

Pic 3: Another view of the road under 

construction

 

 

                                                                                  

 

Comments/recommendations: Communities should be aware of the projects sited in their areas. It is 

therefore recommended that through the President-General monitor such projects, the contractors as well as 

the quality of the job. Jobs not done well should be reported to the relevant authorities for action.

Community Opinion and Observation: Project Status: On going 

Prince Ofokansi Ikemefuna, an indigen of Obeagu community was interviewed and he confirmed that the 

contractor handling the project is trying and deserves commendation.

PROJECT  2 : REHABILITATION OF OJI - ACHI, OBEAGU MMAKU - AWGU -NDEABOH - MPU, 

OKPANKU,  AKAEZE ROAD II 

CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, HOUSING AND URBAN DEVELOPMENT

Project Number & Title:
 

Rehabilitation of Oji -Achi, Obeagu Mmaku -Awgu-Ndeaboh - Mpu, Okpanku, 

Akaeze Road II
 

Name of Contractor:  SETRACO NIG LTD

 Pic 1: A section of Mmaku axis of the road 

Project A mount in the Budget: 

N1,700,000,000
 

Locations Visited:

 
Awgu/Aninri/Oji 

River

 Dates Visited:
 

26/5/18
 

Members of Team Visiting:

 
Enugu 

Project Watch  

 
 PROJECT

 

5 : REHABILITATION OF OLD PORT

 

HARCOURT ROAD SPUR

 CLIENT/SPONSOR: FEDERAL ROAD MAINTENANCE AGENCY 

 
Project Number & Title:

 

FRMAA 14360837 - Rehabilitation of Old Port Ha rcourt Road SPUR

 
Name of Contractor:

 

FERMA

 

 Pic 1: View of a section of the road

 
under construction 

 

Project Amount in the Budget: 

N100,000,000

 

Locations Visited:

 

Ngene-Ugbo

 

–

 

Mmaku , 

Awgu

 
Dates Visited:

 

26/5/18

 
Members of Team Visiting:

 

Enugu Project 

Watch

  
 

Comments/recommendations: Communities should be aware of the projects sited in their areas. It is 

therefore recommended that through the president-general they should monitor such projects /contractors 

as well as the quality of the job. Jobs not done well should be reported to the relevant authorities for action.

Community Opinion and Observation: Project Status: Abandoned 

Community Opinion: An indigene of the community Okechukwu Ozoemena from Mmaku expressed 

displeasure over the project that started from the Akaeze end of Aninri LG and was abandoned when it got to 

the Mmaku axis to Obeagu/Achi/Oji
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Water and Sanitation 

 

PROJECT

 

3: PROVISION OF SOLAR POWERED BOREHOLE

 

AT AWHUM, UDI LGA

 

CLIENT/SPONSOR: ANAMBRA/IMO RIVER BASIN DEVELOPMENT AUTHORITY

 

Project Number & Title:

 

ARNMF11976043 -

 

Provision of Solar Powered Borehole

 

Project Amount in the Budget: 

N30,000,000

 

 Contractor:

 

MESSRS BIO NIG Ltd

 
Locations Visited:

 

Awhum, Udi

 
Dates Visited: 25/5/18

Members of Team Visiting: Enugu Project 

Watch

  
 

 

 

Pic 2: Another view of the road

 

PROJ ECT  5 : REHABILITATION OF OLD PORT  HARCOURT ROAD SPUR  

CLIENT/SPONSOR: FEDERAL ROAD MAINTENANCE AGENCY  

 

                                                                                  

 

Community Opinion and Observation: Project Status: Ongoing, near completion.

Community Opinion:  Hyacent Okolie expressed his happiness as the road is being rehabilitated 

Comments/recommendations: Communities should be aware of the projects sited in their areas. It is 

therefore recommended that through the president-general, they should monitor such projects /contractors as 

well as the quality of the job. Jobs not done well should be reported to the relevant authorities for action.

Community Opinion and Observation: Project Status: Completed

Mr Richard Nsonkwu confirm that the project is functioning. 

Comments/recommendations: Community should be aware that project is sited in their areas. It is therefore 

recommended that through their president generals, they should monitor the execution of work and the quality 

of work by the contractors and report to their necessary authority for action.

 

PROJECT  4 : PROVISION OF SOLAR POWERED BOREHOLE AT NSUDE, UDI  

CLIENT/SPONSOR: ANAMBRA/IMO RIVER BASIN DEVELOPMENT AUTHORITY  
Project Number & Title:  ARNMF11976043 -  Provision of solar powered borehole  at Nsude  

Name of Contractor:  MESSRS BIO NIG Ltd  

Pic 1: A view of the project under construction

Project Amount in the Budget: 

N30,000,000
 

Locations Visited:
 

Nsude, Udi
 

Dates Visited:
 

25/5/18
 

Members of Team Visiting:
 

Project 

Watch -
 

Enugu West
 

 

Community Opinion: Mr Udegwu John, the owner of the land where the project was constructed said that 

the project was abandoned for four months ago. The reason for abandonment is not known.

Comments/recommendations: Community should be aware that project is sited in their areas. it is 

therefore recommended hat through their president generals, they should monitor the progress of work as 

well as the quality of their work and report to their necessary authority for action.

Community Opinion and Observation: Project Status: Not completed
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3.4	 FGN 2017 Capital Projects in Imo State 	
Imo State is made up of three senatorial zones including Okigwe, Orlu and Owerri senatorial zones.  

3.4.1	 Okigwe Senatorial Zone 	

Health  
PROJECT 1: RENOVATION OF UMUEZEALA PRIMARY HEALTH CENTRE EHIME MBANO  
CLI ENT/SPONSOR: NATIONAL PRIMARY HEALTH CARE DEVELOPMENT AGENCY 
Project Number & Title: Renovation of Umuezeala Primary Health Centre Ehime Mbano  
Name of Contractor: Jenitor Cleaning and 

Engineering Ltd
 

Pic 1: Exterior of the completed PHC, Ehime Mbano  

Pic 2: Interior of the PHC, Ehime Mbano
 

yet to be equipped 

 

Project Amount in the Budget: 

N40,000,000

 LGA (Project location): Ehime Mbano  

Community: Umuezeala Ehime Mbano 

Dates Visited:
 
25/05/2018

 
Members of Team Visiting:

 

Imo Project 

Watch

 
Project Status: Completed but yet to be 

equipped. 

 
Pic 3: Another view of the PHC, Ehime 

Mbano  

 

 

 
 

                                                                                  

 

Community Opinion and Observation: Community members met appreciate the project and plead that the 

project should be equipped and a staff of this primary health centre also appreciated the building project but 

said that the government should not hesitate to equip them in order to save lives.

PROJECT  2: CONSTRUCTION OF PRIMARY HEALTH CARE TYPE 2 , AMUZI OBOWO  

CLIENT/SPONSOR: NATIONAL PRIMARY HEALTH CARE DEVELOPMENT AGENCY  
Project Number & Title: Construction of Primary Health Care Type 2 , Amuzi Obowo  
Name of Contractor: Redeemers 

Tuch Nig Ltd  

Pic 1: PHC Type 2, Amuzi Obowo  

Pic 2: Inside the premises of PHC Type 2, Amuzi Obowo

 

Project Amount in t he Budget: 

N50,000,000
 

LGA (Project location): Obowo  
Community: Amuzi Obowo LGA, Imo 

State 
 Dates Visited:  25/05/2018  

Members of Team Visiting:

 

Imo 

Project Watch

 Project Status: Completed but being 

overgrown by shrubs for lack of 

equipment and us age 
 

 
 

 PROJECT

 

3: RENOVATION OF

 

UMUNAHIHIE HEALTH CENTRE AT IHITTE UBOMA

 
CLIENT/SPONSOR: NATIONAL PRIMARY HEALTH CARE DEVELOPMENT AGENCY

 

Project Number & Title: Renovation of Umunahihie Health Centre at

 

Ihitte Uboma

 
Name of Contractor: Mountain Crest 

Investment Services Ltd

 

Project Amount in the Budget: 

N30,000,000

 

LGA (Project location): Ihitte Uboma 

 Community: Umunahihie Amainyi 

 Dates Visited:

 

25/05/2018

 
Members of Team Visiting: Imo Project 

Watch

Community Opinion and Observation: Community members are happy over this project but the 

government and the contractor should as a matter of urgency equip and open the PHC so that it will start 

functioning. The equipments required by the project should be provided immediately so that it will engage 

people in their profession and serve the purpose of its establishment.
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Project Status: 90 percent completed   

 
 

Infrastructure (Roads) 
 

PROJECT

 
3 : CONSTRUCTION OF ACCESS ROAD FROM UZZI SPRING WATER JUNCTION TO 

SACRED HEART COLLEGE, UMUOSINTA, AMUZI OBOWO LGA, IMO STATE
   CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, POWER AND HOUSING 

 Project Number & Title: Construction of access road from Uzzi Spring water junction to Sacred 

Heart College, Umuosinta, Amuzi Obowo LGA, Imo State  

 Name of Contractor: NA
 

Pic 1: Access road from Uzzi Spring water junction to

 

Sacred 

Heart College, Umuosinta, Amuzi Obowo

 

Pic 2: Access road from Uzzi Spring water junction to Sacred 

Heart College, Umuosinta, Amuzi Obowo

 

Project Amount in the Budget: 

N12,000,000

 LGA (Project location): Obowo

Community: Umuosinta Amuzi 

Obowo

 Dates Visited:

 

25/05/2018

 Members of Team Visiting:

 

Imo 

Project Watch

 
Project Status: Not completed 

   

 
                                                                                  

 

Community Opinion and Observation: Community members are happy over this project but are waiting for 

the equipment so as to be opened to the public. They can't wait for the project to be put to use.

Community Opinion and Observation: The community people interviewed pleaded with the contractor to 

finish up the road in other to make life easier for them. They said that the road will help mostly the farmers and 

help them to bring their good to the city. 

3.4.2	 Orlu Senatorial Zone 	

Water and sanitation  
PROJECT 1: REHABILITATION OF WATER SCHEME  

CLIENT/SPONSOR: FEDERAL MINISTRY OF WATER RESOURCE  
Project Number & Title: ARNMF57305560 -  Rehabilitation of water scheme  

Name of Contractor: NA  

  

Date of Visit: 25/5/18  

Group that Monitored the Project:  

Imo Project Watch (Orlu Zone)
 

LGA (Project location): 

Ohaji/Egbema 

 Community: Aba cheke  
Project Status: Not serving

 

 

 
 

PROJECT 2: REHABILITATION OF WATER SCHEME

 CLIENT/SPONSOR: FEDERAL MINISTRY OF WATER RESOURCE 

 Project Number & Title: ARNMF 57305560 -

 

Rehabilitation of water scheme

 Name of Contractor: NA

 

  

2017 Budget Estimate: 

 
Date of Visit: 25/5/18

 Group that Monitored the Project: 

Imo Project Watch 

 

LGA(Project location): 

Ohaji/Egbema 

 
Community: Etekwuru 

 Project Status: Poor 

 

Community Opinion and Observation: It is not working. Like the community representatives said 

something was done but since it not serving it means was not done.

Community Opinion and Observation: The water is not serving the community. If the pipes were 

extended or distributed it would be better.
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PROJECT 3: DREDGING AND RESETTLING OF OHAMIRI OGUTA (LAKE) TO NDONI 

RIVER, RIVER STATE 

CLIENT/SPONSOR: FEDERAL MINISTRY OF WATER RESOURCE  

Project Number & Title: ARNMF 26852756/ Dredging and resettling of Ohamiri Oguta (Lake) to 

Ndoni River, River state
 

Name of Contractor: NA  

2017 Budget Estimate:  

Date of Visit: 26/5/18  

Group that Monitored the Project: 

Imo Project Watch 
 

LGA (Project location): Oguta 

Community: Oguta 

Project Status: Abandoned since 

2012

  
PROJECT 4: REHABILITATION OF 1 NO SOLAR POWERED BOREHOLE AT GIRLS SEC 

SCHOOL, OGUTA

 CLIENT/SPONSOR: FEDERAL MINISTRY OF WATER RESOURCE 

 Project Number & Title: ARNMF 66315905/ Rehabilitation of 1 No Solar Powered borehole at 

Girls Sec School, Oguta

 Name of Contractor: NA

 
2017 Budget Estimate: N8,000,000

 
Date of Visit: 26/5/18

 
Group that Monitored the Project: Imo 

Project Watch 

 LGA (Project location): Oguta

 
Community: Oguta 

 

                                                                                  

 

Community Opinion and Observation: The community unanimously welcome the project but were not 

comfortable that EIA (Environmental Impact Assessment) was not made public. The community expressed 

concern over the destruction of aquatic life esp. fish and vegetables planted by the bank of the river. Since 

the project was abandoned by the contractors, the area that were dredged are overgrown with seeds.

 
Infrastructure (Roads, Bridges, Culverts, Drainages and Erosion Control) 
PROJECT 5: REHABILITATION OF EMERGENCY AND SPECIAL RECONSTRUCTION 

AND COMPLETION IHIALA - ORLU - UMUDIORA ROAD IN IMO STATE 
CLIENT/SPONSOR: FEDERAL ROAD MAINTENANCE AGENCY (FERMA) 
Project Number & Title: FRMAA 14360624/ Rehabilitation of emergency and special 

reconstruction and completion Ihiala - Orlu - Umudiora road in Imo State 
Name of Contractor: FERMA 

 
 

 

2017 Budget Estimate: N65,000,000 

Date of Visit: 26/5/18  

Group that Monitored the Project: 

Imo Project Watch  
LGA(Project location): Ihiala (Anambra 

State) Orlu and Umudiora in Imo State 

Community: cut across various 

communities 
 

Project Status: Ongoing  

 
 

Education 

 

PROJECT 6: CONSTRUCTION OF HOSTEL ACCOMMODATION

 
CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, POWER AND HOUSING 

 

Project Number & Title: FMOWP51908788/ Construction of Hostel Accommodation

 
Name of Contractor: NA

 

Community Opinion and Observation: The community were grateful for the project that have been cited 

in school. The school has been facing serious challenges on water issues and due to the fact that there's no 

electricity supply to Oguta community for over 7 years, this solar powered borehole is a big relief to the 

school.

Community Opinion and Observation: The Imo State communities affected by the project expressed 

delight over the work since they have been suffering due to bad nature of the road.

Date of Visit: 25/5/18 
 

Group that Monitored the Project: 

Imo Project Watch  
LGA (Project location): Orlu 

Community: Okporo 

Project Status: Almost Completed 

 

Community Opinion and Observation: The community expressed their happiness for the project and 

confirmed that the materials used in the project was of moderate quality.
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PROJECT 7 : CLASSROOM AND NEW ADMINISTRATIVE BLOCK FOR TRINITY 

CLIENT/SPONSOR: FEDERAL MINISTRY OF WORKS, POWER AND HOUSING 
 Project Number & Title: FMOWP 51908790/ Classroom and new administrative 

block for Trinity High School, Oguta  
 Name of Contractor:  

 

2017 Budget Estimate: N25,000,000 

Date of Visit: 25/5/18
 

Group that Monitored the Project: Imo 

Project Watch 
 LGA (Project location): Oguta LGA

 
Community: 

 
Oguta 

 
Project Status: Almost Completed

 

PROJECT 8: CONSTRUCTION OF HOSTEL AT NKWERE SECONDARY SCHOOL, IMO 

 

CLIENT/SPONSOR: FEDERAL MINISTRY OF EDUCATION 

 

Project Number & Title: ARNMF 26852870 /Construction of Hostel at Nkwerre Secondary 

School, Imo State 

 

Name of Contractor: NA

 

                                                                                  

 

                                                                                  

 

HIGH SCHOOL, OGUTA  

Community Opinion and Observation: The school authority welcomed the project in the school to reduce 

accommodation challenges in the school. The monitoring team also observed that the job was not done with 

quality materials. It has been completed and the Principal expressed delight over the speedy completion of 

the project. We interviewed some students who also expressed their joy but complained of poor materials 

used.

STATE 

3.4.3
	

Owerri Senatorial Zone 
	Education 

 PROJECT 1: 

 

EROSION AND FLOOD CONTROL, REINFORCEMENT OF PRIMETER FENCING AND 

CONSTRUCTION OF DRAINAGES THROUGHOUT THE COLLEGE

 CLIENT/SPONSOR: FEDERAL MINISTRY OF EDUCATION 

  Project Number & Title:  FOFMJ26542452/Erosion and flood control, reinforcement of perimeter

fencing and construction of drainages throughout colleges

 Name of Contractor: NA

 

 

2017 Budget Estimate: N20,909,713

 Date of Visit: 29 /5 /18

 Group that Monitored the Project: Imo 

Project Watch 

 LGA (Project location): Owerri Municipal 

 

Community: Federal Govt Girls College, 

Owerri  
Project Status: 100 percent completed  

Date of Visit: 26/5/18   

Group that Monitored the Project: Imo 

Project Watch  
LGA (Project location): Nkwere  

Community: Nkwere  

Project Status: Almost c ompleted 
 

  

Community Opinion and Observation: The community was satisfied with the execution of the project. The 

monitoring team observed that a new technology of moulding brick blocks on site. The brick machine using 

local material was an innovation that drew the attention of the team. Also, other stakeholders like the students 

were also used as labourers and supplies of some materials in the execution of the project.

Community Opinion and Observation: This has given succuor to movement as well as security checks. 

Few pot-holes observed served should be maintained/ patched.

PROJECT 2 :  RENOVATION OF ADMINISTRATIVE BLOCK OF NGURU UMUARO COMMUNITY 

SECONDARY SCHOOL  
CLIENT/SPONSOR: FEDERAL MINISTRY OF EDUCATION   
Project Number & Title:  NBARR16745488/Renovation of Administrative Block of Nguru Umuaro 

Community Secondary School  
Name of Contractor: KRISPAL LTD, 7 

AGIP ROAD, PH, RIVERS STATE
 

2017 Budget Estimate: N20,000,000  

Date of Visit: 28 /5/18  
Group that Monitored the Project: Imo 

Project Watch 

 LGA (Project location): Ngor, Okpala 
 

Community: Nguru
 

Project Status: Completed 

 

Community Opinion and Observation: Mr Nwandu Genge expressed joy over the building of the 

administrative block saying that what they used to have with toilet facility, etc while others expressed 

happiness on the completion of the project
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 PROJECT 3:  COMPLETION OF 1 NO 2 STOREY ADMINISTRATIVE BUILDING AT ALVAN IKOKU 

COLLEGE OF EDUCATION , OWERRI

 
CLIENT/SPONSOR: FEDERAL MINISTRY OF EDUCATION 

  
Project Number & Title:  AICOE 17749085/Completion of 1 No 2 Storey Administrative Building at 

Alvan Ikoku College of Education , Owerri 

Name of Contractor: NA

 2017 Budget Estimate: N35,652,998

 Date of Visit: 27 /5/18

 
Group that Monitored the Project: Imo 

Project Watch 

 

LGA (Project location): Owerri Municipal 

Community: Alvan Ikoku College of 

Education 

 

Project Status: Block works fully 

completed remaining plastering and 

interior decoration 

 

                                                                                  

 

Community Opinion and Observation: When fully completed, it will create enabling environment for 

administrative framework. Alvan will have a university status with these facilities in place.
 

PROJECT 4 :  PROCUREMENT OF 250KVA GENERATOR (NEW) FOR FEDERAL GOVERNMENT GIRLS 

COLLEGE, OWERRI  
CLIENT /SPONSOR: FEDERAL MINISTRY OF EDUCATION 
Project Number & Title:  FOFMJ72711501/ Procurement of 250KVA Generator (New) for Federal 

Government Girls College, Owerri  
Name of Contractor: NA  

2017 Budget Estimate: N17,500,000
 

Date of Visit: 29 /5/18
 

Group that Monitored the Project: Imo 

Project Watch 
 

LGA (Project location): Owerri Municipal 
 

Community: FGGC Owerri
 

Project Status: Completed  

    

Community Opinion and Observation: This has reduced the problem of the Enugu Electricity Distribution 

Company (EEDC) - Epileptic Power Supply in the School and a prelude to conducive learning.

 
 PROJECT 5:  REHABILITATION OF 6 NOS DORMITORIES AT FEDERAL GOVERNMENT GIRLS 

COLLEGE, OWERRI

 
CLIENT/SPONSOR: FEDERAL MINISTRY OF EDUCATION

 
Project Number & Title:  FOFMJ40571569/ Rehabilitation of 6 Nos Dormitories at Federal

 
Government Girls College, Owerri

 Name of Contractor: NA

 2017 Budget Estimate: N9,860,000

 Date of Visit: 28 /5/18

 
Group that Monitored the Project: Imo 

Project Watch 

 LGA (Project location ): Owerri Municipal 

 

 Community: FGGC Owerri  

Project Status: Completed  

 
l

 

 

 

 
 Market Development 

 PROJECT 6 : REHABILITATION OF NKWOALA MARKET

 CLIENT/SPONSOR: NATIONAL DIRECTORATE OF EMPLOYMENT

 Project Number & Title:  NDOEF70445216/Rehabilitation of Nkwoala Market

 Name of Contractor: SYDSUN Global 

Services

 
2017 Budget Estimate: N15,000,000

 
Date of Visit: 28/5/18

 Group that Monitored the Project: Imo 

Project Watch 

 
LGA (Project location): Ngor Okpala 

 Community: Eziama

 Project Status: Seem to have been 

abandoned  

Community Opinion and Observation: The students felt happy while enjoying their dormitories.

Community Opinion and Observation: Mrs Gift Onyekwenyi is the market-trade and community leader 

says that the stalls rehabilitation are not in use because of erosion and water logging of the area, request 

that drainage system be provided. Mr Ihechi obioma another trader complained about the style of the 

rehabilitation market stalls, saying it's not what they want. This market has been abandoned and the 

contractor should come back to complete the project.
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PROJECT 7 : REHABILITATION OF ORIE NGURU MARKET

 

CLIENT/SPONSOR: NATIONAL DIRECTORATE OF EMPLOYMENT

 

Project Number & Title:  NDOEF70445217/Rehabilitation of Orie Nguru Market

 

Name of Contractor: NA

 

 
Infrastructure (Roads, Bridges, Culverts, Drainages and Erosion Control)

 PROJECT 8: FRMAA 14360786/ ROAD REHABILITATION OF UMMOHIAGU-NNORIE –

 

UMUECHEM 

IN NGOR OKPALA LGA

 CLIENT/SPONSOR: FEDERAL ROAD MAINTENANCE AGENCY (FERMA)

 Project Number & Title: FRMAA 14360786/ Road Rehabilitation of Ummohiagu - Nnorie –

 Umuechem in Ngor Okpala LGA

  Name of Contractor: NA 

  
2017 Budget Estimate: N40,000,000

 
Date of Visit: 28 /5/18

 Group that Monitored the Project: Imo 

Project Watch 

 
LGA (Project location): Ngor Okpala 

 Community: Ummohiagu -Nnorie –

 
Umuechem

Project Status: Work is yet to start 

 

Date of Visit: 28 /5/18   

Group that Monitored the Project: Imo 

Project Watch  
LGA (Project location): Ngor Okpala  

Community: Nguru  

Project Status: Out of 9 Lines , 4 were 

completed.

 

Community Opinion and Observation: Mrs Chioma Emmanuella, a community leader said that they are 

happy and impressed with the renovation work going in that the market was nothing to write home about before 

this time. However, Pastor George Onyemma called the person concerned to come and finish the remaining 

part of the job. The community members begged that the NSL blocks should be completed.

Community Opinion and Observation: People from the different communities affected by the road were 

unhappy to such ugly situation on the road and was of the opinion they should do something about it. 

Health  
PROJECT 9:  REHABILITATION OF NGURU/UMUOWA HEALTH CENTRE  

CLIENT/SPONSOR: FEDERAL MINISTRY OF HEALTH  
Project Number & Title:  Rehabilitation of Nguru/Umuowa Health Centre  
Name of Contractor: SYDSUN Global 

Services
 

 

2017 Budget Estimate: N12,000,000  

Date of Visit: 28 /5/18  
Group that Monitored the Project: Imo 

Project Watch 

 LGA (Project location): Ngor Okpala 

 
Community: Nguru/Umuowa

 
Project Status: Ongoing 

 
  

 

 PROJECT 10: REVITALISATION OF PRIMARY HEALTH CENTRE (PHC) IN NDIGBO UVURU

 
CLIENT/SPONSOR: NATIONAL PRIMARY HEALTH CARE DEVELOPMENT AGENCY

 
Project Number & Title:  Revitalisation o f Primary Health Centre (PHC) in Ndigbo Uvuru

 

Name of Contractor: Kingjen 

Engineering Ltd

 

 

2017 Budget Estimate: N12,000,000

 Date of Visit: 24 /5/18

 

Group that Monitored the Project: Imo 

Project Watch 

 

LGA (Project location): Ngor Okpala 

 
Community: Ndigbo Uvuru

 

Project Status: Completed but

overgrown with grasses and not yet in 

use.

Community Opinion and Observation: The opinion leader of the communities involved expressed 

happiness but informed the contactor handling the project to speed up for its completion.  

Community Opinion and Observation: Nobody was seen at the site for interview. The area should be 

fenced round and overgrown grasses be cut down and finally made useful for the community. 
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SECTION FOUR: POLICY RECOMMENDATIONS AND CONCLUSIONS  	

4.1	 Summary of Monitoring Findings 	

 
Figure 1: Different Status of Completion of Capital Projects in 2017 FGN Approved Budget for South

-East Region  

 
Source: Author’s Computation

                                                                                  

 

States  

Completed 
and in use  

Completed 
but not in 

use  

Ongoing 
(over 50 
percent 
done)  

Ongoing 
(less 

than 50 
percent 
done)  

Poorly 
executed 

and 
failed  

Cannot 
project 
status  

Work not 
started or 

started and 
abandoned  

ABIA
  

19.51 
  

14.63 
  
17.07 

  
19.51 

  
2.44 

  
4.88 

  
21.95 

 
ANAMBRA

  
8.51 

  
6.38 

  
21.28 

  
14.89 

  
2.13 

  
-

    
46.81 

 
EBONYI

  
24.00 

  
8.00 

  
12.00 

  
12.00 

  
-

    
-

    
44.00 

 
ENUGU 

  
7.69 

  
15.38 

  
38.46 

  
7.69 

  
-

    
-

    
30.77 

 
IMO

  
22.73 

  
31.82 

  
31.82 

  
4.55 

  
-

    
-

    
9.09 

 South-East
  

16.49 
  

15.24 
  
24.13 

  
11.73 

  
0.91 

  
0.98 

  
30.52 

 Source: Author’s Computation

Evidence from the above monitoring exercise have shown that various communities in South-East can actually 

monitor projects in their respective communities if well guided. Therefore, CSOs and the media can utilize the 

services of effective Community-Based Monitors to improve budget outcomes in particular and the overall 

governance in general. This can be achieved by educating and sensitizing the public about their rights and 

entitlements under public programs. When such is done the communities can serve as conduit pipes where the 

government gets and understands public opinion and local experiences. This can further help in influencing 

local development policies; and help government and donors fashion a more effective development strategy 

through strengthening institutions, staff training, and improving management capacity.
Given the diverse geography of Nigeria, and the perceived and actual remoteness of the federal government 

from areas where government services are most needed, strengthening the linkages between the community 

level monitors and government at all tiers is a prerequisite to better targeted service delivery. CSOs, and the 

media can facilitate the strengthening of these linkages and ensure equitable and, in particular, gender and 

youth sensitive application. Civil society organizations can play an important role in complementing and 

substituting for the traditional social networks. 

The principal activities where CSOs and the media can participate include promoting availability of budget 

information in a user-friendly manner to these communities to improve budget transparency, and broadening 

societal participation.  They can undertake capacity-building to promote awareness and understanding of 

public budgets among and citizen groups. Several organizations work to improve budget allocations and 

outcomes through advocacy work designed to influence budget priorities (allocations between and within 

major items of expenditure), the quality of implementation (the targeting of expenditures and the proportion of 

the allocation actually expended) and the utilization of expenditures (how far budget allocations translate into 

physical outcomes, and the efficiency and effectiveness of expenditures). Summarily, through this means 

CSOs and the media can have communities directly or indirectly participate in the budget process from the 

formulation stage through the Implementation and the Monitoring stages. The major focus of civil society with 

regards to the poverty reduction process is the role of monitoring government commitment to implement 

4.2  Policy Recommendations 

This is very worrisome because only about 16.49 percent of over one hundred and thirty projects monitored in 

the region have been completed and put to use while 15.24 percent, 24.13 percent, 11.73 percent and 0.91 

percent of capital projects as contained in the 2017 FGN approved budget are completed but not in use, ongoing 

(over 50 percent completed), ongoing (less than 50 percent completed) and poorly executed and hence the 

project has failed respectively. 

At the state level, the story is not different as Anambra State top the list of the States with abandoned projects 

with about 46.81 percent either not started or abandoned followed by Ebonyi, Enugu, Abia and Imo with 44 

percent, 30.77 percent, 21.95 percent and 9.09 percent respectively. On the reflex, Ebonyi State top the chart of 

projects that are completed and have been put to use with 24 percent followed by Imo, Abia, Anambra and Enugu 

States with 22.73 percent, 19.51 percent, 8.51 percent and 7.69 percent respectively. See table 2 below for other 

details. 

                                                                                  

 

Evidence from Community monitoring exercise across all the five states of the South-East reveals that 2017 

FGN capital budget performance on ground is not that favourable to the region though there is no effort to make 

comparisons with other regions for lack of data. Figure 1 below reveals that about 30.52 percent of capital 

projects included in the 2017 budget for the South-East have work either started and stopped or entirely 

abandoned or not started at all.

Table 2: Different Status of Completion of Capital Projects in 2017 FGN Approved Budget for 

South-East Region by States 
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Legislative oversight is nowhere more important than over the budget. The role of the legislature in Nigeria is to 

scrutinize and authorize revenues and expenditures, and to ensure that the federal budget is properly 

implemented. How governance affects the wellbeing of the populace depends on not just tax levels but most 

importantly the spending patterns. The impact of policies on investment as well as on the ways that domestic 

priorities and choices interact with international economic and financial trends is very crucial to reducing poverty 

and inequality which is the aim of the budget in the first place. The constitution gives powers to the National 

Assembly to undertake investigations into the conduct of affairs of any person, authority, ministry or government 

department charged, or intended to be charged with the duty of or responsibility for disbursing or administering 

money appropriated or to be appropriated by the National Assembly with a view to exposing corruption, 

inefficiency or waste in the execution or administration of laws within its legislative competence and in the 

disbursement or administration of funds appropriated by it. 

Annual budgets should be guided by a policy in place and such policy must be coherent. Aligning the Economic 

Recovery and Growth Plan (ERGP) to the overall budget and budgeting process is key. Unfortunately, the 2017 

FGN budget was presented in the last quarter of 2016 while the ERGP was concluded in the first quarter of 2017. 

One wonders if the alignment of the 2017 budget to the ERGP is entirely true and holistic. The country at same 

time had what it termed Vision 20:2020 which is yet to elapse and all of a sudden, a new policy blue print ERGP 

2017-2020 was announced. The non-implementation of most capital projects may simply be attributed to policy 

inconsistency which if not checked on time may derail the economy from achieving the set goals and targets. 

Such inconsistencies are very conspicuous in the implementation of the 2017 capital projects as evidenced from 

the South-East geopolitical zone. The overall 2017 capital budget performance is less than 70 percent hence 

non-implementation of the capital budget might not be peculiar to the South-East. Policy implementation 

strategy that fail to link plans and budgets to strategic long-term goals as well as articulating clearly Key 

Performance Indicators (KPIs) based on expected deliverables and outcomes is faulty and should be discarded. 

Programmes should be generated from policies while projects should be generated from programmes.  

Evidence from the community monitoring exercise in the South-East is a confirmation that the legislative arm of 

government at the federal level do not take their oversight function seriously. The legislative arm of government 

both those from South-East and other geopolitical zones should embark on result-oriented monitoring, 

evaluation and auditing because evidence has shown that available resources management have been marred 

by inefficiencies from different project implementations across various states in the zone. There are two broad 

categories of inefficiencies in the actual distribution of public expenditures in Nigeria. The first one is corruption, 

i.e. leakage of resources to individuals or unintended organizations while the second one is wasting, i.e. 

inefficient use of resources, such as a mismatch between what facilities are needed and what the government 

distributes. A perusal of the above project monitoring findings of 2017 FGN budget shows gross wastage and 

leakage of resources to individuals or unintended organizations and misplaced priorities. Result-oriented 

monitoring, evaluation and auditing by the legislative arm at all stages of the budget process will improve 

allocative efficiency, operational efficiency and fiscal discipline.

government policies. They can use various community groups to inform its monitoring and advocacy work at less 

or no cost. 

If the above trend as observed by different communities continues, budgets and budgeting in Nigeria will 

become a mere routine activity. There is the need to remember that one of the biggest losses of yesteryears is 

the confidence in the budget document. There have been so many discrepancies between paperwork and actual 

work of government during the past fiscal years that the average Nigerian has no interest even in the numbers. 

                                                                                  

 

The National Assembly is still constrained in its oversight function because its Public Accounts Committee 

depends on the Auditor General's Report as the main basis for its public funds oversight activities. 

Consequently, when the executive branch does present an inaccurate audit report, legislators would have no 

independent means of detecting it. It may be then easy to conclude that the legal and institutional frameworks 

for budgeting are still weak. It is therefore, recommended that relevant institutions such as: Office of the Auditor 

General of the Federation, whose functions include auditing and reporting the Public Accounts of the 

Federation and the accounts of all offices and courts of the federation; Code of Conduct Bureau; Council of 

State; Federal Character Commission; Federal Civil Service Commission; Federal Judicial Service 

Commission; Independent National Electoral Commission, National Defence Council; National Economic 

Council; National Judicial Council; National Population Commission; National Security Council; National 

Police Council; Police Service Commission and the Revenue Mobilization Allocation and Fiscal Responsibility 

Commission be strengthened and necessary reviews be made in their respective legislations to ensure better 

transparency in the budgeting process.

In Nigeria, just like most other developing countries, the legislature is constitutionally mandated as the 

institution through which governments are held to account to the electorate. In doing so, the legislature can use 

several means, including monitoring reports from various communities in their questioning of senior 

government officials including ministers as well as the review and confirmation of executive appointments, 

impeachment and/or the power to dismiss the government, question period, the establishment of 

parliamentary committees and the formation of commissions of inquiry. 

4.3 Conclusion  

There is therefore, need to restore confidence in the minds of the people on the ability of the government to 

move from bandying numbers to providing actual infrastructure and support that can move the economy 

forward. 

The financing requirements for realizing the goals and targets of the country are substantial hence any form of 

wastage, inefficiency and ineffectiveness in budgeting and public spending compounds the problem. All 

Nigerians need to stand tall and become part of the governance process. The evidence of what the 

Community-Based Monitors have done in the South-East using the 2017 FGN approved budget is a wake-up 

call for everyone around the country. The complementary and supporting role of the communities, CSOs, the 

media, the legislature and the private sector in the provision of basic services in water, land, health, and other 

infrastructure development that is lacking in Nigeria cannot be ignored. It will take a particular kind of 

awareness and alertness to achieve the level of economic transformations. 

It should also be noted that government budgets have a central role in the planning and control of the country's 

economic activities and in particular for private sector development, which is necessary for employment 

creation and generation. Budgets are important tools with profound implications for poverty reduction and 

social equity issues. Civic engagement can contribute to government accountability by raising awareness and 

demand for transparency and for improved public service delivery. It also contributes to the integration of a pro-

poor perspective into budgets and policies. Civil society and the media should be aware of the needs of the 

most vulnerable members of society and can be a force of change for budgets to become more responsive to 

those needs. Civil society and the media can thus effectively complement or assist in overcoming the 

weaknesses and failures of formal public institutions. 
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